

# Health and Wellbeing Centres – Calne

## Update for the Area Board – 26<sup>th</sup> January 2016

### Beversbrook:

- Pavilion - Officers have been instructed to prepare architect drawings which will be passed to Calne Town Council upon completion.
- New pedestrian crossing currently being installed at the site to improve access – complete February 2016
- Work to install a new artificial, all weather pitch - start February 2016 - operational summer 2016
- Budget circa - £866K

### Leisure Centre:

- Work with the Calne Leisure Centre Board is progressing to affect the transfer of the assets and therefore TUPE transfer of the Leisure Centre staff to Wiltshire Council in Spring 2016.
- Calne Health and Wellbeing centre reviewed – following an options appraisal, that considered the best site and budget allocation
- Agreed that the existing leisure centre will be fully refurbished
- Discussions underway with other partners regarding occupancy at the centre
- Budget circa; £5m +

### Centre Site:

- Calne Library transformed into community hub
- Customers able to access a range of local services
- It is hoped refurbishment work will be completed and the Hub relocated by end Summer 2016
- Volunteers and library staff are working with the Community Engagement Manager and Library Services Development Manager to develop relationships between both groups and flexible ways of sharing space and working practices together.
- Investing in state of the art Bibliotheca technology - automated system that extends operating hours and self-access
- Budget – circa £200K
- Designers are undertaking work to create a brand that will be used across the sites. This will be based upon ideas emerging from conversations held with local people from the Hub, library, Parish forum and Community Partnership the anticipated turnaround time for this process is mid to late February.