

Prioritised Devizes Area Traffic Schemes Schedule

As at 10.01.11 following consideration by Traffic Working Group of Devizes Area Board.

Table 1. Prioritised schemes

Priority	Location	Settlement	Request	Comments / Status
1	Long Street	Devizes	Zebra Crossing	Approved as Priority at Area Board meeting of 24 May 2010 – pedestrian safety of significant concern. Also approved by Devizes Town Council. 10.1.11 TRO advert complete, estimated implementation 28 February 2011.
2	Consciencs Lane	Roundway/Rowde	Traffic Scheme	Parishes suggested a preferred scheme for consideration, but speed restrictions and No Entry scheme would be unenforceable. 10.1.11 Parish Council considered new gateway signs and will confirm decisions in writing.
3	Estcourt Street	Devizes	Plan to ease congestion	Tackling congestion in Devizes town centre was one of the principal requests after traffic themed meeting of Area Board in November 2009. Request condition review from Roses Roundabout to Canal bridge on London Road.

				10.1.11 Topographical survey completed. Plans to Traffic Working Group in March for discussion.
4	A360 Potterne Road/Devizes Road	Potterne	Provision of Footway crossing between Broadleas estate and Potterne	<p>Check detail – not seeking a formal crossing, rather the extension of the footway on one side or the other to increase the overlap to allow crossing at a point with better visibility.</p> <p>10.1.11 Technical appraisal and risk assessment of crossing points to be carried out before Traffic Working Group in March.</p>
5	A342 Rowde	Rowde	Zebra Crossing in the vicinity of Marsh Lane and Springfield road junctions, to allow pedestrians to access bus stops and village shop.	<p>Insufficient funds for planning in current financial year – consider during 2011/12.</p> <p>10.1.11 Agreed to be a priority for 2011/12</p>
6	A342 Lydeaway	Lydeaway	Safety audit of junction complete, results awaited.	10.1.11 Agreed to be a priority for 2011/12
7	A360 Littleton Panell	Littleton Panell	Lowering of road under Chocolate Poodle bridge to allow high vehicles to pass	10.1.11 Cost and disruption of bridge closure considered excessive. New signage scheme to divert HGVs to be examined and costed.

8	A360 Potterne	Potterne High Street	Traffic scheme for Potterne High Street	10.1.11 Meeting held on site with highways officer to consider traffic calming and traffic priority scheme
9	Downlands Road	Devizes	One way system	Passed to DCAP for local consultation. 10.1.11 DCAP rep. to report to Traffic Working Group in March.