

WTP Depot Review Outline Implementation Plan				
Date	Location	Action	Reason	Site change/ new/ disposal
Now	Kennet House, Devizes	Clear storage areas and move non-essential employees to other office accommodation	To allow Marlborough Highways & Ringway collocation and the expansion of Waste Service	Change
2011	Old WC Wootton Bassett Depot	Clear Site in readiness for Waste's bins and lorries	To allow expansion of the Waste Service	Change
2011	Churchfields, Salisbury	Clear storage areas, terminate/ nonrenewal of unwanted property leases and the movement of non-essential employees out of Churchfields.	To allow Churchfields to accept: the collocation of Housing DLO, Wilton Highway Operations, Wilton grit store and the expansion of the waste services.	Change
2011	Wilton Highway Depot	Move all services to Churchfields, Salisbury	To allow disposal of Wilton depot	Disposal
2011	Mere & Warminster Salt Stores	New salt barns	To meet EA guidance on salt storage	Change
2011	Vacant Depot Plots	Clear and dispose	To allow disposal of sites	Disposal
2012	Salisbury	Build a new facility on a new site	To allow disposal of Churchfields depot	New
2012	Churchfields, Salisbury	Move employees to new Salisbury Depot	To allow disposal of Churchfields depot	Disposal
2012	Melksham Highway Depot	Decant office employees and equipment to Kennet House, Riverway and Bath Road Depots	To allow demolishing and building of new facility	Change
2012	Melksham	Build new facility on existing site	To meet Fleet/ Waste expansion requirements and the collocation of services	New
2013	Semington	Salt moved to the new Melksham site	To allow disposal of the Semington site	Disposal
2013	Horton Road, Devizes	All employees and equipment to the new Melksham site	To allow disposal of the Horton Road site	Disposal
2013	Riverway, Trowbridge	All employees and equipment to the new Melksham site	To allow disposal of the Riverway site	Disposal
2013	Wootton Bassett Highway Depot	Clear for disposal	To dispose of site	Disposal
2014	Chippenham	Build new facility on a new site	To meet Waste expansion requirements and the collocation of services	New
2015	Bath Road, Chippenham	All employees and equipment to the new Chippenham site	To allow disposal of the Bath Road site	Disposal
2015	Parsonage Way, Chippenham	All employees and equipment to the new Chippenham site	To allow disposal of the Parsonage Way site	Disposal