#### **CORSHAM COMMUNITY CAMPUS**

# **Corsham Shadow Campus Operations Board**

## **Springfield Leisure Centre**

## 10:00AM 6 September 2011

### **Meeting Notes**

#### Attendees:

**Community -** Anna Mackie, Christine Reid, Marcus Chapman, Pat Kelly, Steve Hammond, Cllr Alan MacRae, Allan Bosley (Chairman)

Campus and Operational Delivery Team— Lucy Murray-Brown

Present: Vanessa Colyer, Monica Rowe (Wiltshire Council)

## 1. Update

- a. Report on the Special Area Board of 5<sup>th</sup> September
  - i. The Area Board unanimously agreed the following;
    - 1. That the Corsham Area Board supports the Shadow Community Operations Board's proposal that campus option 3(B) is the preferred option.
    - 2. That the Corsham Area Board recommends Wiltshire Council's Cabinet to approve the development of campus option 3(B).
    - 3. That the Corsham Area Board requests officers to continue to work with the Shadow Community Operations Board to develop and implement detailed designs for the campus.

#### 2. Lessons Learnt

- a. Greater attention needs to be paid to making information on meetings and progress publicly available
- b. Area Boards need fuller explanations when their decision is required
- c. Some detail from our recommendations is being overlooked in the briefing process
- 3. Commitment from Wiltshire Council to appointing a travel planning consultant to work with the COB and the Travel sub-group
- 4. Identified that Sustainability will require special attention in the briefing, design and development processes
- 5. The aim is to get to RIBA Stage D by March/April 2012
- 6. The COB agreed to go with the recommended Single Stage Tender with the preferred architects.
- 7. Identified need to begin to look at Management thinking for the Campus
- 8. Agreed that Wiltshire Council will appoint the various sub-contractors
- 9. Time and date of next meeting.
  - a. 14:00 17:00
  - b. Wednesday 14 September 2011
  - c. Corsham School (report at reception on arrival)