Salisbury Market Place Development Costs Breakdown

Consultation and Publicity Costs	_	0.000.00	Notes
RIBA Managment Fee	£	9,000.00	
RIBA Expenses	£	750.00	
RIBA Adviser Fee	£	4,000.00	
RIBA Honoraria		30,000.00	6 shortlisted bidders x £5,000
RIBA Contingency	£	1,000.00	
RIBA Design Competition Subtotal	£	44,750.00	
Radio adverts		£550.00	
Journal and Avon advertiser ads		£637.84	
Design of consultation pack		£475.00	
Hire of banquetting suite		£1,348.00	
Exhibition stands		£1,849.00	
Advert design for Journal and Avon Adv		£95.00	
Print envelopes		£228.00	
Print leaflet		£933.00	
Print questionnaire		£1,089.00	
Print design concept leaflets		£2,394.00	
TV and DVD hire		£180.00	
SDC Public Consultation and Exhibition Subtotal	£	9,778.84	
Radio Adverts	£	968.00	
Poster printing	£	46.50	
Poster lamination	£	18.00	
Market Place Hoardings Display	£	200.00	
WC Public Consultation and Exhibition Subtotal	£	1,232.50	Excludes costs absorbed in design costs below
	~	.,_000	e.g. Creation of model and artwork for display
Consultation and Publicity Subtotal	£	55,761.34	e.g. creation of meder and artwork for diopidy
		,	
Architectural, Lighting, Design and Engineering Costs			
F: : 134 - 0040 44			LW Detailed design fees 2010-2012 include payments
Financial Year 2010-11			to their subcontractors:
	_		Martin Stockley Associates - Engineering
Letts Wheeler Architects - Detailed Design Fee			Sutton Vane Associates - Lighting
Duramen Consulting - Tree Survey of Market Place	£		Focus - Surveying
Adien - Utility Detection and Mapping Survey	£	,	Marston BDB - Cost Consultancy
Financial Year 2010-11 Subtotal	£	96,807.75	Watermans Ltd - Environmenal Consultancy
			And their subcontractors e.g. 365 cctv drain survey
Financial Year 2011-12			
			LW team work: initial detailed design, design team
Letts Wheeler Architects	£	85,792.50	meetings and project co-ordination, planning
Rodney Melville & Co - War Memorial LBC Application Research	£	6,500.00	application premeetings, further detailed design
Financial Year 2011-12 Subtotal	£	92,292.50	work, planning application, redesign, resubmission
			of planning application, preparation of detailed
Architectural, Lighting, Design, Engineering and Research Costs Subt	£	189,100.25	tender documentation and specifications including
		•	bill of quantities for procurement of contractor
			•

<u>£ 244,861.59</u>