CHIEF FINANCE OFFICER (CFO) - EXERCISE OF DELEGATED POWERS & REQUESTS FOR ADDITIONAL RESOURCES WITHIN THE CAPITAL PROGRAMME

OUTTURN REPORT Month: 2009/10 Financial Year:

SECTION 1 - DELEGATED CFO POWERS

"Adjustment/addition of scheme in the capital programme which has no effect on the net funding position of the programme i.e. Additional resources available in the form of Grant, Section 106 contributions etc.etc which fund the addition, "

 Project Name:
 Waste Vehicles

 Budget Change:
 2009/10
 2010/11
 2011/12

 39,000
 39,000

Funding Source:

Revenue Contribution
Use of revenue funds to fund the purchase of waste recycling vehicles Description:

 Project Name:
 Waste Vehicles

 Budget Change:
 2009/10
 2010/11
 2011/12

19,960

Funding Source: Revenue Contribution
Use of revenue funds to purchase vans for the waste service.

 Project Name:
 Passenger Transport Vehicles

 Budget Change:
 2009/10
 2010/11
 2011/12

 4,700

Funding Source: Revenue Contribution

Use of revenue funds to purchase a minibus for the passenger transport unit.

 Project Name:
 Land Drainage

 Budget Change:
 2009/10
 2010/11
 2011/12

87,900

Funding Source: Developer Contributions

Description: Increased Developer contributions to fund scheme's expenditure. The in year developer

contributions were higher than originally anticipated

 Project Name:
 Petersfinger Park and Ride.

 Budget Change:
 2009/10
 2010/11
 2011/12

 129,000

Funding Source: Developer Contributions
Description: Increased Developer contributions to fund scheme's expenditure. The in year developer Description:

contributions were higher than originally anticipated

SECTION 2 - DELEGATED CFO POWERS

"Schemes within the capital programme which require the reprogramming of expenditure between years due to scheme not progressing as originally anticipated or other circumstances"

 Project Name:
 LPSA PRG RESOURCES

 Budget Change:
 2009/10
 2010/11
 2011/12

100,000

Funding Source: Grant
Description: It was a

It was anticipated that the spending of the grant would be delayed untill 2010/11 but the payment

has been made in 2009/10. The budget is being moved back to 2009/10.

 Project Name:
 Wellington Academy

 Budget Change:
 2009/10
 2010/11
 2011/12

 2,457,150
 -2,457,150

Funding Source: Description:

The profile of the grant payments is linked with the expenditure incurred against the scheme. As expenditure is higher in 2009/10, the grant received has been increased in 2009/10 to reflect this.

A reduction in future years grant has been made to reflect the reprofiling. The overall level of grant payable to the Council remains the same across the 3 years.

SECTION 3 - REQU	UESTS TO CABINET FO	R ADDITIONAL RES	OURCES			
"Adjustment/addit	tion of scheme to the ca	pital programme wl	nich places an addition	nal funding requireme	nt on the programme"	•
Project Name:						
Budget Change:	2009/10 2010/11	2011/12				
Funding Source: Description:						
In the exercise of summarised above CHIEF FINANCE C			ereby authorise the am	endments to the Capi	ital Programme	
SIGNED:						
DATE:						