

Schemes in progress
Chippenham CATG 30th September 2013

Appendix 1

Street / Area Location	Town / Village	Issue No	Scheme Description	Actions & Notes	Score
Sheldon Road, Chippenham	Chippenham	1591	Improve pedestrian safety under the bridge on Sheldon Road	<ul style="list-style-type: none"> • Cost £8,500 CATG agreed to recommend 50% allocated from CATG budget (£4,250) and 50% sought from Chippenham Town Council (£4,250) • 1-Jul-13 Chippenham Area Board awarded £4,250 conditional upon match funding from Chippenham Town Council • Match funding £4,250 confirmed by Chippenham Town Council 11-Sep-13. • MR confirmed this scheme is scheduled to commence in January 2014 	50

Schemes in progress Chippenham CATG 30th September 2013

Appendix 1

Street / Area Location	Town / Village	Issue No	Scheme Description	Actions & Notes	Score
Lowden Tunnel, Chippenham	Chippenham	2062	Pedestrian Safety	<ul style="list-style-type: none"> • See archive issue 478 • Directional LED lighting into the tunnel is recommended. Cost £775. • CATG agreed to recommend 50% allocated from CATG budget (£388) and 50% sought from Chippenham Town Council (£387) • 11-Sep-13 Chippenham Town Council confirmed match funding of £387 • Shuttle working signals and pedestrian footway within the tunnel - estimated minimum cost £50,000. • The bids to the Substantive Highways Fund in 2012 & 2013 for shuttle signals were not successful. • July 2013 Chippenham Town Council declined to fund a feasibility study. • CATG agreed that a third bid to the Substantive Scheme will be rejected without specialist feasibility study. The group agreed to recommend funding of £5,000 is allocated for a feasibility study • The funding of £5,000 previously allocated will be returned to the budget • VW to include in report to Area Board 4-Nov-13 	43
Langley Road, Chippenham	Chippenham	2086	Improve pedestrian safety. There is no footway provision on the Cliff House side of the road.	<ul style="list-style-type: none"> • Cost to install footway and signs £8,500 • Work scheduled to commence w/c 30th September 	43

Schemes in progress Chippenham CATG 30th September 2013

Appendix 1

Street / Area Location	Town / Village	Issue No	Scheme Description	Actions & Notes	Score
Cuttle Lane, Biddestone	Biddestone & Slaughterford	2407	Design changes to junction	<ul style="list-style-type: none"> • Highways Engineers propose that the grass area is removed and the junction squared off to address speed. • As this will be a major scheme, a bid to the Substantive Fund is required Estimated costs approx. £30,000 • Biddestone Parish Council committed £1,000 to this scheme. • 1-Jul-13 Chippenham Area Board agreed to allocate £5,000 and bid to Substantive Scheme • Bid to Substantive Scheme 2013 was unsuccessful • The funding of £5,000 previously allocated will be returned to the budget • CATG agreed that a second bid to the Substantive Scheme will be rejected without a feasibility study. The group agreed to recommend funding of £2,000 is allocated for a feasibility study • VW to include in report to Area Board 4-Nov-13 	
Speed awareness Project	Chippenham Community Area	N/A	Raise speed awareness near to local schools using poster campaign	To be progressed by BD & MR	