

Report to	Southern Wiltshire
Date of Meeting	30/01/2014
Title of Report	CATG progress report

Southern Wiltshire Area Board – Prioritised CATG schemes update

Scheme	CATG	PC	Highways Update
Apple Tree Road parking solution	£1200	£100 (Redlynch)	Work to be ordered. PC planning communications
Moor Lane junction	£250	-	Work ordered – but lining work needs good weather
Footpath linking Mediaeval Bridge to Milford House Nursing Home – Diversion Order	£800	-	Awaiting Diversion Order and developing plans for new footpath. Potential project for remaining funding.
West Grimstead Gateway	£4500	£500 (Grimstead)	Awaiting site meeting with Parish Council
Whiteparish Memorial Hall signage	£250		Awaiting update on implementation.
Road safety improvements through Homington Part 2	£3500	£390 (Coombe Bissett)	Work ordered, awaiting confirmation of works
'Pseudo footpath' linking the car park at the surgery to the school in Whiteparish	£1000	-	Lining works ordered awaiting works date (lining works need dry weather)
Wooden finger post replacement in Landford.	£550	£750 (Landford)	Parish Council managing implementation.
Bus Shelter refurbishment in Alderbury & Downton subject to the Parish Council's taking ownership of the assets	£2125.09	(taking on bus shelters)	Bus shelters refurbished. Parishes working with officer for transfer.
New footway at Green Lane/Portway to link paths around the corner.	£2500	-	Work ordered, completion by end of financial year.
Total available for 2013/14	£22,676		
Total allocated so far	£16,918	£1,740	
Total left for 2013/14	£5,757		

PROJECTS REMAINING ON THE LIST

Pitton & Farley	Inconsiderate school parking on the roads around Pitton	Site meeting arranged to look at potential solutions. Report back to next meeting.
Laverstock & Ford	Following the Broken Cross bridge closure, it was considered a success to have the build outs along Roman road to reduce speeding traffic, to be placed exactly where the temporary builds were. At least two are required.	Metrocount requested.
Alderbury	Speeding in Whaddon & 30mph entry signs at Whaddon end coming off A36 need moving back to before the turning into the Three Crowns.	Metrocount requested for speeding issue.
HGVs in Southern Wiltshire	Various parishes with the restricted zone and also villages outside that zone have raised the issue of HGVs accessing inappropriate roads.	Stakeholder meeting held on 11 December 2013 in Downton. The action list is attached to this report.
Laverstock & Ford	School traffic problems in Laverstock	To be updated at the next meeting.

Report Author: Tom Bray – Community Area Manager
Tel No: 01722 434252, E-Mail: tom.bray@wiltshire.gov.uk