

Issue no & link	Street / Location	Electoral division	Summary of issue / scheme	Latest update	Action / recommendation from CATG on 15.9.14	Who?	Status
	A30 nr Whitsans Cross junction	Tisbury	Post for SID	Agreed by CATG, £500 cost. Area Board authorised on 5.2.14. Parish Council have made £50 contribution. Post to be ordered.	Socket to go into ground instead.	JW	Approved by CATG/Area Board
	Semley School, Church junction	Mere	White lining to mark 10m point from junction	Agreed by CATG, £100 to do. Area Board authorised on 5.2.14. Work completed, remedial work being carried out.		LH	Approved by CATG/Area Board
<a href="#">2680</a>	South Street, Wilton	Wilton & Lower Wylde Valley	Measures to combat speeding	Town Council wishes to proceed with scheme retaining current limits. Town Council have confirmed contribution of £1,500. Coloured surfacing complete, signs still to be erected. Metro count carried out but will need to be re-done due to equipment being damaged.	85th percentile was 39.1 mph	JW	Approved by CATG/Area Board
	Monmouth Hill, West Tisbury	Tisbury	Changes to roundabout	Agreed by CATG, £1,000 cost (£100 contribution from Parish Council). Area Board authorised on 5.2.14. Work ordered, awaiting date for implementation.		JW	Approved by CATG/Area Board
<a href="#">2968</a>	Brook Hill, Donhead St Andrew	Tisbury	Warning light system	Study of scheme agreed by CATG, £8,000 cost. Area Board authorised on 5.2.14. Overall scheme estimate £100,000. Response to brief should be available by CATG meeting, site meeting held on 23 July with PC and Atkins. Topo survey being carried out.		DT	Approved by CATG/Area Board
	Westfields, Zeals	Mere	Dropped kerb	Residents have proposed a new dropped kerb, supported by the Housing Management team and the Parish Council. Area Board agreed to fund investigative works (approx £500) from CATG budget on 23 July 2014.	Work ordered. If no problem can go ahead and do work (no extra funding required).	JW	Approved by CATG/Area Board
	Barford St Martin	Nadder & East Knoyle	Gates at 3 entries to the village	Parish Council has requested assistance to install gates (white picket fences) at all 3 entries to the village after recent public consultation. JW estimates £5,000 to install 6 gates.	<b>ACTION - CATG proposal to fund all gates to go to Area Board meeting on 8 October 2014.</b> Metro counts to be carried out before / afterwards	SH / JW	New issue
	Across Mere	Mere	Highway, traffic and transport priorities	List put together by Parish Council to ensure a comprehensive approach to issues across the parish. Issue also raised re. spaces in car park.	JW has contacted Parish Council to arrange site meeting	JW	New issue
	Zeals	Mere	Traffic problems	The Parish Council presented to CATG on a number of traffic issues currently faced. JW has had site meeting. Investigating possibility of new parking bays on side of road near school in village.	JW advised scheme would cost approx £500. <b>ACTION - CATG proposal to fund new parking bay to go to Area Board meeting on 8 October 2014.</b>	SH / JW	In progress
	Cuffs Lane nr High Street, Tisbury	Tisbury	Parking causing vehicles to mount pavement and collide with property causing damage	DT advised approx £300 for yellow lines to be put in (including TRO). JW has investigated and JW advised £1,300 estimate including TRO. Parish Council wish to proceed; to be considered for funding at CATG on 15.9.14.	Parish Council wants more parking done at same time. <b>ACTION - JW to liaise with Parish Clerk</b>	JW	In progress
	Station Road, Tisbury	Tisbury	A project to put a foot way bridge across the river along Station Road, Tisbury as you approach the railway station.	No immediate opportunity for funding through LSTF. SD advised could be considered for substantive scheme bid in 2015/16. <b>ACTION - BF to explore 'Friends of railway station' with TCSP in order to raise local support for possible future bid.</b>	<b>ACTION - JW to investigate possible scheme further.</b>	JW	On hold

	Kilmington	Mere	Speeding in village	Parish Council has requested assistance from Highways after metro count returned high speed limit. JW has had site visit and explained options to Parish Council. AD has written to Parish Council to provide advice.	<b>ACTION - GJ to check with Parish Council whether they wish to consider installation of gateways</b>	GJ	On hold
	Bramley Hill, Mere	Mere	Access path too steep for residents	JW advised £2,000 estimate. Housing to contribute? SH has provided details of scheme to Housing and requested details of how schemes will be assessed. <b>ACTION - SH to follow up with Housing department.</b>	Housing Department have now made contact and indicated willingness to contribute	SH / JW	In progress
	All	All	Community SID scheme	BW advised that Area Board SIDs will be passed down to the Area Boards to cover future costs. Area Board SID schedule now available from SH. CU has now taken over co-ordination of Community SID and will liaise with Vicky Oates re. future deployment.		CU	In progress
	Flamstone Street, Bishopstone	Fovant & Chalke Valley	Warning signs	Sign is on list of schemes to be completed.		SH	In progress
	The Causeway, Broad Chalke	Fovant & Chalke Valley	On carriageway footway requests	Proposed scheme is with Parish Council for them to request to move forwards. Awaiting outcome of 20mph assessment.	JW advised that a member of the Highways team will be dedicated to carrying out all assessments across the county. JW to provide updates on timescales.	JW	On hold
	Wylve Road, Berwick Hill	Nadder & East Knoyle	New passing places	Letter received from Fonthill Estate indicating they would be willing to contribute towards cost of new passing places. AD has contacted estate.	To be taken off list		No further action
	Junction near Stourhead	Mere	Sign at junction causing visual obstruction	DT has sent through drawings to GJ. GJ has sent drawings to Parish Council and is liaising.	Parish Council have agreed to go ahead subject to seeing a cardboard version	GJ	In progress
<a href="#">2864</a>	Tisbury, Barford St Martin and Fovant	Various	Car parking in Council-owned housing estates	AD reported that Housing are concentrating on property first before moving onto other schemes. SH has requested details from Housing as to how these requests will be assessed.	<b>ACTION - AD will draft email/letter on behalf of Area Board members / CATG to send to Housing</b>	AD	In progress
	C283, Stoford	Wilton & Lower Wylve Valley	Heavy goods vehicles using road	Metro count requested by SH; 85th percentile was 30.2mph (the 85th percentile is the speed at which 85% of the traffic is travelling at or below). Full details of count have been requested to investigate types of vehicles captured.	Metro count details have now been received; <b>ACTION - SH to share with Parish Council.</b>	SH	In progress
	Tuckingmill, West Tisbury	Tisbury	Alternative junction scheme	RL met with JW on 7.3.14 on site, drawings have now been produced. No community support for proposed scheme. <b>ACTION - RL to liaise with JW re. alternative options.</b>	Remove from list for now	RL / JW	On hold
	Main road through Quidhampton	Wilton & Lower Wylve Valley	Protection for pedestrians	CC met with JW; some of suggestions would require support from Wilton estate. <b>ACTION - PE to liaise with CC and JW to explore further.</b>	CC reported metro count result 85th percentile 30.9 mph	PE	In progress
<a href="#">2544</a>	A30, Higher Coombe, Donhead St Mary	Tisbury	Road resurfacing	DB advised patch at Charlton was not completed and is being chased up. Notification of road works on A30 due to take place on 18-20 July 2014.	TW to provide date when known	TW	In progress
<a href="#">3249</a>	Ridge, Chilmark	Nadder & East Knoyle	Large potholes	Reported to CLARENCE. DB has added to velocity patcher list.	LH reported that machine patching happening now		Completed

No further action

On hold

Approved by CATG/Area Board

Completed

New issue

In progress