

Item	Issue no & link	Street / Location	Electoral division	Summary of issue / scheme	Latest update	Action / recommendation from CATG on 10.11.14	Who?	Status
1		A30 nr Whitsans Cross junction	Tisbury	Post for SID	Agreed by CATG, £500 cost. Area Board authorised on 5.2.14. Parish Council have made £50 contribution. Socket now to go into ground instead of having a permanent post. Socket purchased, awaiting date for installation.	Completed.	JW	Completed
2		Semley School, Church junction	Nadder & East Knoyle	White lining to mark 10m point from junction	Agreed by CATG, £100 to do. Area Board authorised on 5.2.14. Work completed, remedial work being carried out.		LH	Approved by CATG/Area Board
3	2680	South Street, Wilton	Wilton & Lower Wylde Valley	Measures to combat speeding	Town Council wishes to proceed with scheme retaining current limits. Town Council have confirmed contribution of £1,500. Coloured surfacing complete, signs still to be erected. Metro count carried out; 85th percentile was 39.1 mph. Another metro count to be taken in 6 months to compare impact of scheme.	Still waiting for signs to be erected.	JW	Approved by CATG/Area Board
4		Monmouth Hill, West Tisbury	Tisbury	Changes to roundabout	Agreed by CATG, £1,000 cost (£100 contribution from Parish Council). Area Board authorised on 5.2.14. Work ordered, due for implementation in mid-December 2014.	Awaiting confirmation of finalised date	JW	Approved by CATG/Area Board
5	2968	Brook Hill, Donhead St Andrew	Tisbury	Warning light system	Study of scheme agreed by CATG, £8,000 cost. Area Board authorised on 5.2.14. Overall scheme estimate £100,000. Response to brief should be available by CATG meeting, site meeting held on 23 July with PC and Atkins. Topo survey will be carried out when maintenance works take place (currently due Jan 2015) .		DT	Approved by CATG/Area Board
6		Westfields, Zeals	Mere	Dropped kerb	Residents have proposed a new dropped kerb, supported by the Housing Management team and the Parish Council. Area Board agreed to fund investigative works (approx £500) from CATG budget on 23 July 2014. Work ordered. If no problem can go ahead and do work (no extra funding required).		JW	Approved by CATG/Area Board
7		Barford St Martin	Nadder & East Knoyle	White picket fences at 3 entries to the village	Scheme agreed by CATG, £5,000 to install 6 gates. Area Board authorised on 8.10.14. Metro counts to be completed before/after.		JW	Approved by CATG/Area Board
8		Zeals	Mere	New parking bay on side of road near school in village to address traffic speeds	Scheme agreed by CATG, £500 to complete. Area Board authorised on 8.10.14.		JW	Approved by CATG/Area Board
9		B3089 at Willoughby Hedge	Mere	New scheme to reduce the number of near misses that occur when meeting vehicles coming out of the garage/Little Chef on the wrong side of the carriageway			JW	New issue
10		Hindon	Nadder & East Knoyle	Traffic calming measures			JW	New issue
11	3688	A30/Minster Street, Wilton	Wilton & Lower Wylde Valley	Changes to make pedestrian crossing more visible			JW	New issue

12	3689	Four corner crossroads, centre of Wilton	Wilton & Lower Wylde Valley	Safety measures to protect pedestrians crossing			JW	New issue
13		Zeals	Mere	Speed limit review			JW	New issue
14		Quidhampton	Wilton & Lower Wylde Valley	Signage to stop HGVs			JW	New issue
15	3568	Berwick St John	Fovant & Chalke Valley	Speed limit review	Traffic speeding round a bend approaching the village. The existing 30mph speed limit starts on the village side of a bend. Berwick St John PC would like to extend the speed limit west. Road known locally as the Top Road and is south of the C12.	JW advised not possible - ACTION - JW to write to Parish Council to explain reasons.	JW	No further action
16		Across Mere	Mere	Highway, traffic and transport priorities	List put together by Parish Council to ensure a comprehensive approach to issues across the parish. Issue also raised re. spaces in car park. JW has had site meeting with Parish Council.		JW	In progress
17		Cuffs Lane nr High Street, Tisbury	Tisbury	Parking causing vehicles to mount pavement and collide with property causing damage	DT advised approx £300 for yellow lines to be put in (including TRO). JW has investigated and JW advised £1,300 estimate including TRO. Parish Council wish to proceed but want further restrictions to be considered at the same time. JW has liaised with Parish Clerk to ensure other works included at same time.	6-8 week lead in to TRO. ACTION - JW to chase up	JW	In progress
18		Station Road, Tisbury	Tisbury	A project to put a foot way bridge across the river along Station Road, Tisbury as you approach the railway station.	No immediate opportunity for funding through LSTF. SD advised could be considered for substantive scheme bid in 2015/16. ACTION - JW to investigate possible alternative scheme further.	JW advised free-standing bridge would cost similar amount to (£105,000).	JW	On hold
19		Kilmington	Mere	Speeding in village	Parish Council has requested assistance from Highways after metro count returned high speed limit. JW has had site visit and explained options to Parish Council. AD has written to Parish Council to provide advice. ACTION - GJ to check with Parish Council whether they wish to consider installation of gateways.	GJ advised waiting for Parish Council meeting to take place	GJ	On hold
20		Bramley Hill, Mere	Mere	Access path too steep for residents	JW advised £2,000 estimate. Housing to contribute? SH has provided details of scheme to Housing and requested details of how schemes will be assessed. Housing Department have now made contact and indicated willingness to contribute. JW to bring two possible schemes for a decision at CATG on 10.11.14.	JW explained schemes. ACTION - GJ to liaise with Parish Council/residents and provide guidance to CATG.	GJ	In progress
21		All	All	Community SID scheme	BW advised that Area Board SIDs will be passed down to the Area Boards to cover future costs. Area Board SID schedule now available from SH. CU has now taken over co-ordination of Community SID and will liaise with Vicky Oates re. future deployment.		CU	In progress
22		Flamstone Street, Bishopstone	Fovant & Chalke Valley	Warning signs	Sign is on list of schemes to be completed.	Signs are now installed.	SH	Completed
23		The Causeway, Broad Chalke	Fovant & Chalke Valley	On carriageway footway requests	Proposed scheme is with Parish Council for them to request to move forwards. Awaiting outcome of 20mph assessment. JW advised that a member of the Highways team will be dedicated to carrying out all assessments across the county. JW to provide updates on timescales.	Order for metro count has been placed.	JW	On hold
24		Junction near Stourhead	Mere	Sign at junction causing visual obstruction	DT has sent through drawings to GJ. GJ has sent drawings to Parish Council and is liaising. Parish Council have agreed to go ahead subject to seeing a cardboard version.	GJ continuing to liaise with Parish Council	GJ	In progress

25	2864	Tisbury, Barford St Martin and Fovant	Various	Car parking in Council-owned housing estates	AD reported that Housing are concentrating on property first before moving onto other schemes. SH has requested details from Housing as to how these requests will be assessed. ACTION - AD/SH will draft email/letter on behalf of Area Board members / CATG to send to Housing.	AD encouraged Parishes to also write in to WC to support investment for more parking spaces	AD	In progress
26		Main road through Quidhampton	Wilton & Lower Wylde Valley	Protection for pedestrians	CC met with JW; some of suggestions would require support from Wilton estate. ACTION - PE to liaise with CC and JW to explore further. CC reported metro count result 85th percentile 30.9 mph.	PE continuing to liaise with CC and JW.	PE	In progress
27	2544	A30, Higher Coombe, Donhead St Mary	Tisbury	Road resurfacing	DB advised patch at Charlton was not completed and is being chased up. TW to provide date when known.	TW reported latest information, work will start end of Jan 2015	TW	In progress

No further action

On hold

Approved by CATG/Area Board

Completed

New issue

In progress

