

APPENDIX 1

Amesbury – Highways Major Maintenance Schemes 2014/15

	Location	Treatment	Completion/ Programmed date
U/C	Bulford Road, Bulford	Resurfacing	January 2015
U/C	John French Way/ Dukes Way, Bulford	Resurfacing, with footway reconstruction	March 2015
U/C	Dorset Close, Bulford	Resurfacing, with footway reconstruction	March 2015
U/C	Avondown Rd/Glendale Rd, Durrington	Resurfacing and footways	January 2015
U/C	Meadow Road, Bulford	Resurfacing and footways	February 2015
A345	A345, Crossroads at Highpost	Resurfacing	Completed
B390	Chitterne Road, Shrewton	Carriageway Repairs	Completed
A338	North of Allington to past Newton Tony access roads	Resurfacing	Completed
A360	East of Shrewton Speed limit to top of hill	Resurfacing	Postponed because of traffic counts in A303 area
A360	East of Shrewton From patch to Stonehenge RNBT	Surface dressing	Postponed because of traffic counts in A303 area

Additional Sites 2014/15

	Location	Treatment
U/C	Winterslow Road, Porton	Carriageway resurfacing
U/C	Longfield Close, Durrington	Carriageway resurfacing
U/C	Marina Drive, Durrington	Carriageway resurfacing