

Item	Issue no & link	Street / Location	Electoral division	Summary of issue / scheme	Latest update	Action / recommendation from CATG on 9.3.15	Who?	Status
1	<a href="#">2968</a>	Brook Hill, Donhead St Andrew	Tisbury	Warning light system	Study of scheme agreed by CATG, £8,000 cost. Area Board authorised on 5.2.14. Overall scheme estimate £100,000. Response to brief should be available by CATG meeting. Topo survey completed, awaiting report .		DT	Approved by CATG/Area Board
2		Westfields, Zeals	Mere	Dropped kerb	Residents have proposed a new dropped kerb, supported by the Housing Management team and the Parish Council. Area Board agreed to fund investigative works (approx £500) from CATG budget on 23 July 2014. Location now agreed.		JW	Approved by CATG/Area Board
3		Barford St Martin	Nadder & East Knoyle	White picket fences at 3 entries to the village	Scheme agreed by CATG, £5,000 to install 6 gates. Area Board authorised on 8.10.14. Metro counts to be completed before/after; initial metro counts have been requested. Works instructed.		JW	Approved by CATG/Area Board
4		Zeals	Mere	New parking bay on side of road near school in village to address traffic speeds	Scheme agreed by CATG, £500 to complete. Area Board authorised on 8.10.14. Remedial work required.		JW	Approved by CATG/Area Board
5		Chilmark	Nadder & East Knoyle	Repeater review on B3089	JW advised scheme would cost approx. £2,500. <b>ACTION - ML to liaise with Parish Council re. contribution.</b> DB advised roads already programmed for re-surfacing in 2015/16 so may be able to coincide works. Area Board approved funding on 4.2.15.		JW	Approved by CATG/Area Board
6		Hindon	Nadder & East Knoyle	Traffic calming measures	DR advised that Parish Council agree with priorities established by JW, offered 10% contribution. Group agreed to fund first two priorities - change to 30mph entry and junction realignment, total cost £7,200 (with Parish Council to contribute £720). Area Board approved funding on 4.2.15.		JW	Approved by CATG/Area Board
7		Kilmington	Mere	Speeding in village	Proposal for new 40mph roundal signs considered at CATG meeting on 12.1.15. JW advised changes would cost approx £2,500. EH indicated that Parish Council would be willing to contribute 10%. Area Board approved funding on 4.2.15.		GJ	Approved by CATG/Area Board
8		Faulston/Mill Lanes in Bishopstone	Fovant & Chalke Valley	New passing places	Parish Council asked for further information on where they would wish to see passing places introduced.		SH	New issue
9	<a href="#">3689</a>	Four corner crossroads, centre of Wilton	Wilton & Lower Wylde Valley	Safety measures to protect pedestrians crossing	JW advised signals have been checked and all working correctly, no obvious engineering solution. CP asked if bleepers could be added. <b>ACTION - JW to investigate. ACTION - WA to request increased police enforcement.</b>		JW	In progress
10		Zeals	Mere	Speed limit review	MG advised Parish Council happy to contribute towards solution. JW advised speed limit review not required as parts of village warrant 30mph change. <b>ACTION - JW to look at further measures to complement speed limit changes.</b>		JW	In progress
11	<a href="#">3749</a>	The Turnpike, East Knoyle	Nadder & East Knoyle	Speeding in East Knoyle / new roadside path	TH advised small hamlet of 7 houses have front doors on A350. JW advised A350 is primary road and heavy goods route. <b>ACTION - JW to meet with TH to investigate off-road path.</b>		JW	In progress

12		B3089 at Willoughby Hedge	Mere	New scheme to reduce the number of near misses that occur when meeting vehicles coming out of the garage/Little Chef on the wrong side of the carriageway	JW advised can look at measures to improve, approx cost £1,000. <b>ACTION - JW to draw up scheme and send to Parish Council for consideration.</b>		JW	In progress
13		Across Mere	Mere	Highway, traffic and transport priorities	List put together by Parish Council to ensure a comprehensive approach to issues across the parish. Issue also raised re. spaces in car park. JW has had site meeting with Parish Council and awaiting response.		JW	In progress
14		Cuffs Lane nr High Street, Tisbury	Tisbury	Parking causing vehicles to mount pavement and collide with property causing damage	DT advised approx £300 for yellow lines to be put in (including TRO). JW has investigated and JW advised £1,300 estimate including TRO. JW has liaised with Parish Clerk to ensure other works included at same time. <b>ACTION - JW to chase up.</b>		JW	In progress
15	<a href="#">3688</a>	A30/Minster Street, Wilton	Wilton & Lower Wylde Valley	Changes to make pedestrian crossing more visible	CP advised more of an issue in summer with visitors. Need to consider impact of new Wilton Hill development. <b>ACTION - JW to liaise with Town Council to investigate best solution.</b>		JW	In progress
16		Bramley Hill, Mere	Mere	Access path too steep for residents	JW advised £2,000 estimate. Housing to contribute? SH has provided details of scheme to Housing and requested details of how schemes will be assessed. Housing Department have now made contact and indicated willingness to contribute. JW explained possible schemes at CATG on 10.11.14. <b>ACTION - GJ to liaise with Parish Council/residents and provide guidance to CATG.</b>		GJ	In progress
17		All	All	Community SID scheme	CU co-ordinator for community SID. Cllr John Thomson has advised county-wide SID scheme will be ended. Looking at localised schemes. <b>ACTION - AD to provide report on future options for next meeting.</b>		CU	In progress
18		The Causeway, Broad Chalke	Fovant & Chalke Valley	On carriageway footway requests	Proposed scheme is with Parish Council for them to request to move forwards. Awaiting outcome of 20mph assessment. JW advised that a member of the Highways team will be dedicated to carrying out all assessments across the county. Data collection now complete, first draft of report is due by end of January 2015.		JW	On hold
19	<a href="#">2864</a>	Tisbury, Barford St Martin and Fovant	Various	Car parking in Council-owned housing estates	AD reported that Housing are concentrating on property first before moving onto other schemes. SH has requested details from Housing as to how these requests will be assessed. AD encouraged Parishes to also write in to WC to support investment for more parking spaces.		AD	In progress
20		Main road through Quidhampton	Wilton & Lower Wylde Valley	Protection for pedestrians	CC met with JW; some of suggestions would require support from Wilton estate. CC reported metro count result 85th percentile 30.9 mph. JW waiting for confirmation of price for white lining scheme.		PE	In progress
21	<a href="#">3688</a>	A30/Minster Street, Wilton	Wilton & Lower Wylde Valley	Changes to make pedestrian crossing more visible	CP advised more of an issue in summer with visitors. Need to consider impact of new Wilton Hill development. <b>ACTION - JW to liaise with Town Council to investigate best solution.</b>		JW	In progress



