

Update for Royal Wootton Bassett & Cricklade Area Board

Update from	RWB Sports Association
Date of Area Board Meeting	18 th March 2015

Headlines/Key Issues

Progress since the last Area Board on the development of RWB Sports Association new site on the Brinkworth Road has been as follows:

- Turf works - Cricket squares and stadium pitch overseeded and fertilised. 2nd cricket & youth FC pitches seeded. All land drainage and irrigation connected.
- Clubhouse - Drylining and floor screed complete. Roofing complete. Mechanical and electrical installation ongoing,
- AGP/Tennis - Base stone layers complete ready for tarmac. Fencing commenced.
- Site Externals - Attenuation pond complete, Irrigation tank installed
- Highways - Review of drainage design with Wiltshire Council, leading to reduction in requirements, making traffic works simpler
- Dev Budget - remains a challenge as cost of build works has increased in 2 year period since build contract/budget agreed
- Operations - General Manager interviews & appointment. Bar supervisor job spec defined. Grounds maintenance resourcing model in development. Review and design of budget operational model. Website development continues. Formal site opening set for morning of Sat 1st August.

Handover is due end June, and whilst this is still the target there may be some non-critical activities that complete early July.
