

### Notes from Southern LHFIG – 4<sup>TH</sup> May 2022

Although we are in to the second month of the new financial year, we are still awaiting the final works programme and programme dates. This is partially down to having to incorporate the rise in material costs.

Those sites that are programmed are as follows :-

#### Carriageway Works

##### Surfacing

Parkwater Road Whiteparish 16<sup>th</sup> – 27<sup>th</sup> May -week days only.

##### Surface Dressing

This starts in June in the county. Sites are:-

A27 Cowesfield to County Boundary Whiteparish  
B3080 Between Downton and Redlynch  
C324 West Grimstead to West Dean.  
C336 Shute End Road Alderbury.  
C285 Gomeldon Road Gomeldon.

##### Reactive Patching

Milford Mill Road Laverstock 23<sup>rd</sup> May – 1<sup>st</sup> June

More sites will be added during the financial year.

#### Footways

##### Reconstruction

Greens Meade Redlynch 13<sup>th</sup> August for 7 days.  
Part Church Road Laverstock The Green to Elm Close West Side, Woodland Way to Duck Lane East side 19<sup>th</sup> August for 10 days.

##### Slurry Seal

Sites are currently being measured for consideration for this year's programme.

Those measured so far are :-

Lyndhurst Road Landford Junc Forest Road to end opposite Sports field entrance.  
Pound Hill Landford Junc Glebe Lane north to first lay-by.  
Lode Hill Downton The Sidings west to where reconstruction finished last year.

There is no guarantee that these will be done as the budget is not known. Also there are sites remaining from last year, which need re-programming to be considered.