

## Executive Minutes, 6<sup>th</sup> January 2006 – Appendix 1

### Delivery of North Wiltshire Local Development Framework Documents

#### Core Strategy

Produce and consult on the Sustainability Appraisal Scoping Report.	<del>By 29<sup>th</sup> July '05</del>
Prepare a first draft for internal consultation purposes. (Reg 25)	<del>26<sup>th</sup> Sept '05</del> <del>By 18<sup>th</sup> July '05</del>
Prepare and obtain Council approval for a final Issues and Options for the Core Strategy DPD.(Reg 25)	<del>9<sup>th</sup> Nov '05</del> <del>By 1<sup>st</sup> Sept '05</del>
Publish the Preferred Option for the Core Strategy DPD for formal public consultation after obtaining Council approval. (Reg 26)	<del>31<sup>st</sup> Jan '06</del> <del>By 22<sup>nd</sup> Nov '05</del> <del>23<sup>rd</sup> May '06</del>
Consider representations (Reg 27) and in their light, prepare and obtain Council approval for formal submission to the Secretary of State (Reg 28)	<del>By 9<sup>th</sup> Mar '06</del> <del>1<sup>st</sup> Dec '06</del>
Publish the Core Strategy DPD.	<del>By 31<sup>st</sup> Mar '06</del> <del>1<sup>st</sup> Dec '06</del>
Independent Examination of the Core Strategy DPD by the Planning Inspectorate.	<del>By 31<sup>st</sup> Sept '06</del> <del>1<sup>st</sup> Jul '07</del>
Publication of the Inspector's Binding Report	<del>By Mar '07</del> <del>1<sup>st</sup> Dec '07</del>
Adoption of the Core Strategy DPD.	<del>By Mar '07</del> <del>1<sup>st</sup> Jan '08</del>

#### The Housing and Employment Development Plan

Include housing and employment aspects within the Sustainability Appraisal Scoping Report.	<del>By 29<sup>th</sup> July '05</del> <del>26<sup>th</sup> Sep '05</del>
Prepare a first draft for internal consultation purposes.	<del>By 18<sup>th</sup> July '05</del> <del>31<sup>st</sup> Dec '05</del>
Prepare and obtain Council approval for a final Issues and Options for the H&E DPD.	<del>By 1<sup>st</sup> Sept '05</del> <del>25<sup>th</sup> Apr '06</del>
Publish the Preferred Option for the H&E DPD for formal public consultation after obtaining Council approval.	<del>By 22<sup>nd</sup> Nov '05</del> <del>30<sup>th</sup> Sep '06</del>
Consider representations and in their light, prepare and obtain Council approval for formal submission to the Secretary of State.	<del>By 9<sup>th</sup> Mar '06</del> <del>1<sup>st</sup> April '07</del>
Publish the Core Strategy DPD.	<del>By 31<sup>st</sup> Mar '06</del> <del>1<sup>st</sup> Apr '07</del>
Independent Examination of the H&E DPD by the Planning Inspectorate.	<del>By 31<sup>st</sup> Sept '06</del> <del>1<sup>st</sup> April '08</del>
Publication of the Inspector's Binding Report	<del>By Mar '07</del> <del>1<sup>st</sup> Mar '08</del>
Adoption of the Core Strategy DPD.	<del>By Mar '07</del> <del>1<sup>st</sup> Apr '09</del>