SCRUTINY REVIEW SCOPING PAPER



Reporting to:	Joint Overview and Scrutiny Transitional Board	
Full Title of Review:	A review of the delivery of waste collection, recycling and waste disposal in Unitary Wiltshire.	
Short title of Review	Transforming Waste and Recycling Services in Wiltshire	
Terms of Reference :	 In respect of the waste collection and recycling services provided in Wiltshire: To identify current service provision, standards and performance To identify desired service provision, standards and performance for the new Wiltshire Council To identify any anticipated issues or problems associated with the transition to the new Wiltshire Council. To identify and recommend to the Implementation Executive preferred service delivery arrangements for the new Wiltshire Council. 	
Panel Members :	Councillor 1, Kennet District Council Councillor 2, North Wiltshire District Council Councillor 3, Salisbury District Council Councillor 4, West Wiltshire District Council Councillor 5, Wiltshire County Council Co-opted Members	
Counties Office	,	e: (Council)
Scrutiny Officer	cer Tel: Tel: Email: Email:	
Research Methodology	 Desk top analysis of workstream service discovery documents by scrutiny officer Summary of main practice approaches in the field (including research and guidance from LGA, IDeA, NLGN, etc) prepared by the Scrutiny officer. Desk top analysis of best practice in other unitary authorities by scrutiny officer Research visit to identified high performing or Beacon council (s) Interviews with key stakeholders: waste management officers, contractors, Hills Waste, members, parish councils, interest groups GOSW. Expert witness session Consultation with non-executive members and key local stakeholders such as parishes and developers. 	
Budget	£1500	
Resource Implications	Scrutiny Officers 20 days Lead Member 8 days Members 5 days	
Project overview	Activity Launch of review and press release by Desk top research completed by Research visits completed by Interview sessions completed by Expert witness session completed by Consultation paper complete by Consultation completed by Launch of final report and press release by Final report submitted to JOSTB Report submitted to Implementation Executive	Milestone 00/00/08 00/00/08 00/00/08 00/00/08 00/00/08 00/00/08 00/00/08 00/00/08 00/00/08 00/00/08
Commitment to local engagement	This review will be undertaken with the full involve committees and backbench members in all participations.	