

Area Board Development Phase

Progress Monitoring Report

The following table shows the current state of progress with each of the development activities set out in the Project Plan. Click on the activity description to see the performance measures agreed for each. The red areas indicate areas of concern, green areas show adequate progress.

	Importance	Progress	Risk
Overall Project Progress	5	2.0	2.5
Testing a Pilot Area Board	5	4.2	0.8
Developing a new Community Area Partnership (CAP)	4	3.0	1.0
Reviewing an existing CAP	3	2.2	0.8
Developing and testing an issues book	3	3.0	0.0
State of the area activity	3	1.8	1.2
Participatory budgeting	3	1.0	2.0
Developing a community charter	4	0.0	4.0
Developing/refreshing a community plan	3	1.8	1.3
Local challenge	4	1.4	2.6
Issue tracking/problem solving	4	2.5	1.5
Local area assessment/survey/profile	3	2.5	0.5
Budget consultation	3	2.4	0.6
Reviewing community area boundaries	5	2.4	2.6
Rule book	5	1.1	3.9
Community asset transfer	3	2.5	0.5
Defining support and funding for CAP	4	1.4	2.6
Engaging 'hard to reach'	4	1.8	2.3
Defining democratic support service role	4	1.6	2.4
Collaboration with Police, PCT, Fire and Rescue	4	2.3	1.7
Public engagement events	3	1.8	1.2
Developing a community network	4	1.8	2.2