

**Capital Budget 2006/07
Financial Risk Assessment**

<i>Risk Identified</i>	<i>Type of risk</i>	<i>Impact Scale 1-4 with 4 being most severe</i>	<i>Probability Scale 1-4 with 4 being most probable</i>	<i>Impact x Probability</i>	<i>Level of Risk</i>	<i>Value Range</i>	
						<i>Min.</i>	<i>Max.</i>
						<i>£'000</i>	<i>£'000</i>
Implementing Electronic Government - costs exceed best case estimates	Operational	1	3	3	Low	0	130
Development Costs of completion of North Wiltshire Arts Centre	Operational	4	1	4	Low	0	50
Phelps Parade Refurbishment - Costs exceed outline estimates	Operational	1	2	2	Low	0	100