John Thomson

Deputy Leader and Cabinet Member for Communities, Campuses, Area Boards and Broadband







Wiltshire Online

- Without Wiltshire Council's investment approx. 40% premises would not receive investment via commercial providers
- Over 83,000 premises reached with fibre broadband to date
- Over 6500 premises in the Pewsey Community
 Area upgraded to fibre broadband







Wiltshire Online

- Phase 1 is now complete and reached 80,000 with fibre broadband
- Phase 2 is underway and will deliver fibre broadband to over 5000 premises (complete Summer 2017)
- 5000 more premises recently announced (build commences Summer 2017)







Wiltshire Online

- Secured an additional £3m to invest in Ultrafast Broadband across Wiltshire
- Procurement is ongoing to be completed April 2017
- Estimate a further 8000 homes and business will benefit







Sarah Cosentino

Business Analyst, Wiltshire Council







Jargon explained:

Intervention Area
Fibre broadband
FTTC (Fibre to the Cabinet)
FTTP (Fibre to the Premises)
Exchange only
Exchange area








FTTC / EO:

ADSL Connection



FTTC (Fibre to the CAB)



EO Lines (exchange only)










Fibre










Exchange area	Achieved to date	Communities reached	Future plans
Burbage	Six new cabinets stood serving over 1200 premises	Burbage, Easton Royal, Grafton and Wootton Rivers	
Chirton	Five new cabinets stood serving over 730 premises	Chirton, Patney, Urchfont and Wedhampton	Chirton 5 commissioning process - Wedhampton 1 x FTTP structure (Lydeway)
Great Bedwyn	Five new cabinets stood serving over 980 premises	Great Bedwyn and Shalbourne	CAB in survey stage to serve premises in Little Bedwyn

Exchange area	Achieved to date	Communities reached	Future plans
Pewsey	Eight new cabinets stood serving over 2400 premises	Huish, Milton Lilbourne, Pewsey, Oare and Wilcot	2 x FTTP structures (Manningford Bruce, Oare)2 x FTTC structures(Salisbury Road, Manningford Bruce)
Upavon	Five new cabinets stood serving over 740 premises	Charlton, Manningford Bohune, North Newnton, Rushall and Upavon	1 x FTTP structure (Manningford Bohune)
Woodborough	Five new cabinets stood serving over 450 premises	Alton Barnes, Stanton St Bernard, Woodborough and Wilsford	
Inkpen		Ham	One new fibre cabinet resurveyed


Queries on deployment www.wiltshireonline.org












broadband@wiltshire.gov.uk







Register now!









Queries post deployment

- Ordering a service
- Service/speed issues
- Engineer's appointments

Contact your Internet Service Provider (ISP)







www.wiltshireonline.org

Thank you for your time.





