								Q1 19/20		Q2 19/20			Q3 19/20			
		Town	Region	Size	Enagagement	Complexity	Apr-19	May-19	Jun-19	Jul-19	Aug-19	Sep-19	Oct-19	Nov-19	Dec-19	Jan-20
		Devizes	East	Big	High	Neutral	Completion									
		Chippenham	North	Big	High	Difficult	Approval	Transfer	Completion							
1	AG	RWB	North	Small	High	Easy	Prep & Negotiations					Approval	Transfer		Completion	
Tranche 1	HD	воа	West	Big	High	Easy	Prep & Nego	rep & Negotiations Approval Transfer							Completion	
٢	LA	Pewsey	East	Small	High	Easy	Prep & Nego	tiations				Approval	Transfer		Completion	
2 5	LA	Corsham	North	Big	High	Neutral						Prep & Nego	Approval			
- S	HD	Warminster	West	Big	High	Easy						Prep & Nego	tiations			Approval
Tranche 2	AG	Mere	South	Small	High	Easy						Prep & Nego	Approval			
	AG	Amesbury	South	Small	Low	Difficult						Prep & Negotiations				Approval
	HD	Melksham	West	Big	High	Difficult										Prep & Negot
m	AG	Westbury	West	Big	High	Easy										Prep & Negot
Tranche 3	LA	Wilton	South	Small	Low	Neutral										Prep & Negot
Tra	Reserve	Melksham Without	West	Parish	High	Neutral										Prep & Negot
_	HD	Marlborough	East	Small	Low	Easy										
Б	AG	Malmesbury	North	Small	Low	Easy										
호	LA	Trowbridge	West	Big	High	Difficult										
Tranche 4	HD	Tidworth	East	Small	Low	Difficult										
7	HD	Calne	North	Big	High	Difficult										
Tranche 5	LA	Tisbury	South	Small	Low	Neutral										
F	AG	Cricklade	North	Small	Low	Difficult										
		Downton	South	Parish	Low	Easy										
		Durrington	East	Small	Low	Neutral										
Ne Ne		Ludgershall	East	Small	Low	Neutral										
Reserve		Laverstock & Ford	South	Parish	High	Easy										
A A		Bishop Canning	East	Parish	Low	Difficult										
		Hilperton	West	Small	Low	Neutral										
		Staverton	West	Small	Low	Neutral										

Q4 19/20		Q1 20/21			Q2 20/21			Q3 20/21			Q4 20/21			Q1 21/22		
Feb-20	Mar-20	Apr-20	May-20	Jun-20	Jul-20	Aug-20	Sep-20	Oct-20	Nov-20	Dec-20	Jan-21	Feb-21	Mar-21	Apr-21	May-21	
Transfer		Completion														
Transfer		Completion														
Transfer		Completion														
Transfer		Completion														
tiations			Approval	Transfer Transfer		Completion										
tiations			Approval			Completion										
tiations			Approval	Transfer		Completion										
tiations			Approval	Transfer		Completion										
			Prep & Nego				Approval									
			Prep & Nego				Approval			Completion						
	Prep & Nego						Approval	Transfer		Completion						
	Prep & Negotiations				Approval	Transfer		Completion								
								Prep & Negotiations			Approval	Transfer		Completion		
								Prep & Negotiations		Approval	Transfer		Completion			
								Prep & Negotiations				Approval	Transfer Comp		Completion	
												Prep & Negotiations				
													Prep & Negotiations			
													Prep & Negotiations			
		-	-										Prep & Negotiations Prep & Negotiations			
												Prep & Negotiations				
								Prep &				Prep & Nego	& Negotiations			

		Q2 21/22			Q3 21/22			Q4 21/22				
								-,,				
Jun-21	Jul-21	Aug-21	Sep-21	Oct-21	Nov-21	Dec-21	Jan-22	Feb-22	Mar-22			
												ı
											-	
											1	
	Approval	Transfer		Completion	Transfer		Completion					
				Completion Transfer								
	Approval	Transfer		Completion Transfer			Completion					
	Approval Approval	Transfer Transfer		Completion Transfer			Completion Completion					
	Approval	Transfer		Completion Transfer Completion Transfer			Completion					
		Transfer					Completion					
	Approval			Completion Transfer								
	Approval	Approval Transfer			Transfer		Completion]	