

APPENDIX 2

Chippenham - Integrated Transport Schemes 2014/15

Road	Location	Scheme Description	Completion/ Programmed date
U/C	Kington Langley leading to Plough Lane	Footway extension	Completed
A4	Chippenham, Pewsham Way	Signing	Completed
C86	Foscote	Traffic management	Completed
C15	Ford	Chevron warning signs	Completed
B4069	Chippenham, Langley Road / Cliff House	Footway and crossing point	Completed
U/C	Stanton St Quintin, Church Lane	Signing and Lining	Completed
U/C	Chippenham, Monkton Park	Widening footway to a shared use cycleway	Completed
U/C	Chippenham, Long Copse to Hardens Mead	Widening footway to a shared use cycleway	Completed
A420	Chippenham, Bristol Road to Woodlands Road	Conversion of a footway to a shared use cycleway	February
B4528	Chippenham, Hungerdown Lane	Conversion of a footway to a shared use cycleway	January to March
A4	Chippenham, Avenue La Fleche	Conversion of a footway to a shared use cycleway	January
U/C	Chippenham, Forest Lane to Lodge Lane	Conversion of a footway to a shared use cycleway	December
C365	Chippenham, London Road to Habrels Close	Conversion of a footway to a shared use cycleway	TBC

Road	Location	Scheme Description	Completion/ Programmed date
A420	A420 through Chippenham, Biddestone, Yatton Keynell	Route study - Comprehensive safety review of signing and lining	November
A420	Biddestone crossroads	Junction improvements	Completed
U/C	Chippenham, St Paul's Primary School	Puffin crossing	Completed
U/C	Chippenham, Ivy Lane Primary School	Dropped kerbs and pedestrian access	Completed

Chippenham – Structures Schemes

Road	Location	Scheme Description	Completion/ Programmed date
U/C	Rowden Bridge, Chippenham	Partial replacement of culvert slab	January