

APPENDIX 1

Melksham – Highways Major Maintenance Schemes 2014/15

Road	Location	Treatment	Approximate Length (m)	Completed / Programmed Date
U/C	Southbrook Rd/Roundponds/Northbrook Rd	Resurfacing	1,250	Completed
U/C	Pembroke Rd/Ruskin Avenue/Coronation Avenue	Resurfacing, with footway reconstruction	615	Postponed because of public utilities work
U/C	Waverley Gardens/Woodstock Gardens	Resurfacing and footways	140	February 2015
U/C	St Margarets Gardens/Chalfield Crescent	Resurfacing	440	Completed
U/C	The Strand	Resurfacing	200	Completed
U/C	Crescent Rd/Short Street/Leaze Road	Resurfacing and 50% footways	130	February 2015
A350	Melksham Dual Southbound Lights to Asda	Reconstruction	140	Completed
A350	Melksham Dual Southbound by Asda to Rnbt	Reconstruction	115	Completed
C382	Spa Road Melksham - Town to Texaco	Resurfacing with footways both sides	450	Postponed because of public utilities work
C382	Spa Road Melksham Texaco to Rnbt	Resurfacing	380	Postponed because of public utilities work
C382	Spa Road Melksham - Town to Texaco	Footways	900	Postponed because of public utilities work
A361	A361 Trowbridge Road/The Strand near Seend	High friction	180	Completed

Road	Location	Treatment	Approximate Length (m)	Completed / Programmed Date
A350	A350 Western Way, Melksham	Texture Blast	310	Completed
A365	A365 Western Way Bowerhill Roundabout, Melksham	Resurfacing	250	March 2015

Melksham – Additional Sites 2014/15

Road	Location	Treatment
U/C	Spout Lane, Seend	Resurfacing