
Prioritised Devizes Area Traffic Schemes Schedule 
 
As of 7th March 2011 following consideration by Traffic Working Group of Devizes Area Board. 
 

Table 1. Prioritised schemes 
 

Priority  Location Settlement Request Comments / Status 

1 Long Street Devizes Zebra Crossing Approved as Priority at Area 
Board meeting of 24 May 2010 – 
pedestrian safety of significant 
concern. Also approved by 
Devizes Town Council. 
 
7.3.11 This is due to be completed 
very shortly 

2 Consciences Lane Roundway/Rowde Traffic Scheme Parishes suggested a preferred 
scheme for consideration, but 
speed restrictions and No Entry 
scheme would be unenforceable. 
 
10.1.11 Parish Council considered 
new gateway signs and will 
confirm their position in writing. 
 

3 Estcourt Street Devizes Plan to ease congestion Tackling congestion in Devizes 
town centre was one of the 
principal requests after traffic 
themed meeting of Area Board in 
November 2009. Request 
condition review from Roses 
Roundabout to Canal bridge on 
London Road. 
10.1.11 Topographical survey 
completed. Plans to Traffic 



Working Group in March for 
discussion. 
 
7.3.11 Outline suggested plans 
were discussed and it was agreed 
that further work on them was 
required. Will be brought back to 
May meeting 
  

4 A360 Potterne 
Road/Devizes Road  

Potterne Provision of Footway crossing 
between Broadleas estate and 
Potterne 

Not seeking a formal crossing, 
rather the extension of the footway 
on one side or the other to 
increase the overlap to allow 
crossing at a point with better 
visibility. 
 
10.1.11 Technical appraisal and 
risk assessment of crossing points 
to be carried out before Traffic 
Working Group in March. 
 
7.3.11 Possible solution 
discussed. Engineer to visit site to 
consider if feasible 
    

5 A342 Rowde Rowde Zebra Crossing in the vicinity of 
Marsh Lane and Springfield road 
junctions, to allow pedestrians to 
access bus stops and village shop. 

Insufficient funds for planning in 
current financial year – consider 
during 2011/12. 
 
10.1.11 Agreed to be a priority for 
2011/12 
  

6 A360 Littleton Panell Littleton Panell Lowering of road under Chocolate 
Poodle bridge to allow high vehicles 
to pass 

10.1.11 Cost and disruption of 
bridge closure considered 
excessive. New signage scheme 



to divert HGVs to be examined 
and costed. 
 
 7.3.11 New signage scheme now 
exists but still awaiting costing 
 

7 A360 Potterne Potterne High Street Traffic scheme for Potterne High 
Street 

10.1.11 Meeting held on site with 
highways officer to consider traffic 
calming and traffic priority scheme 
    

8 Downlands Road Devizes One way system Passed to DCAP for local 
consultation. 
 
10.1.11 DCAP rep. to report to 
Traffic Working Group in March. 
 
7.3.11 Postponed to May 
  

9 Dunkirk Hill Devizes Junction with Bath Road – 
Problems of traffic build up and of 
air pollution 

7.3.11 Agreed to be a priority for 
2011/12 commencing with 
preliminary engineering review 
and rough costing 

10 Spitalcroft Devizes Problems caused by new 
development 

7.3.11 Agreed to be a priority for 
2011/12. Requested informal 
engineers assessment for May 
meeting of traffic group but 
diagnosis is hindered as long as 
contractors are on site 

 

 

 


