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Executive Summary 
 
In January 2020, the Cabinet received an update on the Strategic Depot Review, 
including Winter Maintenance Facilities, and approved the progression of the next 
stage of the Depot Review including an additional budget allocation of £3.5m for 
new projects (Cabinet Minute item 6).   
 
The Review in 2020 noted the strategic direction (based on consolidation of sites 
where practical in the north, centre and south areas) and a phased approach to 
implementation.  It was also agreed that Household Waste Recycling Centres 
(HWRC) and Waste Transfer solutions should be included in the Review. 
 
The construction work on Winter Maintenance Facilities is nearing completion, and 
the comprehensive review, led by Highways and Transport, the Directorate 
responsible for the operational depots, has been completed. 
 
This report details the findings of the Review and recommends a phased delivery 
plan, including consolidation of sites and disposal of surplus sites, which will enable 
the Council to deliver its statutory requirements in a more cost effective and efficient 
manner. 
 
The recommendation relates specifically to the need to proceed with the 
establishment of a central area strategic depot in Melksham, on the former Christie 
Miller Sports Centre and the former golf course site, as a council owned and 
operated provision. Cabinet is also asked to approve the co-development of 
business cases for strategic depots in the north and south of the county, which 
would be reported to Cabinet at a later date and subject to separate Cabinet 
approval processes. 
 
In relation to the central area depot, the report proposes the Council move elements 
of the Hills’ waste operation at Sands Farm. However, it will require the waste 
collection depot at Royal Wootton Bassett to be re-commissioned.  

The proposed phased plan for depot delivery is evaluated over a thirty-year period 
and develops the detail for the business case for the three area-based depot 
approach, resulting from the consolidation of the current council and contractor 
facilities. The approach will meet the future service challenges, recognising the 
interdependencies with the Council’s Fleet Strategy and Waste Management 



Strategy, and the proposed programme is determined by key dates including the 
Council’s 2030 Carbon Commitment, the 2026 Waste Contract and 2032 Highways 
Contract.  

Analysis of the costs avoided, over a 30 year period for the central area Melksham 
depot, shows total revenue cost avoidance of £8.931m and capital avoidance of 
£8.650m (not including inflation).  Cost avoidance is achieved by the reduction in the 
number of sites, the footprint and removal of duplicate assets and their 
maintenance.    
 
To achieve the avoidance of costs, services would need to be relocated from 
contractor provided facilities and Council owned depots to the proposed purpose-
built facility in Melksham.  Additional investment in existing depots in the north and 
south of the county, to ensure business continuity, will be required until new depots 
in those areas are available for use. Nonetheless, the phased approach limits 
financial and operational risks. 

 

 
Proposal 
 
That Cabinet:  
 
1. Endorses the report and recommends to Full Council to approve a capital budget 

of £37.928m for delivery of a new central area strategic depot at Melksham while 
ensuring all remaining depots remain compliant, funded by £1.870m Capital 
Receipts and £36.058m borrowing. 
 

2. Approves the co-development of business cases for new strategic depots in the 
north and south of the county.  Funding for these phases will be subject to 
approval based on the detailed business case being subject of future Cabinet 
reports.  

  

 

 
Reason for Proposal 
 
To ensure the Council can continue to deliver statutory services and Business Plan 
priorities, as relates to Highways and Transport, Streetscene and Waste, through a 
phased implementation of new strategic depots that deliver operational and cost 
efficiencies. 
 

 

Terence Herbert 
Chief Executive 
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Purpose of Report 
 
1. That Cabinet:  
 

a) Endorses the report and recommends to Full Council to approve a capital 
budget of £37.928m for delivery of a new central area strategic depot at 
Melksham, while ensuring all remaining depots remain compliant, funded by 
£1.870m Capital Receipts and £36.058m borrowing. 
 

b) Approves the co-development of business cases for new strategic depots in the 
north and south of the county.  Funding for these phases will be subject to 
approval based on detailed Cabinet reports.   

 
Relevance to the Council’s Business Plan 
 

2. The Council delivers statutory services from its depot portfolio and this proposal aims 
to ensure that it can continue to do so from compliant, fit-for purpose facilities, aligned 
to future growth requirements.  
 

3. The services provided contribute to the Council’s following Business Plan priorities:  
 

 Thriving Economy  

 Resilient Communities 

 Sustainable Environment and 

 Empowered People. 
 

4. The Strategic Depot review reflects aspirations to work with our partners to innovate 
the way we operate, helping services to transform the way they work, and also deliver 
on their social value commitments. 
 
Background 
 

5. Following the Strategic Depot Review in 2019 (Appendix 1), the Council invested in its 
Winter Maintenance facilities to ensure service delivery and compliance and made a 
commitment to review other depot provision as detailed in the Strategic Depot 
Implementation Plan, received and approved by Cabinet in January 2020. (Cabinet 
Minute item 6).  
 

6. Highways and Transport are responsible for the Council’s operational depots and led 
the review, post 2020, into the future depot provision.  



 
7. The purpose of the review was agreed to facilitate the optimum use of Council assets, 

whilst balancing service needs and future operational market conditions.  The 
objectives of the review include the need to:  
 

 Further reduce the overall number of operational depots; 

 Identify strategic locations for operational depots, including in the north and 
south of the County; 

 Reduce the carbon footprint of depots and services using them; 

 Provide the best balance of need within the depots; 

 Establish a competitive market position for future service tenders; 

 Reduce the operating costs of the operational depot portfolio;  

 Ensure contractors and client teams make relevant financial contributions to 
operating costs of the depots.  

 
8. This review of the Council’s Waste, Streetscene and Highways depots has now been 

completed and a phased implementation plan is proposed, initially delivering a new, 
central area, strategic depot in Melksham.   
 

9. Operational services for Highways, Streetscene and Waste are currently provided in, 
or adjacent, to a number of Council depots, namely: 

 

 Bath Road, Chippenham (Highways) 

 Riverway, Trowbridge (Waste and Streetscene) 

 Churchfields, Salisbury (Waste and Streetscene) 

 Wilton (Highways) 

 Kennet House, Devizes (Streetscene) 

 Household Recycling Centre (HRC) Churchfields, Salisbury 

 Lancaster Road, Melksham 

 HRC Bowerhill, Melksham 

 HRC Chippenham 
 

10. The Council’s contractors also provide depot facilities at: 
 

 Sands Farm, Calne (Waste Collection) 
 

11.  Further Council contractor facilities are provided at: 
  

 Lower Compton (HRC) 

 Purton (HRC) 
 

12. Two further Council owned sites have historically been used for operational services:  
 

 Semington (Highways) 

 Royal Wotton Basset (Waste)  
 

13. The Council’s depot provision needs investment to ensure: 
 

 It is fit for purpose to deliver statutory services and Business Plan objectives;  

 To accommodate future growth in demand; 

 To meet the Council’s carbon commitment by 2030;  



 To provide sufficient space such that, when services are tendered, contractors 
have access to the right facilities in the right places, thereby being attractive to 
the market.  

 
14. Wiltshire Council’s depot definition is the use of land for the storage of any plant, 

machinery, materials or required infrastructure used in the course of its statutory waste 
collection and highway services. 

 
15. Other services, where there are synergies, may occupy a depot where best value is 

achieved, this would include Household Recycling Centres, Streetscene, Fleet, Rights 
of Way, Housing Revenue Account funded activities and Passenger Transport 
services. 
 
Main Considerations for the Council 
 

16. The Council faces a number of challenges in seeking to meet the forecasted growth in 
statutory services with the currently operated depot stock. The depots are too small, 
located in areas with poor access, located in areas that cannot deliver operational 
efficiencies and, in many cases, do not have the required infrastructure, for example, 
to facilitate delivery of the Fleet Strategy through electric vehicle charging 
infrastructure.    
 

17. The Council has previously identified the need to maximise the use of depots and 
minimise land use requirements and, thereby, reduce costs by co-locating operational 
services where benefits can be identified.  In developing options for future strategic 
depot provision, best design (traditional build materials and modular) with assumed 
shared facility provision (fuel, welfare, workshop, office and management) have been 
applied in the assumptions to identify the required depot sizes.   
 

18. Whilst depots may include Household Waste Recycling Centres (HRCs), equipment 
used for Winter Resilience, Fleet provision and other such services, this is only where 
there are synergies within that local area.  If not included in the identified strategic area 
depot, separate plans for those services will be subject to their own funding 
arrangements. 

 
19. Wiltshire comprises over 1,000 square miles, with the distance by road from Ashton 

Keynes in the north to Downton in the south being an approximately 120 mile round 
trip. It is home to over 510,000 residents (2021, census). With such a large 
geographical area and population dispersed across urban centres and rural 
settlements, the data collected during the review (including historic provision with the 
commercial sector, soft market testing and growth identified in the emerging Local 
Plan (2023)), has confirmed the need for three strategic area depots on, or adjacent 
to, major highway routes:  

 

 North, adjacent to the A350 corridor; 

 Centre, adjacent to the A350 corridor; 

 South, close to the A303.  
 

20. The locations must ensure close proximity to high work demand areas, with major 
routes to facilitate the quickest vehicle movements, and access to major conurbations 
to meet workforce requirements.   

 



21. The timescales for delivery of the Council’s depot provision are, in part, determined by 
service contract dates - Waste Collection Contract 2026 and Highways Contract 2032 
- and the Council’s Climate Commitment 2030.  

 
22. The review considered a range of delivery options as detailed in Appendix 2. 

Specifically linked to funding, two primary options were assessed: 
 

 Leasing - funded through the service revenue costs with contractors finding 
their own depots.  This option was discounted as contractors would be forced to 
find and lease depots (due to only having a limited contract commitment) where 
commercial opportunities existed at the time of tender, and any infrastructure 
improvement would need to be recouped over the contract term.  All the current 
services have tried a hybrid of this method, which has resulted in an 
overreliance on the contractors with such provision, stifling competition and the 
Council having to step in and find suitable locations (removing any benefits of 
this approach). 
 

 Direct Council provision. This is the option that has been identified as delivering 

the best outcomes and allows long term strategic planning.  Further, cost 

comparisons between the leasing and capital purchased direct council provision 

shows the council provision option delivers the most cost-effective outcome 

over the longer period. Ownership gives the council certainty and flexibility over 

the life of the Plan and it provides business continuity options for the services 

over the long term.   

23. A review of the Council’s land stock identified one site at Bowerhill Melksham that met 
the depot criteria.  This is the area made up of the old Highway Depot, the redundant 
Christie Millar Leisure Centre site, the former golf course, the Household Recycling 
Centre and adjacent Council owned land. Whilst building a new depot on this location 
is unlikely to be delivered before the start of the new Waste Collection contract in 
2026, it would allow the service to occupy the site in the early term of the contract 
subject to the grant of planning permission, the grant of any relevant statutory 
consents and the release of the restrictive covenants on the adjacent Council owned 
land. A landownership plan is attached at Appendix 4. 

 
24. Part of the site is currently being used for the provision of highway services by 

Milestone (as had previously been the case), highlighting the lack of suitable 
alternative sites available to contractors in the central area.   
 

25. The location would ensure business continuity for Highway services and allow the vast 
majority of waste vehicles currently operating out of Sands Farm in Calne to be 
relocated to Melksham, with the remaining vehicles being moved to the reinstated ex 
waste collection depot at Royal Wootton Basset or alternative existing provision.  This 
would remove the reliance on Hills Waste for vehicle storage on their land as all the 
waste vehicles could be stored on Council owned and controlled land, including the 
growth in vehicle numbers identified by the Waste Service.   
 

26. Delivery of a central area depot on the Council’s land at Bowerhill, Melksham, would 
facilitate the closure of the Riverway Depot, and Semington old Salt Store. Continued 
use of Kennet House as an operational depot is also being reviewed as part of this 
programme.  

 



27. More detailed feasibility and business case work is required to consider the 
requirements and locations for strategic depots in the north and south of the county. In 
the interim, a number of short term improvements to the remaining council depots are 
required to ensure they remain fit for purpose in the short term (Appendix 3).  
However, these improvements will not enable the existing depots to meet future 
growth or deliver necessary operational and cost efficiencies.  
 

28. This proposal requires a capital investment of £37.928m to deliver the new strategic 
depot on Council owned land in Bowerhill, Melksham, and to undertake the remaining 
depot improvements. 
 

29. With the growth in waste vehicles, and the requirement for greater depot storage and 
waste management as detailed in Cabinet Agenda Item 9 – Waste Services Delivery 
Strategy, the annual revenue costs will increase on average by £0.370m.  However, 
the costs are not a ‘like for like’ comparison with current budgets, as the new facilities 
have been fully costed to account for future service growth.  The like for like 
comparison shows that three Council owned and operated depots deliver the most 
cost-effective provision.   
 

30. Analysis of the costs avoided over the 30 year period for the central area depot in 
Melksham shows a total revenue cost avoidance of £8.931m and capital avoidance of 
£8.650m (not including inflation).  These costs are avoided by reducing the number of 
sites, the footprint and removing the duplication of assets and their maintenance.    
 

31. Other additional costs will be incurred without implementation of the strategy including:  
 

 Council and contractor travel - if the electric infrastructure is not provided, other 
sustainable fuels will be required to meet the Council’s carbon neutral pledge. 
This will necessitate increased revenue expenditure over the current fossil fuel 
spend by an estimated 25% (based on Hydrogenated Vegetable Oil);  
 

 Waste and Highways Service Contacts - reduced competition at the time of 
tender will result in higher tender priced submissions and over-reliance on 
single-suppliers;  
 

 Ad-hoc costs of unplanned changes - for example, due to maintenance issues, 
the relocation of council and contractor staff to alternative accommodation; we 
have needed to relocate vehicle storage and faced increased costs of £320,000 
rent per annum due to lost depot provision. 
 

32. Programme 
 
The table below illustrates how the council will deliver the strategically based area 
depots to enable efficient delivery of services. 
 

Area Interim 
Investment  

Depot 
Disposal/ 
Cease 

Owner Comment Target 
Date 

Central area - 
Melksham 

 Riverway WC  2026/ 27 

  Semington WC  2026/ 27 



  Sands 
Farm, 
Calne 

HWS  2026/ 27 

  Kennet 
House  

WC Evolving use – 
operations or hub 
model  

 

 Royal 
Wootton 
Bassett 

Sands 
Farm 
Calne 

HWS close when 
northern depot is 
built  

2026/ 27 

 Wilton  WC close when 
southern depot is 
built  

See 
below 

 Churchfields  WC close when 
southern depot is 
built  

See 
below 

 Bath Road, 
Chippenham 

 WC close when 
northern depot is 
built  

See 
below 

South area     Subject to 
detailed business  

2030 

North area    Subject to 
detailed business 
case  

2032 

 
33. Services to occupy the new central area (Melksham) is built will include: 

Service From 

Waste  Sands Farm 

Waste  Riverway 

Waste  HRC Melksham 

Local Highways LH Melksham 

Streetscene Riverway 

Fleet/Commercial Workshop Riverway  
 

Overview & Scrutiny Engagement 
 

34. The Chairmen and Vice-Chairmen of Overview and Scrutiny Management Committee and 
Environment Select Committee will receive a briefing on this report.  
 

Safeguarding Implications 
 

35. There are no immediate safeguarding implications from this report.  
   

Public Health Implications 
 

36. A key element of the depot plan is to provide a base for public health related services 
to be delivered including waste collections and highway works.  
 

37. New, fit for purpose, depot provision with retention of and improvements in facilities 
will enable those services to continue and mitigate the risk of failure in this area.  
 
 
 
 



Procurement Implications 
 
38. The improvement of facilities and disposal of surplus sites will required the 

necessary processes to be followed. Strategic Procurement will provide advice and 
guidance throughout the process. 
 

39. Past experience and soft market testing has confirmed that the future procurement 
of services will benefit from the proposals with the increased opportunities for more 
effective competitive tendering.    

 
Equalities Impact of the Proposal (detailing conclusions identified from Equality 
Analysis, sections 4 and 5) 
 
40. None. 
 
Environmental and Climate Change Considerations  
 

41. The depot portfolio plays a part in ensuring that the Council’s environmental 
obligations are fulfilled, including the disposal of waste and improvement / 
maintenance of amenities in Wiltshire. This paper’s proposals will enable the Council 
to maintain the ability to deliver these obligations.  
 

42. Improvement in the sustainable infrastructure for buildings and fleet resource will help 
the council achieve its carbon neutral commitment for 2030. 
 

43. The council has a number of statutory functions to undertake, many of which require 
licencing from the Environment Agency. The proposal mitigates the risk that the 
Environment Agency will have concerns over the ability to licence sites.  
 

44. Location of the depots is key to a successful portfolio, due to the need for cross county 
geographical service delivery. This proposal seeks to ensure that depots are 
strategically located throughout the county to enable efficient delivery of services, 
reasonable response times and minimise distances travelled to deliver services.  
 
Risk Assessment 
 
Risks that may arise if the proposed decision and related work is not taken 
 

45. A failure to invest in facilities creates clear risks to the continuing delivery of services 
from depots and may result in the Council failing to meet its statutory obligations.  
 

46. Service growth cannot be accommodated in the current depot provision. 
 

47. The future procurement of services and the ability to invite competitive tenders from a 
wide range of providers will be at risk if the council does not have suitable, fit-for-
purpose, well-located depot sites in the future.  
 

48. Without a strategic approach with planned consolidation, future growth requirements 
will result in an ad hoc development programme and higher revenue and capital 
spending compared with the proposed three area based depot provision.  

 
 



Risks that may arise if the proposed decision is taken and actions that will be 
taken to manage these risks 
 

49. The new waste contract will commence in 2026. It is unlikely that the timescales will 
allow for the proposed new central area depot in Melksham to be operational at that 
time.  Mitigating actions, such as extending some of the current vehicle storage 
leases, will be undertaken. 
 

50. Planning permission for the development may not be granted. Mitigating actions, such 
as early engagement with the local planning authority, will be undertaken. 
 

51. The beneficiary of the restrictive covenants over the Council’s adjacent land may not 
agree to the release of those covenants or require compensation for doing so. 
Mitigating actions, such as early engagement with the beneficiary of the covenants, 
will be undertaken. 
 
Financial Implications  
 

52. The Capital budget requirement for the central area depot is £37.928m; this is 
£32.619m for the depot and £5.309m to cover the immediate term requirements 
across central, south and north existing sites to cover health and safety, operational 
and resilience work.  Approval of the £5.309m is required to allow the work to be 
undertaken as necessary based on essential needs assessment. The budget includes 
a 10% contingency and inflation uplift of 11% for 2024/25, 10% for 2025/26 and 2.5% 
thereafter. 
 

53. It is recommended that the capital receipts generated from the sale of the existing 
sites at Semington, Devizes and Trowbridge (Riverway) are ringfenced to this 
programme. These are forecast at £1.870m, which would leave a borrowing 
requirement of £36.058m.  
 

54. The revenue cost of borrowing would peak in 2028/29 at £2.167m per annum. This 
covers minimum revenue provision and interest payable. Minimum revenue provision 
has been allowed for the immediate term capital requirements in the year after 
investment and, from 2028/29, for the new central area depot based on it completing 
and being brought into use in 2027/28. 
 

55.  Asset life has been based on 50 years as per the Council’s accounting policy.  
Interest has been allowed for at 100% of borrowing, which has been assumed at the 
end of each financial year. Interest rates are based on 5.4% for 2024/25, 3.9% for 
2025/26 and 3.8% for 2026/27 and thereafter for 50 years. The actual borrowing costs 
will differ as this is treasury management decision and depends on the actual 
borrowing undertaken. The revenue cost of borrowing is unfunded so would be a 
pressure that would need to be addressed through the budget setting process, either 
by identifying savings, reducing current service spend or reviewing the existing capital 
programme and removing and reallocating £36m of borrowing funded schemes. The 
tables below summarise the capital investment and revenue cost of borrowing. 

 
 
 
 
 
 



Capital Investment 
 

 
 
Revenue Cost of Borrowing 
 

 
 

56. A high level review of operating costs has been undertaken and, ignoring normal 
inflation increases, is showing an average increase in operating expenditure of circa 
£0.360m per annum from 2027/28 in comparison to the existing revenue budgets for 
current sites and operations. A like for like comparison cannot be made as this phase 
has been designed with flexible infrastructure, it includes increased service 
requirements, allows for service growth and for the Council to deliver against 
commitments for Net Zero strategy, Fleet strategy and respond to the Environment 
Act. More detailed modelling will be required as the Waste service is defined to 
confirm this position, and the final pressure would need to be factored into future 
revenue budget setting.  

 
Increase in Revenue Operating Costs 
 

 
 

57. As with all Capital projects there is a risk that inflation will be higher than forecast, 
which could lead to increased costs. Consultants have undertaken due diligence and 
compared the forecast cost for the Depot strategy to similar programmes undertaken 
by other local authorities as part of a benchmarking exercise. In addition, an 
independent review has been undertaken by the Quantity Surveyor who supported the 
Council with the review of winter provision. The results of these reviews were that the 
costs, assumptions and approach were deemed to be reasonable. 

 
58. The costs provided in this report are based on current assumptions and forecasts 

detailed above. There is a risk that interest rates could be higher in the future which 
would increase borrowing costs, capital receipts may not be generated which would 
increase borrowing requirement, and actual operating costs could be higher depending 
on the services and operations operated from the sites. 
 

59. The co-development of business cases for delivery of depots in the north and south of 
Wiltshire mitigates risk in terms of external influences on service provision.  Delivery of 

Total 2023/24 2024/25 2025/26 2026/27 2027/28

£m £m £m £m £m £m

Capital Investment Central Area Depot 32.619           0.293             6.243             10.483           11.143           4.457             

Capital Investment Immediate Term Requirements 5.309             1.542             3.767             -                 -                 -                 

Total Capital Investment 37.928           1.835             10.010           10.483           11.143           4.457             

Capital Receipts 1.870             -                 0.620             -                 -                 1.250             

Borrowing 36.058           1.835             9.390             10.483           11.143           3.207             

Total Financing 37.928           1.835             10.010           10.483           11.143           4.457             

Total 2024/25 2025/26 2026/27 2027/28 2028/29 2029/30 Future Years

£m £m £m £m £m £m £m

Minimum Revenue Provision 36.058           0.031             0.106             0.106             0.106             0.759             0.759             34.191           

Interest 70.447           0.099             0.465             0.864             1.287             1.409             1.409             64.914           

Total Revenue Cost of Borrowing 106.505        0.130             0.571             0.970             1.393             2.167             2.167             99.105           

2023/24 2024/25 2025/26 2026/27 2027/28 2028/29 2029/30

£m £m £m £m £m £m £m

Increase in Revenue Operating Costs 0.010             0.011             0.012             0.080             0.374             0.349             0.362             



the depots would be dependent on further capital investment which would be subject 
to separate Cabinet reports in line with phased delivery to meet service needs.    
 
Legal Implications 
  
Disposal of surplus sites  
Section 123 (1) Local Government Act 1972 

60. Wiltshire Council cannot dispose of its land for a consideration less than the best that 
can be reasonably obtained in the market, expect with the express consent of the 
Secretary of State. 
 

61. The power for the Secretary of State to give a general consent for the purpose of land 
disposals by local authorities is set out in section 128(1) of the LGA 1972. Specific 
consent is not required for the disposal of any interest in land that the authority 
considers will help it to secure the promotion or improvement of the economic, social 
or environmental well-being of its area. 

 
62. Disposal at less than best consideration is always subject to the condition that the 

undervalue does not exceed £2 million. Therefore, all proposed transactions where the 
aggregate of "undervalue" exceeds the £2 million threshold will require the specific 
consent of the Secretary of State. 

 
63. When considering the freehold transfer of the whole or part of a surplus site for less 

than the best that can be reasonably obtained in the market, the decision-making 
process should include a statement qualifying the economic, social or environmental 
well-being generated form the disposal. This should be quantified as much as possible 
to ensure that the General Consents Order requirements have been met. 

Open Space Land Section 123 (2A) Local Government Act 1972 

64. Should part of a surplus site consist of open space consideration should be had to the 
statutory duty to advertise its intention to dispose of open space land in a local 
newspaper for two consecutive weeks and to consider objections. This will need to be 
done before any final decision is taken on the disposal so that proper consideration is 
given to the responses that are received. 

Contract and Procurement 

65. Any procurement must be undertaken in accordance with the Council’s Constitution 
(specifically Part 10 Contract Regulations) as well as the legal requirements under the 
Public Contracts Regulations 2015 or the Procurement Act 2023 (as applicable). A 
failure to do so may result in a challenge to the process or a delay to or abandonment 
of the process. 
 

66. At the appropriate time relevant contracts should be entered into by the council. 

Specific Legal Implications 

67. Save as referred to in the body of the report and in this section, no specific legal 
implications arise from the proposals set out in this report. Should any additional legal 
implications arise in the future or as a consequence of the proposals set out in this 
report then legal advice will need to be sought at the relevant time. 



Options Considered 

68. Continuing with the current depot provision - this was discounted as the Council’s 
current depot stock is either too small, located in areas with poor access, located in 
the wrong areas, does not have the required infrastructure and is not fit for purpose.   
 

69. Undertaking improvements to the current depot stock in a planned programme, was 
also discounted as, due to the challenges detailed in paragraph 62, the provision has a 
greater cost than replacing with new depots over a 30 year period.   
 

70. Leasing through contractors finding their own depots - this option was discounted as 
contractors would be forced to lease depots (due to only having a limited contractual 
commitment) where commercial opportunities existed at the time of tender and any 
infrastructure improvement would need to be recouped over the contract term.  All the 
current services have tried a hybrid of this method which has resulted in an 
overreliance on the contractor provision and stifling competition and the council having 
to step in and find suitable locations (removing any benefits of this type of provision). 
 

71. Cost comparisons between the leasing and capital purchase show the council owned 
provision delivers the most cost-effective outcome over the longer period. 
 
Conclusions 

 
72. To ensure that statutory services are secured for the future, in a manner that delivers 

best value, investment in the depot portfolio is required and this can be phased in line 
with increasing demand for services. 
 

73. A three strategic area depots approach has been identified as the most effective way 
to meet the requirements of Highways, Streetscene and Waste services - located in 
the north, centre and south of the county. This also allows the opportunity for carbon 
reduction, operational and revenue expenditure efficiencies, the provision of an 
essential and flexible infrastructure to meet the council’s future needs, whilst removing 
the council’s dependencies on external suppliers.    
 

74. The immediate need relates to depot provision in the central area, and the Council has 
a suitable site within its ownership at Melksham to deliver a new depot, allowing a 
number of other sites to be disposed of.  
 

75. Cabinet is requested to endorse the report and recommend to Full Council to approve 
capital funding for delivery of a new strategic operational depot in Melksham, and for 
operational depot improvements in the remaining depots to mitigate risks, including 
those related to the waste management and highways contracts, and to meet climate 
change commitments for 2030.   
 

76. Further work, and subsequent Cabinet approvals, will be required to confirm provision 
in the north and south of the county, including land assembly.   
 

77. The Plan meets the objectives of the review and delivers the next phase of the 
outcomes detailed in the January 2020 Cabinet Report. 
 
Samantha Howell 
Director, Highways and Transport 
 



Report Author: Adrian Hampton 
 
Head of Highway Operations 
Adrian.hampton@wiltshire.gov.uk 
6 November 2023 
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