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Section 1 - Introduction

Background

The new system that helps to plan our towns and rural areas has been in operation
since September 2004.   The original Local Development Scheme for North Wiltshire
2005 – 2008 was designed at the beginning of this new process and approved in
May 2005. The First Revision of the Local Development Scheme 2006 – 2009 was
approved in May 2006.

However, there is a need for an urgent Second Revision to be made this year in the
light of changing circumstances that have recently affected the programming of the
Local Development Framework documents:

• The Draft South West Regional Spatial Strategy was published in June 2006 and
proposes significant changes that affect this District as well as setting out the
timetable for its adoption: proposed to be “early 2008”. This affects the timing of
this Authority’s Core Strategy Development Plan Document.

• This Council will be receiving final versions of the following significant research
documents at the end of October 2006. Interim results have been received and
this suggests that it would be appropriate to undertake joint stakeholder
consultations as a result.

1. The Housing Market Assessment Study
2. The Employment Land Audit Study
3. The Gypsy and Traveller Housing Needs Survey

• There are new potential resource shortage issues which impacts upon the risk
assessment which requires significant updating and a realignment of the timetable
of other Local Development Documents is required.

• The adoption of the North Wiltshire Local Plan 2011 on the 27th of June 2006
results in the abandonment of a number of Supplementary Planning Guidance
documents which no longer have relevant planning policy support under the new
Plan. A new Bath Road/Bridge Centre Development Brief and a new Riverside
Development Brief, both in Chippenham, are also proposed.

• New political management arrangements are in place. The Executive Committee
of North Wiltshire District Council has delegated all of its responsibilities for the
preparation of Local Development Framework Documents to an Authorised
Officer: currently the head of Spatial Planning. Full Council approval of
Development Plan Documents and the Local Development Scheme is still
required.

• New advice, by letter, from the Department of Communities and Local
Government issued in August 2006 has resulted in a re-evaluation of the content
and evidence base for the North Wiltshire Core Strategy Development Plan
Document. It has also prompted a re-evaluation of the remaining DPDs in the First
Revision of the Local Development Scheme.

• In the light of the above (and with the imminent publication of Planning Policy
Statement 3 on Housing) this Authority will also be commissioning the following
additional research:

1. A Housing Land Assessment
2. A Retail Study Update
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3. A Chippenham Transport Study (modelling traffic flows in the town).

The Strategic/ Local Dimension

The new planning system requires the South West Regional Assembly to produce a
Regional Spatial Strategy which has reached an advanced stage of preparation and
the first public consultation period began in June 2006 and ended in August 2006.
North Wiltshire District Council has also made significant progress in preparing new
documents for the Local Development Framework. This is linked to the Council’s new
Community Strategy that was issued during November 2005 and therefore ensures
that all appropriate aspirations of the community that have a spatial planning
dimension have been taken into account.

Since the approval of the First Revision LDS last year, the new Alteration to the
Wiltshire and Swindon Structure Plan 2016 prepared by Wiltshire County Council has
been adopted in February 2006 as part of the Local Development Framework  (LDF).
This will require, amongst other matters, for a Joint West of Swindon Study with
Swindon Borough Council to be undertaken to identify sites for 1000 dwellings. Both
Council’s have set up a West Of Swindon Joint Study Steering Group which will
report its findings in the Autumn of 2006 with a view to beginning work on the
consequential West of Swindon Action Area Plan. This is included in the Local
Development Schemes of both Swindon Borough Council and North Wiltshire District
Council.

The North Wiltshire Local Plan 2011 was adopted on the 27th of June 2006. Together
these documents will remain in force as the Development Plan for this District over
the next few years to ensure that the District continues to have full planning policy
coverage. This will ensure that the public, landowners and the developers of land will
continue to have the benefit of up-to–date planning policies that support their
interests.

Purpose of the Local Development Scheme.

The document you are reading is the Second Revision of the Local Development
Scheme for North Wiltshire District to cover the period from 2007 to 2010. Once
approved by the Secretary of State, it will be one of the folder of documents that will
form the Local Development Framework. It sets out:

• which new local development documents and other related documents will be
produced;

• under what timescale over the next three years they will be produced; and
• how this will be achieved.

The Regional Spatial Strategy  is being prepared by the South-West Regional
Assembly with the assistance of other authorities and is not part of this local
development scheme. Also, the Wiltshire County Council is responsible for local
development documents for waste and minerals development and a separate Local
Development Scheme has been prepared by that Authority for those purposes.

Relationship with the Existing Development Plan.

This Local Development Scheme has been prepared to follow the requirements of
the Planning and Compulsory Purchase Act 2004 and sets out a three year
programme for the production of the Local Development Framework.
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It is proposed, under the terms of the statutory Transitional Arrangements, that North
Wiltshire District Council will save for continued use the policies of North Wiltshire
Local Plan 2011 which was approved on the 27th of June 2006.

In due course, as set out in the schedule and timetable below, the various saved
policies from the 2011 Local Plan will be replaced by local development documents.
This process of replacement will continue on a rolling programme basis from then on.

The Development Plan that applies to North Wiltshire as at April 2006 is the Wiltshire
and Swindon Structure Plan Alteration 2016, the North Wiltshire Local Plan 2011, the
Wiltshire and Swindon Waste Plan 2005 and the Wiltshire and Swindon Minerals
Local Plan 2001. Only development plan policies that are the responsibility of North
Wiltshire District Council are the subject of this Local Development Scheme.

Current Supplementary Planning Documents

The following Supplementary Planning Guidance documents will remain as material
considerations in dealing with planning applications in accordance with the policies of
the adopted North Wiltshire Local Plan 2011.

The Housing Needs Survey 2005 which will be incorporated through the operation of
this Revised LDS into the proposed Affordable Housing Supplementary Planning
Document. Its policy basis is supported by policies H5, H6 and H7 of the North
Wiltshire Local Plan 2011.

The North Wiltshire Affordable Housing SPG May 2004. Its policy basis is supported
by policies H5 (Affordable Housing in Urban Areas), H6 (Affordable Housing in Rural
Areas) and H7 (Affordable Housing on Rural Exceptions Sites) of the adopted North
Wiltshire Local Plan 2011.

The North Wiltshire Open Space Study July 2004. This relates to policies C2
(Community Infrastructure Core Policy), CF2 (Leisure Facilities and Open Space)
and CF3 (Provision of Open Space) of the adopted North Wiltshire Local Plan 2011.

The St Ivel Factory Development Brief 2004.  There remains a current planning
application on this site. This also relates to policy H2 (Allocated Residential Sites)
and policy BD1 (Employment Land) of the adopted North Wiltshire Local Plan 2011.

The Rowden Lane, Chippenham Development Brief Oct 2000. This relates to policy
H2 and other policies within the adopted North Wiltshire Local Plan 2011

A Playing Pitch Strategy for North Wiltshire 2001 – 2007. This relates to policies C2
(Community Infrastructure Core Policy), CF2 (Leisure Facilities and Open Space)
and CF3 (Provision of Open Space) of the adopted North Wiltshire Local Plan 2011.

The Little Somerford Village Design and Conservation Area Statement July 2002. It is
appropriate to retain this document insofar (and only) where it relates to matters
pertaining to policies HE1( Development in Conservation Areas), HE2 (Demolition in
Conservation Areas and HE4 (Listed Buildings) of the adopted North Wiltshire Local
Plan 2011.

The Allington Conservation Area Statement adopted January 2002. It is appropriate
to retain this document insofar (and only) where it relates to matters pertaining to
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policies HE1( Development in Conservation Areas), HE2 (Demolition in Conservation
Areas and HE4 (Listed Buildings) of the adopted North Wiltshire Local Plan 2011.

The Calne Conservation Area Statement adopted  February 2002. It is appropriate to
retain this document insofar (and only) where it relates to matters pertaining to
policies HE1( Development in Conservation Areas), HE2 (Demolition in Conservation
Areas and HE4 (Listed Buildings) of the adopted North Wiltshire Local Plan 2011.

Other Conservation Area Statements adopted prior to 2001 though remaining
relevant in association with various policies within the NWLP 2011 include the
following:

Ashton Keynes CAS adopted 19.07.94
Cherhill CAS adopted 15.09.98
Corsham CAS adopted 21.07.98
Cricklade CAS adopted 22.09.99
Rowden CAS adopted 21.05.96
Sherston CAS adopted 05.11.96

Cancelled Supplementary Planning Documents

The Flowers Yard and Riverside Development Brief 2001. This related to various
policies within the NWLP 2001 now no longer relevant as new policies in that area
now apply.

The North Site Cocklebury, Chippenham Development Brief 2003. This related to
various policies within the NWLP 2001 now no longer relevant as new policies in that
area now apply.

The South Site Cocklebury, Chippenham Development Brief 2003. This related to
various policies within the NWLP 2001 now no longer relevant as new policies in that
area now apply. The site is now partially developed.

The Concrete Batching Plant, Christian Malford Development Brief Oct 2000. This
related to various policies within the NWLP 2001 now no longer relevant as new
policies in that area now apply.

Section 2 – The Local Development Framework Schedule

The Local Development Framework consists of two different types of Local
Development Documents, both of which should conform to national Planning Policy
Statements and should be in general conformity with the Regional Spatial Strategy:

• Development Plan Documents are spatial planning documents covering a range
of policy areas.

• They are subject to independent examination. Within the process for the
preparation of a Development Plan Document local people will have an
opportunity to comment on the Council’s preferred options and to have any
representations on the submitted document formally considered by an
independent inspector at the public examination.

• Supplementary Planning Documents will amplify policies and proposals contained
in Development Plan Documents.

• Supplementary Planning Guidance will remain a material consideration in the
determination of planning applications where they relate to a saved policy from
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the adopted local plan, however these will gradually be replaced by
Supplementary Planning Documents.

• Supplementary Planning Documents are not formally subject to independent
examination. For Supplementary Planning Documents local people will have the
opportunity to comment on the draft document before the Council formally adopts
it. Supplementary Planning Documents can be prepared before Development
Plan Documents provided there are clear links with ‘saved’ Development plan
policies under the transitional arrangements.

Schedule of Proposed Local Development Documents

The following table overleaf details the documents to be produced within the three
year period that this Local Development Scheme covers.

The document title has been included, its status to whether it is a Development Plan
Document, Supplementary Planning Document, a ‘saved’ plan or if it has no status. A
brief description as to what the document is intended to cover has been shown. The
heading, “Chain of Conformity” shows how the document will conform with other
planning documents and guidance.  Dates for the formal stages of production are
also indicated.



Appendix A to Report 10

Second Revision – V3.4 November 2006  7

Document
Title

Status Brief
Descrip-
tion

Chain of
Conformity

Date for
Issues
and
Options

Date for
Preferred
Options
Consult-
aiton

Date for
public-
ation of
Draft

Date for
Submiss-
ion to
Secretary
of State

Proposed
Date for
Adoption

Wiltshire
and
Swindon
Structure
Plan 2011

Adopted
and
Saved,
until
April
2007

Sets out
the
strategic
policy
guidance
for
Wiltshire
and
Swindon

Regional
Spatial
Strategy
(currently
the
Regional
Planning
Guidance
for the
South West
10 2001

N/A N/A N/A N/A N/A

Wiltshire
and
Swindon
Structure
Plan 2016

(Modifica-
tions)

Adopted
and
Saved,
until
2008
then
replaced
by the
Adop-
tion of
the
South-
West
RSS
2006 -
2026

Sets out
the
strategic
policy
guidance
for
Wiltshire
and
Swindon

Regional
Spatial
Strategy
(currently
the
Regional
Planning
Guidance
for the
South West
10 2001

N/A N/A N/A N/A N/A

North
Wiltshire
Local
Plan 2011

Adopted
and
saved
until
June
27th

2009
unless
replaced
by
relevant
DPDs

Sets out
the
policies
and
proposals
for land
use in
North
Wiltshire

Wiltshire
and
Swindon
Structure
Plan 2016

N/A N/A Nov.
2004

N/A 27th June
2006
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Document
Title

Status Brief
Descrip-
tion

Chain of
Conformity

Date for
Issues
and
Options

Date for
Preferred
Options
Consult-
aiton

Date for
public-
ation of
Draft

Date for
Submiss-
ion to
Secretary
of State

Proposed
Date for
Adoption

Statement
of
Commun-
ity
Involve-
ment

N/A Document
setting
standards
&
approach
to
involving
stake-
holders
and the
commun-
ity in the
product-
ion of the
LDF.

N/A N/A N/A October
2005

May 2006 March 2007

Core
Strategy

DPD Sets out
the vision,
objectives
and
strategy
for the
spatial
develop-
ment of
the area,
and will
provide
the frame-
work for
develop-
ment
control.

Currently
RPG10 and
PPGs to be
replaced by
later RSS
in 2008 and
all relevant
PPS’s

All LDDs to
be in
conformity
with Core
Strategy.

January
2006

And as
revised

April
2007

Nov 2007 N/A Apr 2008 Apr 2009

Proposals
Map

DPD Identifies
location of
proposals
and areas
where the
intention
is to
prepare
an  Area
Action
Plan.

Core
Strategy

N/A N/A N/A N/A To follow
each DPD
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Document
Title

Status Brief
Descrip-
tion

Chain of
Conformity

Date for
Issues
and
Options

Date for
Preferred
Options
Consult-
ation

Date for
public-
ation of
Draft

Date for
Submiss-
ion to
Secretary
of State

Proposed
Date for
Adoption

Alloca-
tions

DPD Identifies
the
locations
for site
specific
developm
ent
(e.g.housi
ng and
employ-
ment
sites)

W&S
Structure
Plan 2016,
NWLP
2011 and
Core
Strategy.

Nov
2007

 May
2008

N/A Dec 2008  Dec 2009

Bowood
Estate
Area
Action
Plan (to
be
prepared
in partner-
ship with
the
Bowood
Estate)

DPD Identifies
specific
policies
and
actions
that are
necessary
to
maintain
the
integrity
of the
Bowood
Estate
including
its Grade
1 Historic
Park

NWDC
Local Plan
2011 and
Core
Strategy

Jan
2007

May 2007 N/A Aug 2007 Aug 2008

West of
Swindon
Site
Allocation
s and
Proposals
Map (to
be
prepared
in partner-
ship with
SBC)

DPD Alloca-
tions and
Inset Map
to meet
Structure
Plan
require-
ments to
2016 at
the West
of
Swindon
Principal
Urban
Area

Wiltshire
and
Swindon
Structure
Plan 2016
and Core
Strategy.

March –
Sept.
2007

 Jun 2008 N/A  Jan 2009  Dec 2009
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Document
Title

Status Brief
Descrip-
tion

Chain of
Conformity

Date for
Issues
and
Options

Date for
Preferred
Options
Consult-
aiton

Date for
public-
ation of
Draft

Date for
Submiss-
ion to
Secretary
of State

Proposed
Date for
Adoption

Affordable
Housing

SPD Sets out
guidance
for the
provision
of
affordable
housing.

Core
Strategy,
Housing
DPD

Jan
2007

Jun  2007

Sustain-
able
Develop-
ment

SPD Sets out
guidance
for
sustain-
able
develop-
ment.

North
Wiltshire
Local Plan
2011

Jan
2007

Oct 2007

Open
Space

SPD Sets out
guidance
for the
provision
of open
space.

North
Wiltshire
Local Plan
2011

Mar
2007

Dec 2007

Conserv-
ation Area
Criteria
and
Character
Guidance

SPD Set out
local
policy
guidance
on
conserv-
ation area
character
areas and
criteria for
desig-
nation

Duty under
Planning
(Listed
Buildings &
Conservati
on Areas)
Act 1990.
Saved
Local Plan
Policies.
North
Wiltshire
Local Plan
2011

Mar
2007

Nov 2007

Chippen-
ham
Conserv-
ation Area
Manage-
ment Plan

SPD Sets out
the
guidance
for
develop-
ment in
the
Conserv-
ation Area

Duty under
Planning
(Listed
Buildings &
Conservati
on Areas)
Act 1990.
Saved
Local Plan
Policies.
North
Wiltshire
Local Plan
2011

Jun
2007

 April 2008
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Document
Title

Status Brief
Descrip-
tion

Chain of
Conformity

Date for
Issues
and
Options

Date for
Preferred
Options
Consult-
aiton

Date for
public-
ation of
Draft

Date for
Submiss-
ion to
Secretary
of State

Proposed
Date for
Adoption

Wootton
Bassett
Conserv-
ation Area
Manage-
ment Plan

SPD Sets out
the
guidance
for
develop-
ment in
the
Conserv-
ation Area

Duty under
Planning
(Listed
Buildings &
Conservati
on Areas)
Act 1990.
Saved
Local Plan
Policies.
North
Wiltshire
Local Plan
2011

Oct
2007

Mar 2008

Malmes-
bury
Conserv-
ation Area
Manage-
ment Plan

SPD Sets out
the
guidance
for
develop-
ment in
the
Conserv-
ation Area

Duty under
Planning
(Listed
Buildings &
Conservati
on Areas)
Act 1990.
Saved
Local Plan
Policies.
North
Wiltshire
Local Plan
2011

 Mar
2007

 Jul 2007

Design SPD Sets out
guidance
on
design.

Core
Strategy

June
2007

March 2008

Note 1:  Generally and where appropriate, there will be a pre-examination meeting
arranged for a date 3 - 4 months before the Examination. The commencement of the
Examination will be on a date 6 – 9 months before the estimated date for adoption.
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Section 3 – The Local Development Framework Timetable

(Follows on next page)

Note: The Timetable includes those documents that are due to be commenced within
the three year period of the Local Development Scheme. However, in the interests of
clarity, other potential DPDs may be programmed beyond that period. However, the
need for and timing of those documents will be reviewed at the next review of the
Local Development Scheme. It is anticipated that wherever possible, this Authority
will align the preparation of documents to reflect policy links or shared preparation
processes in accordance with Planning Policy Guidance Note 12 Guidance.

Both the timetable for the period 2006 – 2009 and the timetable contained with the
previous Local Development Scheme for 2005 – 2008 have been set out, in order to
show the main changes that have occurred.
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North Wiltshire
Local Plan 2011

Most Saved Until April 2009 Rest Saved
until Dec 2009

Core Strategy
DPD

I &O  (a)
Jan 06

Issues & Options (b)
Apr 07

Prf Opt
Nov 07

Sub S/S
Apr 08

Examin
Oct 08

Adopt
Apr 09

Allocations
DPD

Issues & Options
Nov 07

Prf Opt
May 08

Sub S/S
Dec 08

Examine
Jul 09

Adopt
Dec 09

West of Swindon
Area Action Plan

Issues & Opts
Pub. Sep 07

Preferred Opt
Jun 08

Sub S/S
Jan 09

Examine
Jul 09

Adopt
Dec 09

Bowood Estate
Area Action Plan

Iss & Op
Jan 07

PO
May 07

Sub
Aug

Examine
Feb 08

Adopt
Aug 08

Affordable Housing
SPD

 Draft by
Jan 07

Ad
Mar

Sustainable
Development SPD

Publish Draft by Jan
2007

Adopt as SPD
by Oct 2007

Open Space SPD Publish Draft
Mar 07

Adopt as SPD
by Dec 07

Design SPD Publish Draft
by Mar  2007

Adopt as SPD
by Mar 2008

Conservation Area
C&C Guide

Pub Draft
Mar 07

Adopt
Jul 07

Chippenham CAMP Draft
Jun 07

Adopt
Apr 08

Wootton Bassett
CAMP

Draft
Oct 07

Adopt
Mar 08

Malmesbury CAMP Pub Draft
Mar  07

Adopt
Jul 07

Annual Monitoring
Report

The Second Revision of the North Wiltshire Local Development Scheme for the Period 2007 – 2010
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North Wiltshire
Local Plan 2001

Saved Until July 2006

North Wiltshire
Local Plan 2011

Most Saved Until Jan 2008 Many Saved Until Jul 2009 Rest Saved
until Apr 2010

Core Strategy
DPD

I & O        PO
Jan 06     Jun

Sub. To S/S
Jan 07

Examine
Jul 07

Adopt
Jan 08

Housing & Employ’t
Allocations DPD

Issues & Opts
Pub. Apr 06

PO
Sep  06

Sub S/S
Nov 07

Exam.
May 08

Adopt
Nov 08

West of Swindon
Area Action Plan

Issues & Opts
Pub. Feb 07

PO
Jun 07

Examine
June 09

Adopt
Dec 09

Bowood Estate
Area Action Plan

Iss & Op
Sep 06

PO
J07

Sub SS
May 07

Examine
Dec 07

Adopt
May 08

Rural Area Action
Plan DPD

Issues & Opts
Pub. April 07

PO Oct
07

Submission to S/S
Oct 08

Examine Jul
09

Adopt
Apr 10

Chippenham & NW
Towns AAP DPD

Issues & Opts
Pub. April 07

PO Oct
07

Submission to S/S
Oct 08

Examine Jul
09

Adopt
Apr 10

Affordable Housing
SPD

Publish Draft
by Jun 2006

Adopt as SPD by
Apr 2007

Sustainable
Development SPD

Publish Draft
by Oct 2006

Adopt as SPD by
Oct 2007

Open Space SPD Publish Draft
by Oct 2006

Adopt as SPD by
Oct 2007

Design SPD Publish Draft
by Mar  2007

Adopt as SPD by
Mar 2008

Conservation Area
C&C Guide

Pub Draft      Adopt
Sep 06         Mar 07

Chippenham CAMP Pub Draft
Nov 06

Adopt
May 07

Wootton Bassett
CAMP

Pub Draft
Mar 07

Adopt
Nov 07

Malmesbury CAMP Pub Draft
Jan 07

Adopt
May 07

Annual Monitoring
Report

The First Revision of the North Wiltshire Local Development Scheme for the Period 2006 - 2009

DELETED
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Section 4 – Local Development Document Profiles

Each of the Local Development Documents that will be produced within the 2007 –
2010 period have been given a profile to assist in the understanding of their content,
coverage and timetable for production. Each LDD profile is given a separate page for
ease of referral.

Only those documents that are due to be commenced within the three year period of
this Local Development Scheme have been profiled and included here.

The Statement of Community Involvement

Document Details
Role/Subject matter Explains who will be involved in the

preparation, alteration and review of
LDDs and how the Council will consult
organisations and people in their
preparation. Also explains how the public
will be consulted on planning
applications.
Each LDD will include a Statement of
Conformity with SCI.

Geographical Coverage District Wide
Status Non Development Plan LDD
Chain of Conformity Comply with the regulations of the Town

and Country Planning (Local
Development) (England) Regulations
2004, as well as having regard to the
Council’s Community and
Communications Strategies

Timetable for Production
Publication of draft October 2005
Submission to Secretary of State May 2006
Pre-Examination Meeting None required
Examination None required
Estimated date for adoption March 2007
Justification for Programme It is intended that as work progresses,

the initial LDDs will follow the emerging
SCI as far as practically possible.

Arrangements for Production
Organisational Lead Spatial Planning Team Leader
Political Management Executive Committee (Delegated

Authority exercised by Authorised
Officer) informed by the Spatial Planning
Advisory Group (SPAG)

Resources Spatial Planning Team, with input from
other Council Departments including
those responsible for the Community
Strategy. External consultants to carry
out some community consultation work.

Consultation Will include consulting SPAG, the Town
and Parish Councils, statutory consultees
and other interested parties including
special consultation workshops.
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The Proposals Map

Document Details
Role/Subject matter Will show the proposals and policies for

North Wiltshire
Geographical Coverage District Wide
Status LDD
Chain of Conformity Comply with the regulations of the Town

and Country Planning (Local
Development) (England) Regulations
2004.

Timetable for Production
The proposals maps will be reviewed,
updated and reissued in conjunction with
the development of new LDDs. Once
those LDDS are adopted, the proposals
will replace the equivalent proposals in
the saved Local Plan 2011.

Publication of draft N/A
Submission to Secretary of State N/A
Pre-Examination Meeting N/A
Examination N/A
Estimated date for adoption N/A
Justification for Programme N/A
Arrangements for Production
Organisational Lead Spatial Planning Team Leader
Political Management Executive Committee (Delegated

Authority exercised by Authorised
Officer) informed by the Spatial Planning
Advisory Group (SPAG)

Resources Spatial Planning Team, with input from
other Council Departments.

Consultation Will include consulting SPAG, the Town
and Parish Councils, statutory consultees
and other interested parties including
special consultation workshops.
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The Core Strategy

Document Details
Role/Subject matter Explains the vision, objectives and spatial

strategy for the future development
across the district of North Wiltshire and
for individual settlements or areas within
the district.

Geographical Coverage District Wide
Status LDD
Chain of Conformity National PPG’s/PPS’s, RSS (or RPG10),

the Wiltshire Structure Plan 2016 (if the
RSS has not yet been adopted),
Community Strategy and baseline
evidence.

Timetable for Production
Preparatory Work January 2005 –April 2006
Publication of Preferred Options Nov  2007
Submission to Secretary of State April 2008
Pre-Examination Meeting July 2008
Examination Oct 2008
Estimated date for adoption April 2009
Justification for Programme The NWLP 2011 document includes a

Spatial Strategy and a set of Core
Policies. Nevertheless, it is necessary to
prioritise a Core Strategy DPD to ensure
that a Core Strategy is in place before
the June 2009 expiry of the three year
period of the transitional Local Plan.

Arrangements for Production
Organisational Lead Spatial Planning Team Leader
Political Management Executive Committee (Delegated

Authority exercised by Authorised
Officer) informed by the Spatial Planning
Advisory Group (SPAG). Approval of the
Final document by full Council

Resources Spatial Planning Team, with input from
other Council Departments including
those responsible for the Community
Strategy. External consultants to carry
out some community consultation work.

Consultation Will include consulting SPAG, the Town
and Parish Councils, statutory consultees
and other interested parties including
special consultation workshops.
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The Allocations Development Plan Document

Document Details
Role/Subject matter To include site allocations
Geographical Coverage District Wide
Status LDD
Chain of Conformity National PPG’s/PPS’s, RSS (or RPG10

and the Wiltshire Structure Plan 2016 if
the RSS has not yet been adopted) and
Core Strategy.

Timetable for Production
Preparatory Work September 2006 – November 2007
Publication of preferred options May 2008
Submission to Secretary of State Dec 2008

Pre-Examination Meeting Oct  2008
Examination Jul 2009
Estimated date for adoption Dec 2009
Justification for Programme It is necessary to prioritise this document to set

out, in particular, new Housing and Employment
allocations for four reasons. Firstly, to reflect the
proposals of the Wiltshire and Swindon Structure
Plan Alteration to 2016. Secondly, to reflect any
likely Regional Spatial Strategy alterations to
housing distribution to the period ending
2026.Thirdly, to incorporate the findings of the
2005 Housing Needs Survey, the Housing
Market Assessment, the Employment Land
Review  and the Gypsy and Traveller Needs
Survey, Housing Land Assessment Study, Retail
Study (update) and the Chippenham Transport
Study. In addition, the provision of affordable
housing and a buoyant economy are Corporate
Priorities within the NWDC Corporate Plan 2007-
10 and is reflected in the priorities of the
Community Strategy.

Arrangements for Production
Organisational Lead Spatial Planning Team Leader
Political Management Executive Committee (Delegated

Authority exercised by Authorised
Officer) informed by the Spatial Planning
Advisory Group (SPAG). Approval of the
final document by full Council

Resources Spatial Planning Team, with input from
other Council Departments including
those responsible for the Community
Strategy. External consultants to carry
out some research and some community
consultation work.

Consultation Will include consulting SPAG, the Town
and Parish Councils, statutory consultees
and other interested parties including
special consultation workshops.
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The West of Swindon Area Action Plan

Document Details
Role/Subject matter To include site allocations and area

specific policies for housing at West of
Swindon

Geographical Coverage The West of Swindon Joint Study Area
Status LDD
Chain of Conformity National PPG’s/PPS’s, RSS (or RPG11

and the Wiltshire Structure Plan 2016 if
the RSS has not yet been adopted) and
Core Strategy.

Timetable for Production
Preparatory Work March – September 2007
Publication of preferred options Jun 2008
Submission to Secretary of State Jan 2009

Pre-Examination Meeting March 2009
Examination June 2009
Estimated date for adoption December  2009
Justification for Programme The Wiltshire and Swindon Structure

Plan Alteration 2016 was approved in
February 2006. This includes a policy
that requires a Joint Study to find
sufficient sites for 1000 dwellings on the
western edge of Swindon. This Study will
feed into this policy document. The
current draft RSS incorporates this
requirement into a 50 dwl/year
requirement over 2006 – 2026.

Arrangements for Production
Organisational Lead Swindon Borough Council Forward

Planning Officer in association with the
North Wiltshire District Council Spatial
Planning Team Leader.

Political Management The respective Executive/Cabinet
Committees or Delegated Authority of
each Authority and
Full Council Resolutions to adopt final
document.

Resources Spatial  and Forward Planning Teams of
both Authorities with input from other
Council Departments.

Consultation Will include consulting SPAG, the Town
and Parish Councils, statutory consultees
and other interested parties including
special consultation workshops.
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The  Bowood Estate Area Action Plan

Document Details
Role/Subject matter To include site allocations and area

specific policies for the Bowood Estate
Geographical Coverage The Bowood Estate
Status LDD
Chain of Conformity The North Wiltshire Local Plan 2011 and

the Core Strategy.
Timetable for Production
Preparatory Work March – December 2006
Publication of preferred options May 2007
Submission to Secretary of State August 2007

Pre-Examination Meeting November 2007
Examination February 2008
Estimated date for adoption August 2008
Justification for Programme A long term strategy must be adopted to

guide the further diversification and
development of the Historic asset over a long
period to ensure its survival. For this reason,
the Estate and NWDC have agreed to work
together, along with their specialist
consultants to prepare this Area Action Plan.

The Bowood AAP will seek to identify the
constraints and opportunities for future
development over a 10 year period, including
land buildings and other assets, within the
context of NWDC’s Core Strategy which it is
anticipated will embody the accepted
principles of sustainable development. The
document will also include a ‘health check’
assessment of the Heritage asset and ‘risk
analysis’.  

Arrangements for Production
Organisational Lead The Bowood Estate (through specialist

planning consultants) in association with
the North Wiltshire District Council
Spatial Planning Team Leader.

Political Management Executive Committee (Delegated
Authority exercised by Authorised
Officer) informed by the Spatial Planning
Advisory Group (SPAG). Approval of the
Final document by full Council

Resources The Bowood Estate will finance the
production of the document with
assistance from North Wiltshire District
Council

Consultation Will include consulting the Council’s
Calne Area Committee, relevant Town
and Parish Councils, statutory consultees
and other interested parties. Types of
consultation to be decided, taking
account of the latest draft of the SCI.
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 The Sustainability Appraisal (SA) and
The Strategic Environmental Assessment (SEA)

Document Details
Role/Subject matter Informs decision-making by providing

information on the potential implications
of policies and include social,
environmental and environmental factors.

Geographical Coverage An SA/SEA statement will accompany
each LDD.

Chain of Conformity Comply with the regulations.
Resources Scoping Report completed in-house

during October 2005. Updated on a
periodic basis.
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The Annual Monitoring Report (AMR)

Document Details
Role/Subject matter Review of progress each year (between

1st April and the following 31st March).
Will compare progress against
milestones for LDD preparation, as set
out in the LDS. Will also monitor take-up
of land to ensure allocated sites are the
best options for North Wiltshire.

Date for Submission to Secretary of State By 31st December annually
Geographical Coverage District Wide
Political Management Executive Committee (Delegated

Authority exercised by Authorised
Officer) informed by the Spatial Planning
Advisory Group (SPAG).

Resources Spatial Planning Team, with input from
other Council Departments.
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The Affordable Housing Supplementary Planning Document

Document Details
Role/Subject matter To provide supporting information for

providing affordable housing in North
Wiltshire

Geographical Coverage District Wide
Status SPD
Chain of Conformity Housing DPD
Timetable for Production
Preparation March – Dec  2006
Publication of draft Jan 2007
Estimated date for adoption Jun 2007
Arrangements for Production
Organisational Lead Spatial Planning Team Leader
Political Management Executive Committee (Delegated

Authority exercised by Authorised
Officer) informed by the Spatial Planning
Advisory Group (SPAG).

Resources Spatial Planning Team in partnership
with officers from Housing section.

Consultation Will include consulting SPAG, the Town
and Parish Councils, statutory consultees
and other interested parties.
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The Sustainable Development Guide – Supplementary Planning Document

Document Details
Role/Subject matter To provide supporting information for

achieving sustainable development.
Geographical Coverage District Wide
Status SPD
Chain of Conformity Core Strategy
Timetable for Production
Preparation March – Dec 2006
Publication of draft January  2007
Estimated date for adoption October 2007
Arrangements for Production
Organisational Lead Spatial Planning Team Leader
Political Management Executive Committee (Delegated

Authority exercised by Authorised
Officer) informed by the Spatial Planning
Advisory Group (SPAG).

Resources Spatial Planning Team in partnership
with officers from various Council
sections.

Consultation Will include consulting SPAG, the Town
and Parish Councils, statutory consultees
and other interested parties including
special consultation workshops.
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The Open Space Guide – Supplementary Planning Document

Document Details
Role/Subject matter To provide supporting information for

open space in North Wiltshire.
Geographical Coverage District Wide
Status SPD
Chain of Conformity Community Facilities DPD
Timetable for Production
Preparation March 2006 – Feb 2007
Publication of draft March  2007
Estimated date for adoption December  2007
Arrangements for Production
Organisational Lead Spatial Planning Team Leader
Political Management Executive Committee (Delegated

Authority exercised by Authorised
Officer) informed by the Spatial Planning
Advisory Group (SPAG).

Resources Spatial Planning Team in partnership
with various officers from other Council
sections.

Consultation Will include consulting SPAG, the Town
and Parish Councils, statutory consultees
and other interested parties including
special consultation workshops.
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The Design Guide – Supplementary Planning Document

Document Details
Role/Subject matter To provide supporting information for

design in North Wiltshire.
Geographical Coverage District Wide
Status SPD
Chain of Conformity Housing DPD
Timetable for Production
Preparation October 2006
Publication of draft June 2007
Estimated date for adoption March 2008
Arrangements for Production
Organisational Lead Spatial Planning Team Leader
Political Management Executive Committee informed by Public

Spaces and Local Plans Panel.
Full Council Resolution to adopt final
document.

Resources Spatial Planning Team in partnership
with consultants and officers from Built
Environment.

Consultation Will include consulting the Council’s five
Area Committees, Town and Parish
Councils, statutory consultees and other
interested parties. Types of consultation
to be decided, taking account of the
latest draft of the SCI.
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The Conservation Area Criteria and Character Supplementary Planning
Document

Document Details
Role/Subject matter To provide supporting information to

guide development in Conservation Area.
Geographical Coverage Chippenham Conservation Area
Status SPD
Chain of Conformity Duty under Planning (Listed Building &

Conservation Areas) Act 1990. Saved
Local Plan Policies

Timetable for Production
Preparation October 2006 to February 2007
Publication of draft March  2007
Estimated date for adoption November 2007
Arrangements for Production
Organisational Lead Design & Estates Team Leader
Political Management Executive Committee informed by Public

Spaces and Local Plans Panel.
Resources Design and Estates Team, with input

from other Council teams and Business
Areas impacting on the built environment.

Consultation Will include consulting the Council’s
Area 3 Committee, town council,
statutory consultees and other interested
parties. Types of consultation to be
decided, taking account of the latest draft
of the SCI.
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The Chippenham Conservation Area Management Plan
Supplementary Planning Document

Document Details
Role/Subject matter To provide supporting information to

guide development in the Conservation
Area.

Geographical Coverage Chippenham Conservation Area
Status SPD
Chain of Conformity Duty under Planning (Listed Building &

Conservation Areas) Act 1990. Saved
Local Plan Policies

Timetable for Production
Preparation In progress
Publication of draft June 2007
Estimated date for adoption April 2008
Arrangements for Production
Organisational Lead Design & Estates Team Leader
Political Management Executive Committee informed by Public

Spaces and Local Plans Panel.
Resources Design and Estates Team, with input

from other Council Teams and Business
Areas impacting on the built environment.

Consultation Will include consulting the Council’s
Area 3 Committee, town council,
statutory consultees and other interested
parties. Types of consultation to be
decided, taking account of the latest draft
of the SCI.
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The Wootton Bassett Conservation Area Management Plan
Supplementary Planning Document

Document Details
Role/Subject matter To provide supporting information to

guide development in the Conservation
Area.

Geographical Coverage Wotton Bassett Conservation Area
Status SPD
Chain of Conformity Duty under Planning (Listed Building &

Conservation Areas) Act 1990. Saved
Local Plan Policies.

Timetable for Production
Preparation April 2006 to February 2007
Publication of draft October 2007
Estimated date for adoption March 2008
Arrangements for Production
Organisational Lead Design & Estates Team Leader
Political Management Executive Committee informed by Public

Spaces and Local Plans Panel.
Resources Design and Estates Team, with input

from other Council Teams and Business
Areas impacting on the built environment.

Consultation Will include consulting the Council’s
Area 1 Committee, parish council,
statutory consultees and other interested
parties. Types of consultation to be
decided, taking account of the latest draft
of the SCI.
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The Malmesbury Conservation Area Management Plan
 Supplementary Planning Document

Document Details
Role/Subject matter To provide supporting information to

guide development in the Conservation
Area.

Geographical Coverage Malmesbury Conservation Area
Status SPD
Chain of Conformity Duty under Planning (Listed Building &

Conservation Areas) Act 1990. Saved
Local Plan Policies.

Timetable for Production
Preparation April 2006 – February  2007
Publication of draft March  2007
Estimated date for adoption July 2007
Arrangements for Production
Organisational Lead Design & Estates Team Leader
Political Management Executive Committee informed by Public

Spaces and Local Plans Panel.
Resources Design and Estates Team, with input

from other Council Teams and Business
Areas impacting on the built environment.

Consultation Will include consulting the Council’s
Area 1 Committee, town council,
statutory consultees and other interested
parties. Types of consultation to be
decided, taking account of the latest draft
of the SCI.
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Appendix A – Glossary of Terms

AAP Area Action Plan
The mechanism for ensuring development of an appropriate, scale,
mix in a defined area. These Plans will focus upon implementation,
providing an important and quality for key areas of opportunity,
change or conservation.

AMR Annual Monitoring Report
Authorities are required to produce an AMR to assess the
implementation of the LDS and the extent to which policies in LDDs
are being achieved.

CS Community Strategy
The Community Strategy is a statement of the needs and aspirations
of local communities. NWDC has completed a strategy in association
with its partners. Publication took place in November 2005.

DPD Development Plan Document
Any part of the LDF that forms part of the statutory development plan-
This includes the Core Strategy, area wide policies, topic policies,
area action plans, proposals map and site allocations.

LDF Local Development Framework
The collective name given to all those policies and documents forming
the framework for future development in North Wiltshire. The LDF will
contain a portfolio of LDDs.

LDD Local Development Document
The individual documents that set out planning policies for specific
topics or for geographical areas.

LDS Local Development Scheme
The LDS sets out the programme for preparing the LDDs, what they
will contain and proposals for monitoring and review.

LP Local Plan
The existing statutory plan setting out policies for controlling
development and proposals for particular areas/sites.

PPS Planning Policy Statements
Government statements of national planning policy, being phased in to
supersede Planning Policy Guidance notes (PPG’s)

RSS Regional Spatial Strategy
The RSS, incorporating a regional transport strategy, provides a
spatial framework to inform the preparation of local development
documents, local transport plans and regional and sub-regional
strategies and programmes that have a bearing on land-use activities.

SA Sustainability Appraisal
Assessment of the social, economic, and environmental impacts of the
policies and proposals contained within the LDF.

SCI Statement of Community Involvement
Document explaining to stakeholders and the community, how and
when they will be involved in the preparation of the LDF, and the steps
that will be taken to facilitate this involvement.
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SEA Strategic Environmental Assessment
Assessment of the environmental impacts of the polices and proposals
contained within the LDF (in line with SEA Directive 2002)

Spatial Spatial Planning
Planning An approach to planning that ensures the most efficient use of land by

balancing competing needs.

SPD Supplementary Planning Document
SPDs are intended to elaborate upon the policy and proposals in
DPDs but do not have their status.

Statement Statement of Conformity
of This document should explain how the preparation of the DPD has
Conformity met the requirements for community involvement set out in the SCI (or

regulations if the document is not in place)

Folder of Folder of Documents
Documents The collection of individual documents such as the local development

scheme, development plan documents, proposals map and other
documents that together make up the Local Development Framework.

Transitional Transitional Arrangements
Arrange- The means under legislation that allows the old style structure and
local
Ments plans to remain valid until replaced by local development documents.

Save for Save for Continued Use
Continued The policies of the North Wiltshire Local Plan 2011 will remain in force

until the approval of new development plan documents or 2009
whichever is the earlier. There is provision for policies to be saved
beyond this time upon application by the local planning authority to the
Secretary of State.
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Appendix B – Further Information

For further information, contact officers within the Spatial Planning Team of Planning
Services, North Wiltshire District Council, Monkton Park, Chippenham, Wiltshire,
SN15 1ER.

Telephone: 01249 706444

Email: localplans@northwilts.gov.uk

Alternatively, view the North Wiltshire Local Development Framework on our website.
Go to:-  http://www.northwilts.gov.uk/ldf
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Document 2 The Supporting Statement

1. Introduction
2. Resources for the Local Development Framework
3. Risk Assessment
4. Supporting Technical Studies
5. Monitoring, Sustainability Appraisal and Strategic Environmental Assessment

 
1.  Introduction

This document contains detailed supporting information for the Local Development
Scheme as set out in Document 1. Whilst it is not therefore part of the Local
Development Scheme it will be used to assess the progress of producing the Local
Development Framework documents and any necessary review of the Local
Development Scheme in the future.

2. Resources

The resources that will be made available throughout the 2006 to 2009 period will
comprise principally the staff within North Wiltshire District Council’s Planning
Services, Spatial PlanningTeam and such other officers from within the Planning
Services Business Area and such other Business Areas as required to support the
Local Development Framework. Such support will relate to issues of housing,
economic development, countryside, environmental health, community strategy,
urban design and historic buildings.

This resource will be supplemented by the use of relevant external Consultants as
considered to be necessary.

The resource planning will be monitored and resources reviewed in accordance with
the Council’s annually published Corporate Priorities and the rolling three year
Planning Services Business Plan.

In addition to the normal staff budget and also in addition to the recurring budget
available for undertaking Local Development Framework tasks, North Wiltshire
District Council has reserved financial resources from the Government ‘s Planning
Delivery Grant 2003/04 and 2004/05 that was awarded to this Authority totalling
£430,000. This has delivered the North Wiltshire Local Plan 2011 and, as at April
2006, £193,000 of PDG money remained to progress the new LDF documents. This
is in addition to the annual £60,000 budget, excluding staff and sundry costs. This will
finance the additional evidence gathering, the Examination of the Bowood Estate
Area Action Plan and consultation work required in completing the new Local
Development Documents as set out in the programme. This programme is contained
within Document 1.

However, it is estimated that there will be a shortfall in funds in the 2008/9 and
2009/10 financial years in respect of funding the proposed three Examinations that
will be held in the period October 2008 – July 2009. This will be the subject of
continuing discussions within North Wiltshire District Council.
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3. Risk Assessment

Five potential risk areas have been identified that may affect the delivery of this LDS
programme. They are the same risks as identified in the last approved Local
Development Scheme. These are listed below together with the measures available
to minimise the risk.

North Wiltshire District Council is vulnerable to changes of political control which may
in consequence lead to changes in priorities. It is considered that the risk to the
programme has moved since the last LDS from low to medium risk. At present, the
delivery of the Local Plan, Local Development Documents and this Local
Development Scheme is a Council priority but this may change if there is a change in
political control as a result of Council elections in May 2007.

There will be a need for special financial provision for the future Local Development
Framework documents at the end of the Planning Delivery Grant period, due to end
in 2007/08. There is a strong possibility that further PDG grant will be made available
by central government, but at present, the allocation to North Wiltshire is unknown
and it would be prudent not to rely upon it. It is therefore considered that the risk to
the programme is presently unchanged and is considered to be a medium risk.

Recruitment difficulties are, in the Country, generally affecting the staffing resources
available for the undertaking of Development Plan work. The Spatial Planning Team
within North Wiltshire is presently short by 1.5 Full Time Equivalent professional
officers or about 33% of its establishment. It can be anticipated that further staff
turnover is likely in the next three years. It is considered that this represents a high
risk. The risk is monitored closely through the operation of the NWDC Planning
Services Business Plan and a variety of staff retention and recruitment steps, in
combination with the use of external consultants, are in place to reduce this risk.

The emerging North Wiltshire Local Plan 2011 is subject to the high risk of
increasing divergence from government policy and advice in the wake of the
publication of revised Planning Policy Statements, associated guidance and the
emerging South West Regional Spatial Strategy. The LDS has included a
programme for completing critical Local Development Documents as priority
documents during the period up to 2010.

Other risks of an operational nature are considered and planned for through the
operation of North Wiltshire District Council’s Planning Services Business Plan 2006
- 2009.

4. Supporting Technical Studies

The following list of studies, by topic area, have been completed and include material
that will inform the future preparation of Local Development Documents, the Annual
Monitoring Report, Sustainability Appraisal and Strategic Environmental Impact
statements in the period up to 2016. Further research has been commissioned in
2006/07 to update this material in respect of housing and employment issues up to
the period of 2021.

Housing: The North Wiltshire Urban Capacity Study 2002; the North Wiltshire
Review of Urban Capacity Study and Housing Policies Oct 2003 and the
North Wiltshire Review of Urban Capacity Study and Housing Policies –
Assessment of Housing Sites Dec 2003. The Swindon Housing Market
Assessment 2006. The Housing Land Assessment Study 2007.
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Employment: The North Wiltshire Employment Land Study June 2004; The
Employment Land Review 2006.

Retail: The North Wiltshire Retail Needs Assessment June 2004. The Retail
Study Update 2007.

Natural Environment: The North Wiltshire Rural Buffers and Local Rural
Buffers Study Oct 2002; the North Wiltshire Landscape Character
Assessment June 2004 and the North Wiltshire Landscape Policy Study June
2004.

Community Facilities: The North Wiltshire Open Space Study July 2004.

District Wide Housing Needs Survey 2005 Also, Parish Housing Needs
Surveys.  North Wiltshire Council is aiming to complete five of these latter
studies per annum.

District Wide Gypsy & Traveller Needs Survey (due to be completed in
2006): This will be undertaken by consultants and include a planning policy
site search methodology.

The Chippenham Transport Study 2007 – This work is in partnership with
local substantial landowners/developers in the Chippenham Area and the
Wiltshire County Council Highways department.

A review of these studies and their continuing relevance will be included within the
Annual Monitoring Report and such additional studies commissioned as necessary.

5. Sustainability Appraisal, Monitoring, and Strategic Environmental
Assessment

The Sustainability Appraisal

The emerging North Wiltshire Local Plan 2011 has been subject to a Sustainability
Appraisal, the results of which are available as a separate document from this
Authority. Appraisals take place at each stage of plan preparation in order to ensure
that its policies and proposals take us nearer to achieving sustainable development.

Officers within the Spatial Planning Team have completed a Scoping Report for a
Sustainability Appraisal in conjunction with its requirements for a Strategic
Environmental Assessment. This document will inform the emerging Local
Development Documents. The Scoping Report is available on the Council’s website
http://www.northwilts.gov.uk

The Annual Monitoring Report

An Annual Monitoring Report will be prepared and published in the period September
– December of each year. Regular monitoring will be essential to establish how both
the Plan and the impending Community Strategy are working in practice, to assess
whether the policies set out in them are being sufficiently implemented on the ground
and having the desired effect. The results of this monitoring will be used to update
policies and to formulate new policies as necessary.
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The Community Strategy for North Wiltshire was published in November 2005 and
the Local Development Framework will play an important role in delivering the land-
use aspects of this Strategy.  Accordingly there will be an opportunity to monitor both
documents together and any identified changes in circumstances can be reflected in
the policies and proposals of both documents.

The Monitoring process for the North Wiltshire Local Plan 2011 is included within that
document. This will also form the basis for preparing specific monitoring processes
for each Local Development Document produced and as part of the production of
those documents. These will also be included within the Annual Monitoring Report.

Strategic Environmental Assessment

Strategic Environmental Assessment is a legal requirement that flows from European
Directive 2001/42/EC. The European Strategic Environmental Assessment directive
requires a formal environmental assessment of certain plans and programmes which
are likely to have significant effects on the environment, the directive will therefore
apply to certain Local Development Documents. The relevant UK regulations are
contained within The Environmental Assessment of Plans and Programmes
Regulations 2004.

Insofar as the Regulations affect the programme as set out in the Local Development
Scheme, the timetable is designed such that no SEA will be required for the
emerging North Wiltshire Local Plan 2011 as it is intended that that document will be
adopted by the due statutory date of 22nd  July 2006.

All other relevant Local Development Documents will require assessment for the
need for an Environmental Assessment. Such assessments will be undertaken
accordingly. This Authority will follow such good practice.

Sustainability Appraisals include social and economic factors as well as
environmental ones covered within the Strategic Environmental Assessment. The
Council will undertake an integrated approach towards Sustainability Appraisals and
Strategic Environmental Assessment to avoid unnecessary duplication and
confusion. Sustainability Appraisals will need to be undertaken for each Local
Development Document to ensure that policies and proposals promote sustainable
development.


