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UPDATE OF LOCAL DEVELOPMENT SCHEME

The Council has a statutory duty to prepare and update a Local Development Scheme (LDS),
which sets out the development plan documents (DPDs) that are to be, or being prepared and
timetable for their preparation.
The current published LDS covered the period 2015 to 2018 and was brought into effect in
January 2015 with more recent updates on the timetables made available on the Council’s
website. The LDS has been reviewed and timetables updated to reflect the changes in
circumstance that have affected progress on the DPDs in the 2015 LDS. Progress on the
DPDs, together with the implications for the timetable, is summarised below
•

The Draft Chippenham Site Allocations DPD was submitted to the Secretary of State for
Examination in July 2015 and the hearings commenced in November of that year.
Suspension of the hearings by the Inspector to allow the Council to undertake a schedule
of work led to the hearing sessions reopening in October 2016 and consultation on
further proposed modifications to the plan will close December 2016. The timetable has
been updated to reflect this and adoption is now anticipated early 2017.

•

Consultation on the scope of the Wiltshire Housing Site Allocations DPD was undertaken
in 2014 and informal consultation subsequently undertaken with Parish and Town
Councils in 2014 and 2015. Delays to the timetable have occurred due to the complexity
of the Plan, the additional work required by the Inspector examining the Chippenham Site
Allocations Plan and the considerable interest with Neighbourhood Planning across
Wiltshire, which the Council has a duty to support. The timetable has been updated to
reflect this and consultation on a draft Plan programmed to commence June 2017, five
months delay on the previously published programme.

•

Consultation on the scope of the Gypsy and Traveller DPD was completed in April 2014
and a Gypsy and Traveller Accommodation Assessment (GTAA) to inform the plan
published in December 2014. However, the identification of suitable sites has affected
progress and is still ongoing. The Government’s change in the definition of Gypsy and
Travellers in the National Planning Policy Framework, after the publication of the GTAA,
also now requires further consideration. The revised timetable has been updated to
reflect this ongoing work and consultation on a draft Plan is now programmed to
commence December 2017.
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•

Consultation on the scope of the Partial Review of the Wiltshire Core Strategy DPD and
evidence to inform the partial review was completed in May 2015. Progress on the other
DPDs has been prioritised and progression of the partial review will be considered under
a full review of the LDS programmed in 2017.

The 2016 LDS can be found via this link. It is an interim LDS pending full review in 2017. The
Council, as recognised in the 2015 LDS, is preparing a new joint Strategic Housing Market
Assessment (SHMA) with Swindon Borough Council to inform the need for a further review of
Core Strategy policies particularly in relation to the housing market areas and levels of growth to
extend the plan periods of both authorities Plans. The findings from this assessment will be
known early 2017 and will help determine what form the review of the Wiltshire Core Strategy
will take.
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