
 

      

Adult Social Care Transformation Programme Phase 2 

 

Purpose: This summary describes the what, why (outcomes), when and how for phase 2 of the transformation programme. A list of acronyms 

is provided on the last page 

Vision: Supporting independent lives in thriving and resilient communities 

Mission: To transform internal ASC services to meet the vision; be fit for service user purpose and deliver the performance improvement and 

cost reduction required 2019-2023 

SROs: Carlton Brand; Helen Jones for commercial and budget work streams 

 

Description Outcomes & Ambition Time Line Governance 

    

Workforce and Quality 
Assurance 
 

   

 Culture Strengths based operational practice and 
commissioning  
 
Agree integrated commissioning delivery 
model with health 
 
Further develop management and 
leadership practice, coaching and mentoring 
for all managers and aspiring managers 
 

Commissioning to do skills audit post 
restructure-September 2019 
 
Oct 19 
 
 
Ongoing and linked to L3/L5 corporate 
L&D programme 

ASCT 

 Performance  Performance management culture; service 
balanced scorecard to evidence 
performance and drive improvement. 
 
Establish Performance Board to drive 
performance 

July ‘19 
 
 
 
Sep ‘19 
 

ASCT 
 
 
 
 

 



 

      

 
Develop service level performance 
indicators and outcomes as part of CMS 
  

 
Nov 19 

 Quality of practice including 
embedding SAR and s42 
learning 

 
 
 
 
 
 

 Embed strengths-based 
model at every stage of the 
customer journey (3 
conversations) 

Reduce variation in record keeping and 
assessment. Use of audit and supervision to 
identify learning and improve practice  
 
 
SAR learning journal in place, aligned to 
DHR processes to establish system wide 
improvement  
 
Strengths based approach to all 
assessment and interventions that focus on 
community and personal assets and 
resilience delivering improved outcomes for 
customers  
 

Ongoing continuous improvement and   
audit to demonstrate improvement by 
end October 2019  
 
 
 
Dec ‘19 
 
 
Strengths based working fully embedded; 
start Jul 19, complete end of March 2020 
(all ASC teams). 

ASCT 
 
 
 
 
 
WSAB/CSP 
 

 Staff survey action plan To address issues arising from the survey All HOS to develop actions plans for their 
areas by end Jun 2019.   
 

ELT/CLT 
 

Digital and Technology    

 Front end chat bot (MS) Automated front end for those users who 
want it; 24/7 access 
 

TBC work has begun with Microsoft and 
business 

ASCT 

 Reablement digital solution? 
(MS)  

Tech Strategy in place 
(need strategy in place to identify outcomes 
and plan for implementation)  
 

Strategy-July 2019 
Implementation Plan Oct 19 

JCB/WIB  

 Cross service technology 
plan and Assistive 
Technology 

Tech Strategy in place 
(need strategy in place to identify outcomes 
and plan for implementation) 
 

Strategy-July 2019 
Implementation Plan Oct 19 

ASCT 



 

      

 Liquid Logic Implementation 
(including Digital portal and 
Controcc)  

Customer data base that is fit for purpose 
and support performance management and 
reporting for operations and commissioning  
 

Nov 2019 Go Live ASCT  
Digital board 

Access & MASH    

 FAB Review of current team structure to ensure 
appropriate resource in place and that client 
contributions are calculated. Use of online 
options that enable individuals to access 
information more easily.  
Robust focus on deprivation of assets to 
ensure maximum income for the local 
authority.  
 

Dec 2019 ASCT 

 New EDS operating model To provide an emergency duty service 
across adult social care and provide a 
robust AMHP response out of hours 

Consultation with staff will be held in 
June to separate from the children’s 
based model.  
Implemented by the end of June  
 

ASCT 

 Implement alternative model 
for simple equipment 
provision  

To provide alternative options for equipment 
provision based on ‘OT clinic’ utilising 
Independent Living Centre and other 
community facilities  
 

September 2019  ASCT 

Reablement    

Fully deliver Home First Plus 
integrated discharge pathway  

Reduce DTOC in pathway 1 and reduce 
length of stay.  
 

From April ‘19 WIB   

Deliver effective reablement 
services that maximise 
independence and reduce need 
for ongoing support 
 

Service delivers 60% target of individuals 
not requiring support following period of 
reablement.   
 
Savings target delivered (£2.375 million 
19/20) 
 

September 2019 
 
 
 
March 2020 
 
 

ASCT 



 

      

Maximise use of available reablement 
capacity within each team  
 
To achieve a ‘good’ rating from initial CQC 
inspection.  Review of audit completed by 
end July and preparation for CQC 
inspection (expected August/September 
2019) 
 
Regular surveys of customers identify 
positive outcomes for the people who use 
this service.   Areas of continued 
improvement and development also 
identified to support aspiration to be an 
‘outstanding’ service 
 
  

September 2019  
 
 
 
TBC and dependent on date of 
inspection  
 
 
 
Completed every 6 months on an 
ongoing basis (CQC requirement)  

Ongoing Support    

 Deliver support within best 
value framework in line with 
the Care Act 

Achieve savings target identified for 19-20 
and beyond 
 
Utilise market capacity effectively ensuring 
support is available to the most vulnerable 
 

March 2020 ASCT 

Court of Protection 
 
 

Review of current team structure to ensure 
appropriate resource in place 
Improved audit process and accountabilities 
  

Dec 2019 ASCT 

Personalisation (MH/LD/ 
Ongoing support)  

More people receive a direct payment to 
ensure maximum opportunity to self-direct 
care and deliver choice and control. This will 
include consideration of ISF and managed 
direct payments  

March 2020  

DOLS Outcome of changes in legislation required 
prior to review of team 

TBC (Bill in Parliament) - no date yet for 
implementation and impact assessment 

ASCT 



 

      

being completed currently by government 
that will guide our planning. 
 

Hospitals and Integration     

 CHC/FNC/117 
(Cross cutting with LD/MH and 
Ongoing support)  

Review and redesign of team with new 
operating model delivering an aligned 
approach with CCG.   Implementation of 
new policies, dispute resolution and joint 
funding; Increase in conversion rate to UK 
top quartile (from bottom)  
 
Joint brokerage team 

December 2019 
 
 
 
 
 
 
Brokerage-TBA as this will depend on 
ending the CHS contract.  All work 
completed from Council. CCG needs to 
make decision 
 

JCB/WIB/ASCT 

 Design and implement 
discharge to assess model 
(DTOC) 

2 D2A units in the county. Individuals leave 
an acute ward as soon as they are 
medically fit and the strengths based social 
care assessment takes place in a discharge 
to assess setting.  Long term decisions not 
made in a crisis setting resulting in fewer 
high cost placements or care packages 
 
Review of Hospital/Intermediate Care team 
to support community capacity (D2A) 
 

November 2019 
 
 
 
 
 
 
 
 
November 2019 

ASCT 

Commissioning    

 New operating model, 
structure and staff 
capabilities 

Sufficient capacity to meet priorities rather 
than historical functions 
 
Achieve CQC outcome of more integrated 
commissioning across health and social 
care 
 

Brokerage-consultation begins on 2 May 
Commissioning-consultation to begin end 
of June 2019 
 

JCB 



 

      

 Accommodation strategy Ensure shift from residential care to 
alternative models of accommodation, 
particularly in LD 
 
Prevent forecasted 25% increase in 
accommodation spend in next 5 years 
 
Undertake a Fair Cost of Care exercise to 
more accurately forecast demand and cost 
 
Agree review model, particularly for LD, to 
ensure right care at right cost 
 

Workshop between commissioning and 
operations -April-May to agree priorities  
 
 
 
 
 
FCoCE-starting in April 2019.  
Information to feed into budget for 2020-
2 
Review model-May 2019 
 

WIB/JCB 

 LD commissioned services Commissioning strategy in place which 
delivers accommodation (see above) to 
prevent increase in residential spend 
forecasted in next 5 years (72% of growth 
forecasted expected in LD) 
 
Community Services for LD commissioned 
in line with the transformation project needs 
analysis-need to build community resilience 
through growth of micro businesses   

Workshop April for accommodation 
priorities 
Market Position Statement-September 
2019 
 
 
This along with the Accommodation 
Strategy will be done in conjunction with 
the whole life pathway and include a 
joined up ‘whole life’ commissioning 
strategy which works alongside the 
operational plan 
   

WIB/JCB 
 
 
 
 
 
FACT 

 Autism commissioned 
services 

Specification and outcomes to be developed 
with CCG colleagues and in conjunction 
with Whole Life Pathway approach  
 

Oct 19 FACT 

 Intermediate Care Review, 
Strategy and 
recommissioning  

Improve outcomes from IC beds which will 
reduce spend for long term care.  Glenesk 
diagnostic showed that the right people 
were not being placed in IC beds and too 

Task and finish group to be stablished-
May 2019 
 
Services recommissioned June 2020 

WIB/JCB 



 

      

many required long term care or were end 
of life 

Whole Life Pathway     

 Learning Disability New 
operating model, structure 
and staff capabilities 
 

To provide a service for individuals with a 
learning disability which promotes their 
independence and human rights. 
To review our current offer for service users 
who are on ASD spectrum. 
 
To achieve seamless transition 
arrangements for those young people 
transitioning from children’s services into 
adult social care  

Workshops have begun to establish 
‘base line’ before discussions with staff 
and colleagues around how CTPLD may 
interface with FACT and the design of a 
whole life pathway 
 
It is planned that the whole life pathway 
approach to disabilities will be 
established from April 2020  
 

FACT 

 Day services New operating model. To improve our 
current model to support staff to provide a 
more outcomes-based approach, define 
exactly what our in-house service offer  
 
Review of commissioned services including 
a Learning Disability and Autism day 
opportunities/outreach strategy 
 
This strategy will be completed in 
conjunction with the whole life pathway and 
the work pursued through co-production 
(starting April 2019) to establish what 
services need to be going forward 
 
This will also include an improvement in 
how we support people with LD and MH into 
employment. This will take a ‘One Council’ 
approach and we will work across the 
Service areas in the Council to achieve this 
   

Restructure agreed with the Trade 
Unions May 2019. Consultation with staff 
will take place from May 2019 
 
 
 
The next phase of the co-production of 
the Whole Life Pathway will take place 
July 2019  
 
  

ASCT/FACT 



 

      

 Respite services To maintain a CQC ‘Good’ rating and 
achieve a ‘Good’ rating  
 
New operating (staff) model 
 
 
Review respite commissioned services and 
develop future strategy 
 

Restructure was agreed with the Trade 
Unions May 2019 
 
New services in place Sep 2019  
 
 
Oct 19 

ASCT/FACT 

 Shared lives To maintain a CQC ‘Good’ rating 
Expansion to 100 clients living with shared 
lives carers and deliver the outcomes 
outlined in the Business Case (January 
2019) 

As above but also through ASCT to 
ensure that those service users already 
in the system and those who are not of 
working age/transitions also have the 
opportunity to access shared lives 
support 
  

ASCT/FACT 

 Estate strategy & operation All in house facilities redecorated and repair 
& maintenance complete (£500k allocated) 

Work is underway and the service is 
working with FM to prioritise this work.  
The work is due for completion in August 
2019 across the service areas.  
 

ASCT/FACT 

 Mental Health  
New operating model, 
structure and staff 
capabilities 

To provide a service for individuals with a 
functional mental health difficulty/disorder 
which promotes their independence and 
human rights 
 
To move to a recovery and outcomes based 
model of care and support 
 
To consider the role and function of the 
mental health social work team and how it 
interfaces with those young people and 
those adults who have received a diagnosis 
of ASD 
 

Review of the current model will start in 
May 2019 and in conjunction with the 
work under FACT and alongside 
Ongoing Support colleagues  
 
New model operational by Apr 20 

FACT 



 

      

To improve the transitions pathway (where 
appropriate) for children who receive 
support under CAMHS  
 
To maximise and capitalise on the expertise 
of the mental health social work team and 
their managers 
 
To contribute to an early 
help/prevention/intervention offer across 
Wiltshire for service users who have a 
mental health crisis and or subject to brief 
mental health services intervention. 
 
Identifying organic mental health cases in 
older people and consideration of transfer to 
ongoing team  

 AMHP review To provide a robust day time (and out of 
hours in conjunction with EDS review) 
AMHP service which is responsive but also 
cost effective 

The review has started (March 2019), 
findings will be shared June 2019 with 
clear examples of new ways of working 
to maximise the work of the AMHPs 
 
Implementation will take place by Oct 
2019 

ASCT but will feed into 
the redesign of the 
mental health social 
work team (under 
FACT) to ensure 
management capacity 
across the service area 
 

Finance / Budget    

 Deliver ’19-20 budget 
savings of £16.3m 

Agree governance and support for savings  
 
Agree baseline for savings and mitigation 
for those at risk 
 
Performance manage delivery against time 
line and RAG rate risks 
 

April 19 
 
April 19 
 
 
From May 19 

ASCT 

 Set 3 year budget 2020-22 ASC deep dive (performance/risk/cost) April 2019 ELT/ASCT 



 

      

 

Acronyms 

 

Acronym Definition  

AMHP Adult Mental Health Practitioner 

ASC Adult Social Care 

ASCT Adult Social Care Transformation 

ASD Autism Spectrum Disorder 

CHC Continuing Healthcare 

CMS Care Management System 

CSP Community Safety Partnership 

D2A Discharge to access  
DHR Domestic Homicide Review  

DOLS Deprivation of Liberty Safeguards under the Mental Capacity Act 

DTOC Delayed Transfers of Care 

EDS Emergency Duty Service 

FCoCE Fair Cost of Care Exercise  

IC Intermediate Care 

ISF Individual Service Fund 

JCB Joint Commissioning Board 

LD Learning Disabilities 

MH Mental Health 

MS Microsoft 

OT Occupational Therapist/ Therapy  

SAR Safeguarding Adults Review 

WIB Wiltshire Integrated Board 

WSAB Wiltshire Safeguarding Adults Board 

 


