
     
 

 
CHIPPENHAM COMMUNITY AREA TRANSPORT GROUP ACTION TRACKER/ NOTES LOG 

 
 
 
 
 

   14th Sept 2021 – Meeting Tracker - FINAL   
 

 Item Update from previous meeting  
Actions & 
Recommendations  

Priority  
1 – High 
2 - Low 

ACTION 
 

Who 

1.  Attendees, Apologies & Introductions 

 

Present 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Apologies 
 
 
 

Ross Henning (WC) 

Adrian Foster (WC) 

Nic Puntis (WC) 

Kathryn MacDermid (WC) 

Howard Greenman (WC) 

Liz Alstrom (WC) 

Kirsty Rose (WC – Officer) 

Neil Hutton (Seagry PC) 

Robert Whitrow (Langley Burrell PC) 

Anthea Kelsall (Biddestone PC) 

Alex Hall (Kington St Michael PC) 

Fiona Twisse (Kington St Michael PC) 

Christopher Meier (Nettleton PC) 

Jessica Mantell (CTC) 

Andrew Conroy (CTC) 

Laurence Cable (Chippenham Cycling Development Group) 

Graham Worsnop (North Wraxall PC) 

 

 

Nick Botterill, Claire Cape, David Arnup, Lesley Palmer  
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 Item Update from previous meeting  
Actions & 
Recommendations  

Priority  
1 – High 
2 - Low 

ACTION 
 

Who 

2.  Notes of the last meeting (1st June 2021) 

  

The minutes and recommendations of the previous meeting 

held on the 1st June 2021 were to be considered at the 

Chippenham Area Board scheduled for the 14th June 2021.  

 

Please Note: All priority 1 CATG issues requiring design / 

investigation were suspended on the 1st March and 

recommenced on the 1st September 2020  

 

  

3.  Finance  

  

Financial position at 14th September 2021   
 

(a) 2021-22 allocation = £17,403  

(b) 2020-21 underspend = £20,436.99 

(c) 2021-22 3rd party Contributions = £50,692  

(d) Total Budget for 2021-22 = £88,531.99 (a+b+c) 

(e) Existing commitments (incl. carry over schemes from 

2020-21) = £58,290  

 

(f) Current Balance = £30,241.99 (d-e) 

 
 

 

 

 
 

4.  Annual Dropped Kerbs Exercise 

  

17/11/20. 2 no sites Conway Way  / Queens Crescent, Conway 
Road  / Arundel Close. Both sites require additional footway 
works. Estimate of  £4,000  
https://www.google.co.uk/maps 

 14/09/2021 
Works complete.  
 
New Requests 

 

All 
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 Item Update from previous meeting  
Actions & 
Recommendations  

Priority  
1 – High 
2 - Low 

ACTION 
 

Who 

Agreed – Move to Priority 1 and allocate £4000 subject to 
acceptance of additional contribution and reduction in verge 
area by Chippenham TC 
 
02/02/2021 
The funding contribution and reduction in verge area has been 
agreed by Chippenham TC. Works pack to be prepared and 
issued. 
01/06/2021 
Construction to start 01/06/21 
 
Suggestions for dropped kerb sites for 21/22 to be put forward 
for consideration at next CATG meeting. 

Queen’s Crescent (Cepen 
Park & Derriads)   
 

 Pathway from 
Carnarvon Close 
behind the cooperative 

 Windsor Close Junction 
 Clover Dean Junction 
 Farleigh Close Junction 

 
There are a number of sites 
that are likely to be put forward 
as requests ahead of the next 
CATG meeting.  
 
Cllr Foster raised concerns 
that dropped kerbs are an 
important requirement to assist 
with accessibility and will be 
writing to Cllr McClelland to 
request additional funding. 
Also CATG may wish to 
consider a hierarchy of 
priorities for schemes based 
on safety and accessibility 
needs.  
 
CATG agreed a £6,000 
allocation with a 25% 
contribution requested from 
Chippenham Town Council.  

5.  Freight Assessment and Priority Mechanism (FAPM) exercise 

 
Standing item for  
update 

25/06/19 14/09/2021 No update to 
report. 
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 Item Update from previous meeting  
Actions & 
Recommendations  

Priority  
1 – High 
2 - Low 

ACTION 
 

Who 

SD explained that all freight requests are on hold pending 
publication of new freight strategy as part of LTP in 2020. 
CATG’s can still support requests but must fund investigatory 
work and implementation costs.  

6.  Major Maintenance in 2021-22 

  

01/06/2021 Major maintenance list for 2021/22 was included 
via email, but can also be found here:  Highways Asset 
Management - Wiltshire Council 

 

 

 

7.  Priority One Schemes 

 

CATG agreed that once work orders have been placed for Priority One schemes a full entry is not required on Action 
Tracker: 
 

 A summary will be retained 

 The entry will be “greyed out” to indicate scheme in progress and no further discussion is required at the CATG 

meeting unless otherwise indicated. 

 MR will provide updates 

 The item will be removed once the scheme has been implemented 

 A maximum of 5 LIVE priority 1 schemes to be progressed at any one time. 

  

7.1 5827 – Installation of 
four sets of White 
Gates and associated 
improvements, 
Biddestone 
 

01/09/20  
Design work to recommence early September. Target deadline 
of 31st March 21 for Gateways, signs and resurfacing works. 
Imprinted concrete will be delayed until 2021/22.  
17/11/20 
Updated design and costing presented to Biddestone PC. 
(£47k) Road closures for surfacing works booked 8/9th 
February 2021.  
 

 
14/09/2021 
 
Texprint works complete. 
Some issues relating to traffic 
management, weather and 
conflicting works resulting in 
increased costs.  
 

1 KR 
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 Item Update from previous meeting  
Actions & 
Recommendations  

Priority  
1 – High 
2 - Low 

ACTION 
 

Who 

Note: Footway area adjacent to turnpike cottage to be included 
in ‘Texprint’ surface areas 
 
01/06/21 
Surfacing works undertaken in May ahead of Texprint surfacing 
installation w/c 14th June. 
 
Gateway and signing to follow later in financial year – to be 
agreed with PC prior to works order being raised.  
 
 

The group agreed to provide a 
£5,000 contribution to assist 
with completing the signing 
works as the Parish Council 
providing the remaining 
funding.  
 
KR to liaise with PC and 
progress signing and gate 
installation.  

7.2 6846 - Road Safety at 
The Street B4039 
Nettleton Road and 
Church Hill junction 
Burton 

18/02/20 Group agreed to promote proposed Nettleton Road 
warning sign and SLOW marking to Priority 1. Cost £400  
PC to contribute 25% 
 
20mph limit on hold pending publication of 20mph update 
report, expected in spring/ summer 2020  
 
30/04/20 Order issued for warning sign and ‘SLOW’ on 
Nettleton Road. Awaiting implementation.  
 
01/09/20 
Sign and SLOW marking complete.  
20mph issue on hold pending publication of report. To be 
greyed out. If 20mph limit does not go ahead the PC have 
requested the existing 30mph limit be extended.  
 
17/11/20 
Publication of 20mph assessment report remains on hold. To 
be considered further following publication of report.    

14/09/2021 
KR to raise the completion of 
the assessment report with 
Senior Officers and find out if 
there is a proposed deadline 
for publication.  

1. KR 

7.3 4-20-10 Parliament St / 
Chippenham   

Laurence Cable made a presentation to members and is  
seeking changes at the existing footway link between 
Parliament Street and Little Down to create a shared access 
for cyclists and pedestrians.   
 

14/09/2021 
Site meeting held with Sarah 
Dearden, Laurence Cable, 
Adrian Foster, Ross Henning 
and Kirsty Rose.  

1.  
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 Item Update from previous meeting  
Actions & 
Recommendations  

Priority  
1 – High 
2 - Low 

ACTION 
 

Who 

01/09/20  
Members agree to proceed and move to Priority 1. Further 
investigative work required. No monetary allocation to be made 
at this stage 
 
17/11/20  
MR has visited site. Significant work required. Waiting 
restrictions in little down will be required. NOTE - Topo survey 
required prior to design work taking place. Estimate £1,500. 
 
Agreed – Allocate £1500 for a topo survey prior to design work 
taking place   
 
02/02/21 
Topo survey ordered. Await completion to allow design work to 
commence.  
 
01/06/2021 
Topo survey received. An engineer has been allocated to 
progress the design when workload allows.  
 
KR to arrange site meeting with Laurence Cable and Adrian 
Foster 
 

 
Design work to be undertaken 
to create route for cyclists. 
Short term the barrier 
restricting pushchairs, mobility 
scooters etc is to be removed.  
 
A first phase of work may be to 
provide a dropped kerb and 
bollard with the more 
substantive works to follow.  

7.4 4-20-2  
Draycott Cerne 

PC request a formal review of the speed limit on B4122 from 
J17 of M4 to the junction with B4069 leading to a reduction 
from the national speed limit (60mph) to 40mph. 
https://www.google.co.uk/maps/ 
 
01/09/20 Members supported this request and felt a review of 
the current speed limit was justified. However as the changes 
identified on the B4122 were largely due to development 
works, funding for any speed limit re-assessment should be 
found from another source i.e. Section 106 monies. MR to 
speak to Development Control and report back to group 

14/09/2021 
Speed limit assessment to 
undertaken by Atkins.   

1. KR 
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 Item Update from previous meeting  
Actions & 
Recommendations  

Priority  
1 – High 
2 - Low 

ACTION 
 

Who 

 
 17/11/20 
Contact made  with development control. No provision within 
Section 106 agreement to permit speed limit assessment work. 
Funding would be required from the CATG. Current estimate 
from Atkins £2500  
 
Agreed – Move to Priority 1 and allocate £2500 for speed limit 
assessment on B4122. 25% contribution from PC £750.00 

7.5 4-20-8 Various sites 
Chippenham  

Chippenham Town Council - We would like to fund and 
produce new ‘Welcome to Chippenham’ signs at the 6 main 
entry points to the town. We would like all existing Welcome to 
Chippenham signs to be removed 
 
17/11/20 
 
Agreed – Move to Priority 1  
Note: Fully funded by Chippenham TC 

14/09/2021 
Signing works with Mark 
Stansby. Ongoing discussions 
with TC to agree sign proofs to 
allow estimate to be produced.  

1.  

7.6 4-19-5 Hill Rise / 
Barrow green 

Request for 20mph limit and speed humps on Hill Rise  / 
Barrow Green. 
 
18/02/19 Group appreciated the level of feeling and concern 
relating to this request. The length covering Hill Rise and 
Barrow Green is approx. 1km and would require extensive 
traffic calming which would have a significant impact on road 
side parking. The cost is also likely to be high. The group felt it 
was essential that proposals must be evidence led and it was 
important to garner speed data before deciding what action, if 
any, to take.  Sites for Metro-counts to be agreed.     
 
01/09/20 
Metro-count sites agreed. Counts remain outstanding due to 
Covid-19. Counts to restart once schools return. MR to report 
findings to next meeting. 
 

14/09/2021 
Site meeting held. KR 
recommends 20mph 
assessment be taken forward 
with lighter touch measures 
rather than traditional physical 
calming features.  
 
CATG to await outcome of 
discussions regarding 20mph 
assessment report before 
making decision. If the 
publication is likely to be 
significantly further delayed, 
CATG will discuss how to 
proceed with 20mph speed 

1. KR 
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 Item Update from previous meeting  
Actions & 
Recommendations  

Priority  
1 – High 
2 - Low 

ACTION 
 

Who 

02/02/21 
Traffic survey results circulated with note tracker. 
KR to review options for improvements other than speed 
humps with the aim of raising awareness of pedestrians.  
 
01/06/2021 
KR to arrange a site meeting with Kathryn MacDermid and 
Ross Henning 

limit requests at its next 
meeting 

7.7 4-20-16 St Pauls 
Primary School, 
Chippenham 

Request for 4no direction signs for school. Traffic Engineer 
advises that signage for St Paul’s School could be added to the 
existing posts for The Rise Children’s Centre (two signs back 
to back in the four locations shown on the attached map) and 
has estimated the cost will be approx. £400.  The Town 
Council supported this request at a PET Committee meeting on 
19 November 2020 and agreed to pay £100 towards the cost. 
 
02/02/21 
CATG agreed support for scheme and funding of £300. 
 
To be moved to priority 1 
01/06/21 
Signs have been ordered. Awaiting installation 

14/09/21 
Works complete.  

1 KR 

7.8 4-21-2 Park Farm 
bends, C86 

Request for installation of an effective signage and warning 
system at the location. It must be effective in reducing vehicle 
speed and hence the occurrence of incidents. This could take 
the form of chevrons, painted rumble-strips, speed-activated 
illuminated signs or other means. 
 
The Parish Boundary Yatton Keynell – Grittleton bisects the 
double bend, Yatton Keynell Parish Council discussed 7th 
December 2020 & Grittleton Parish Council 18th January 2021. 
It’s agreed to share the Parish Council contribution between 
the two Parish Councils. GPC request that any proposal is 
discussed with the property owner at the site. PC’s would be 

14/09/21 
Signs installed. Road markings 
to be undertaken in next batch 
of ad-hoc lining works.  

1. KR 
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 Item Update from previous meeting  
Actions & 
Recommendations  

Priority  
1 – High 
2 - Low 

ACTION 
 

Who 

agreeable to M Rose’s proposal of adding “Reduced Speed 
Now” signs to the double bend signs and to repaint the  
“SLOW” in both direction along with addition of yellow bars. 
 
02/02/21 
CATG agreed to support this request. GPC and YKPC agreed 
to joint fund 30% contribution.  KR to prepare plan and 
estimate.  
 
To be moved to priority 1. 
 
01/06/21 
Proposal for signing and road markings circulated with tracker. 
Estimated cost is £1890. Road markings to be delivered 
through ad-hoc lining programme therefore reducing overall 
cost.  
 
Funding agreed. Order to be raised. 

7.9 4-20-15 C151 Ford C151 in village of Ford, from junction with A420 to limit of 
village, particularly from White Hart Inn to the gateway by the 
River bridge and access to Bybrook Valley on the Macmillan 
Way, opposite the entrance to the property - Doncombe Mill. 
 
Request for: 

1. Demarcation of a pathway, the suggestion is for a 
different colour tarmac/paint to be used to highlight the 
ideal place for walkers to walk and as a visual identifier 
to vehicles that there may be pedestrians 

2. Warning triangle signs – warning of pedestrians 
3. More speed signs to make drivers fully aware of the 

speed limit, current signs while spaced correctly are not 
ideally placed for bends and visibility. 

4. Possible introduction of a 20mph 
Increased policing of speed by Wiltshire constabulary 
17/11/20. 

 14/09/21 
KR met with Graham Worsnop 
to discuss potential 
improvements. KR to 
investigate feasibility of 
promoting alternative route for 
pedestrians, with informal 
crossing on A420, and the 
provision of a marked 
pedestrian route on the C151.  

1 KR 
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 Item Update from previous meeting  
Actions & 
Recommendations  

Priority  
1 – High 
2 - Low 

ACTION 
 

Who 

Speed survey has been requested. Engineer to look at site with 
Parish council once Covid-19 restrictions are lifted to discuss 
options before agreeing way forward. On-carriageway flow 
chart to be provided to members. 
 
02/02/21 
KR and MR to discuss outcome of site meeting and proposals. 
Plans to be prepared for parish council consideration when 
scheme becomes priority 1. 
 
01/06/21 
To be moved to priority 1. KR to prepare plans for 
consideration by PC.   

8. Priority Two / Pending Schemes 

8.1 5753 - Replace 
informal crossing 
points with zebra 
crossings Queens 
Crescent, Chippenham 

25/06/19 Issue to remain on hold pending future resurfacing 
works on Queens Crescent 
 
18/02/19 Cllr O’Neil to work with Queens Crescent school on 
update travel plan. 
 
17/11/20 
No update to report 
01/06/2021 
No update to report. Ross Henning to speak with Peter Hutton 
re school and travel plan. 

14/09/21 
Update as per last meeting. 

2 RH/PH 

8.2 6144 – Speed 
reduction to 20mph for 
High Street in 
Chippenham 

16/09/19 Standalone 20mph covering High Street in isolation 
not possible due to length < 300m. MJR attended PET meeting 
16/05/19 to discuss 20mph limits. Agreed to place issue on 
hold pending formation of working group to look at viability of 
wider 20mph limit exercise in Chippenham. Report back to 
future meeting. 
 
17/11/20 

 14/09/21 
To be placed on hold pending 
further investigation of 
retaining current temporary 
closure.  
 

2 KR 
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 Item Update from previous meeting  
Actions & 
Recommendations  

Priority  
1 – High 
2 - Low 

ACTION 
 

Who 

Publication of 20mph assessment report on hold . 
Chippenham TC would like some temporary advisory signs for 
the High street to be erected on Market day. Engineer to agree 
sign and order. 
 
02/02/21 
MR to provide sign detail to KR. Sign to be agreed and 
ordered.   
01/06/2021 
KR to discuss with TC and order sign if required. 

8.3 4-19-1 Yatton Keynell  25/06/19. Response received from YKPC. They would like the 
speed limit to be extended but if this isn’t possible they would 
ask the gateway surfacing to go down at the current terminal 
point. Estimated cost £4000 
    
16/09/19. Members suggested this issue is considered later 
once development of the Phillips Bodywork site has taken 
place. To remain on hold. 
 
01/09/20 
Issue remains on hold pending possible section 106 monies 
 
02/02/21 
YKPC are in contact with Debbie Evans at WC with regard to 
available CIL monies from this development. YKPC to update 
CATG in due course 
 
01/06/2021 
To remain on hold at request of YKPC. Update on CIL monies 
to be provided by YKPC with regard to decision to fund 
gateway surfacing 

14/09/21 
To remain on hold at request 
of YKPC  

2.  

8.4 4-20-3  
Hardenhuish Avenue 
Chippenham 

Concerns relating to speeding vehicles and rat running traffic. 
Request for traffic calming to slow down traffic. 
https://www.google.co.uk/maps/ 
 

 14/09/2021 
Awaiting traffic survey 

2.  
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 Item Update from previous meeting  
Actions & 
Recommendations  

Priority  
1 – High 
2 - Low 

ACTION 
 

Who 

01/09/20 
Metro counts to take place to establish speed and volumetric 
data on Hardenhuish Avenue  / Yewstock Crescent. MR to 
report results to next meeting.   
17/11/20 
Monitoring sites to be agreed. Note delay to all MC request of 
approx. 3-6 months due to large backlog across county. 
SDR(s) may be required due to parked cars 
02/02/21 
No further update. All traffic surveys on hold due to lockdown 
restrictions. 

8.5 4-20-4  
B4039 Hillside Burton  

“It is well known to residents of Burton as being very 
dangerous for walkers due to the narrow width combined with 
the slow bend in the road on Hillside”.  
 
An investigation of options to reduce the speed of traffic and 
thus make the road safer for pedestrians including a reduction 
in speed limit and traffic calming measures. 
https://www.google.co.uk/maps/ 
 
01/09/20 
MR to arrange site meeting with David Kerr. 
 
01/06/2021 
Engineer to arrange site meeting with parish representative. 

14/09/2021 
Site meeting has taken place.  
PC wish to pursue speed limit 
assessment to determine if 
extending the 30mph speed 
limit is feasible. Group agreed 
to fund. £2500 total with £1875 
from CATG and £625 from PC.  
 
KR to produce plan for signing 
improvements alongside this.  

1. 
 

KR 

8.6 4-20-7 Bristol Road, 
Chippenham  
 

Request for formal crossing (Puffin / Zebra) by the entrance to 
Lidl Store. https://www.google.co.uk/maps/ 
 
02/02/21 
Issue on hold pending outcome of Tranche 2 cycle scheme 
 
01/06/2021 
The proposal for Bristol Road as part of the Tranche 2 bid is 
not being progressed.  
 

14/09/2021 
Pedestrian survey ordered. To 
take place in September after 
which a pedestrian 
assessment report will be 
prepared.  
 
The study area will include the 
area around Hathaway 
Surgery. KR to check if 

2 KR 
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 Item Update from previous meeting  
Actions & 
Recommendations  

Priority  
1 – High 
2 - Low 

ACTION 
 

Who 

It was agreed that a pedestrian crossing assessment should be 
undertaken between Bumpers Roundabout and the junction 
with Hungerdown Lane. Funding for survey agreed at £1000. 
Contribution from CTC to be confirmed. 

crossing movements across 
Hungerdown Lane can also be 
included. If not part of survey, 
may be possible to have 
survey undertaken as part of 
apprentice training.  

8.7 4-20-11 Fairfoot Close 
to Gascelyn Close 

Request for new cycle link. Including path widening to 3m, 
realigning to avoid need to move trees or lamp column, and 
converting to shared use. Appropriate signage and path 
markings to indicate shared use. Dropped kerb + 'keep clear' 
markings at Fairfoot Close (to prevent parked cars from 
blocking entrance/exit to path). Works to smooth out trench at 
Gascelyn Close end of path. Overall length approx. 45m 
 
https://www.google.co.uk/maps/ 
17/11/20 
Group expressed support for proposal. Shared use will require 
conversion under the Cycle tracks Act 1984. Objections would 
require Secretary of state approval and possible public enquiry. 
Engineer to examine issue further and report back to group 
 
02/02/21 
Engineer to examine issue further in relation to LTN1/20 and 
report back to group 
 
01/06/2021 
The link in question is not part of the adopted highway or an 
existing Right of Way. The land is partially under Wiltshire 
Council ownership but not in its entirety.  
 
Initial review indicates that there may be scope to introduce a 
cycle track alongside the footpath, however this would need a 
land dedication from the current landowner.  
 
KR to determine ownership 

14/09/21 
Land owned by Wiltshire 
Council and Westlea Housing. 
Land dedication/purchase 
would be required, and 
planning permission sought for 
any changes to create a 
shared use path.   
 
Information has been provided 
to Cycling Development Group 
and KR to liaise with LC and 
RH regarding next steps. 

2 KR 
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 Item Update from previous meeting  
Actions & 
Recommendations  

Priority  
1 – High 
2 - Low 

ACTION 
 

Who 

 

8.8 4-20-12  Baydons Lane 
to Long Close 

Request for widening of footpath between Baydons Lane and 
Long close to create traffic-free cycle route between the town 
centre, eastern suburbs (north of London Road) and Abbeyfield 
School.   Overall length approx. 210m. 
https://www.google.co.uk/maps/ 
17/11/20 
Engineer to arrange site meeting to look in more detail before 
next meeting. 
02/02/21 
Site meeting to be arranged in due course and request 
reviewed in relation to LTN1/20 
 
01/06/2021 
Location is part of existing right of way network and is not 
adopted highway or within WC ownership.  Permission from 
the landowner and RoW would be required before any legal 
changes could be made. Dedication of land may be necessary 
and widening the route may also require additional land.  
 
KR to determine ownership 

14/09/21 
A large proportion of the land 
on which the RoW sits and 
adjacent to it is not registered 
with land registry. A section of 
the route over which the RoW 
runs near 78a is in private 
ownership.   
 
Information has been provided 
to Cycling Development Group 
and KR to liaise with LC 
regarding next steps.  

2. KR 

8.9 4-20-13. Various 
locations Chippenham  

Chicanes in shared-use paths create obstacles for cyclists and 
completely exclude certain users. New Government guidelines 
in Cycle Infrastructure Design (LTN 1/20) strongly advocate 
against the use of chicane barriers.  Request for removal at the 
following sites:  
1.On path linking Methuen Park to Pheasant roundabout (to 
the side of MRG garage) 
2.Monks Way: barrier at end of shared-use path leading to 
Pewsham Park – not highway but RoW 
3.Path linking Evans Close to Langley Road 
4.Drake Crescent, where shared-use path crosses road (2x 
chicanes) One side adopted highway/one side RoW 

14/09/21 
The ‘Barrier removal’ 
document circulated with the 
note tracker sets out the 
potential for removal at each 
location.  
 
KR to liaise with LC regarding 
next steps.  

2. KR 
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 Item Update from previous meeting  
Actions & 
Recommendations  

Priority  
1 – High 
2 - Low 

ACTION 
 

Who 

5.Path linking Hardenhuish Lane to Old Hardenhuish Lane (2x 
chicanes) (partially adopted highway) 
6.Bristol Road, south of football club car park 
7.Easton Lane at Haystack Avenue (2x chicanes newly 
installed by Hunters Moon developers) 
17/11/20 
Engineer to arrange meeting to look in more detail at sites 
before next meeting.  
02/02/21 
Site meeting to be arranged in due course 
01/06/21 
WC in -house safety auditor is to review the locations. 
Laurence Cable to be included in site visits if possible. 

8.10 4-20-14 Lowden Hill, 
Chippenham 

“The traffic speed coming up Lowden Hill from Sheldon Road 
end is too fast. The give way markings (installed 7/8 years ago) 
are not properly observed and many drivers seem unaware 
that traffic potentially joins from both sides and that the road 
changes to two-way from this point. They are unprepared for 
merging or on-coming traffic nor for any obstacle in the road as 
they come over the brow of the hill (tragically a man was fatally 
run over here in 2018). Vehicles are regularly observed coming 
from the A4 end to take their chance going the wrong way up 
the one-way section of the road”. 
 
“The give way road markings have badly worn and need re-
doing to highlight the junction. I would also suggest that if 
bollards with a reflective panel were placed either side of the 
road, it would increase the likelihood of traffic slowing down at 
this point. Painting 'one-way' on the road at the point the 
vehicles pull in (just after Turnpike Cottage) might discourage    
All in all these measures would make it a safer junction”. 
https://www.google.co.uk/maps 
 
17/11/20 

14/09/21 
 
KR to raise with Area Office 
that the lining refresh did not 
include the SLOW markings 
and the signs require cleaning.  
 
KR to visit to identify any 
improvements that could be 
made, particularly in the 
turning to Lowden Manor.  
 

2 KR 
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 Item Update from previous meeting  
Actions & 
Recommendations  

Priority  
1 – High 
2 - Low 

ACTION 
 

Who 

Lowden Hill forms part of the EATF Tranche 2 bid to the DfT 
which would see the length in question closed to through 
traffic. Suggest waiting for outcome of Tranche 2 bid before 
agreeing any further action.  
 
01/06/21 
The proposal put forward in the Tranche 2 bid will not be 
progressed.   
 
Road markings to be reported for refreshing as part of 
maintenance programme.  
 
Item to be remain on tracker for further consideration. 

8.11 4-21-1 Shared Use 
Path – Island Park 

02/02/21 
Widen all paths in Island Park to at least 3.0m, in line with the 
Government’s new Cycle Infrastructure Design Guidance LTN 
1/20, section 6.5.7.  
Install wayfinding signage at both ends of the High Street, as 
well as key points in park, to make cyclists aware of the Island 
Park path as a ‘High Street bypass’ route, and to provide 
information about other destinations that can be reached via 
this path. 
 
Chippenham Cycling Development Group to be invited to 
provide CATG with additional information regarding overall 
cycle strategy and aims in order to allow a greater overview 
and insight into these individual schemes. This may be in the 
form of an additional CATG meeting.  
 
This scheme request is to be on hold until the above 
information sharing has taken place. 
 
01/06/21 
The paths in Island Park are not adopted highway nor part of 
the RoW network.  

14/09/21 
The land in Island Park is 
partly owned by Wiltshire 
Council and partly by Wilko. 
 
Land dedication or purchase 
and planning permission are 
required to alter the existing 
paths.  
 
Information has been provided 
to Cycling Development Group 
and KR to liaise with LC 
regarding next steps. 

2 KR 
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 Item Update from previous meeting  
Actions & 
Recommendations  

Priority  
1 – High 
2 - Low 

ACTION 
 

Who 

 
KR to determine ownership 
 

8.12 4-21-3 Car park, 
Timber Street/A4 War 
Memorial 

Cars entering the car park by the war memorial against the 
flow of traffic.  The no entry sign cannot be seen by cars 
coming from Timber Street causing cars to enter the car park 
from the war memorial end.  The one sign that is there is 
currently not angled in to be seen from motorists entering from 
A4/London Road.  There have been several instances of road 
rage as cars meet head  on.  It is a one way system entering 
from the Rose & Crown end.  
Request 
1. Reposition the existing no entry sign so it can be clearly 
seen by motorists entering from A4/London Road. 
2. A second no entry sign positioned to be seen by motorists 
entering from Timber Street. 
3. Ideally a painted no entry sign on the road. 
 
01/06/21 
Signing to be reviewed. 

14/09/21 
KR to check if existing sign can 
be altered to be more visible.   

2 KR 

8.13 4-21-4 Langley Road 
Chippenham 

Request for traffic calming on Langley Road, subject to results 
of traffic survey (requested by CTC)  
 
01/06/21 
KR to further liaise with Highways DC. Possible installation of 
double mini roundabout proposed which will have a traffic 
calming request.  
 
Traffic survey requested by CTC to be undertaken when all 
restrictions are lifted. 

14/09/21 
Plan circulated with note 
tracker showing layout of 
double mini roundabout.  

2 KR 

8.14 4-21-5 Westmead 
Lane, Chippenham 

Request for widening of footway on Westmead Lane to 
improve pedestrian access to/from Bowles Court. Pedestrians 
currently walking in carriageway due to insufficient width when 

14/09/21 
KR still to review feasibility. 
There may be changes as 

2 KR 
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 Item Update from previous meeting  
Actions & 
Recommendations  

Priority  
1 – High 
2 - Low 

ACTION 
 

Who 

using rollators etc. Potential conflict with HGVs accessing 
Wessex Water site.  
 
01/06/21 
KR to review planning details for skate park to determine if any 
improvements to access. Footway widening to be investigated. 
 
 

rumoured that Wessex Water 
will be vacating site.  

8.15 4-21-6 Malmesbury 
Road, Chippenham 
near John Coles Park 

Installation of a controlled crossing to reduce the risk of serious 
accident. A pedestrian crossing assessment was undertaken in 
2019 which highlighted both speeds in excess of 35mph (85th 
percentile) and limited forward visibility. Whilst these factors 
clearly increase the risk to pedestrians they also meant a 
crossing was not recommended due to the risk of rear end 
shunts. I would like other options to be considered to reduce 
the risk to pedestrians: 
- Alternative crossing locations away from the corners 
- Physical speed control 
- More active signage 
- Speed camera 
 
01/06/21 
KR to circulate previous pedestrian assessment with notes for 
review. 

14/09/21 
Report circulated.  
 
KR to review signing on 
approach to crossing near 
John Coles Park.  

2  

8.16 4-21-8 Brunel Court, 
Rowden Hill 

Parking is limited and the area on the left as you enter the 
court was previously available for visitors, tradesmen etc for 
parking. I believe this is mostly Council owned land but it is 
now being rented as private parking, designated by chains, 
precluding it's free use by residents. There is also a large 
container owned by no 3 which is at odds with the residential 
appearance of the Court. together with the 
parking chains is detrimental to the look of the Court.and is a 
considerable detriment to those living in the Court 
 

14/09/2021 
The land behind the layby area 
is within private ownership. 
The adopted highway extends 
to the rear of the layby area 
but does not cover the area to 
the rear being used for 
parking/container storage.  
 

2  
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 Item Update from previous meeting  
Actions & 
Recommendations  

Priority  
1 – High 
2 - Low 

ACTION 
 

Who 

Request – investigation in ownership and return to available 
parking if possible 
 
01/06/21 
Land ownership to be checked. 
 

KR has asked for advice from 
Enforcement team regarding 
next steps.  

8.17 4-21-9 Abbeyfield 
School 

Install appropriate signage along Stanley lane informing road 
users of the school. 
  
Relocating national speed limit signage further away from the 
entrance to the school and sufficiently away from Stanley Park 
sports ground also. 
  
Installation of either a pelican crossing or a pedestrian crossing 
to enable a safe crossing point for Stanley lane. This will 
benefit students and users of the Stanley Park sports facility by 
illustrating a safe crossing point. 
  
Removal of drop kerb within the junction of the school and 
installation of barriers to restrict crossing at this point.  
 
01/06/21 
Site observations to be undertaken to determine next steps. 

14/09/21 
KR to undertake observations.  

2 
 

KR 

9 New Requests submitted since the last meeting  

9.1 4-21-10 West Dunley 
Fosseway/C86, 
Grittleton 

Request for signing on bend at West Dunley where Fosse Way 
by-way meets C86 

14/09/21 
Options for signing to be 
reviewed. 

2 KR 

9.2 4-21-11 & 13 Upper 
Seagry 

Request for a 20mph speed limit assessment. Speed limit 
reduction to improve safety for pedestrians and reduce speed 
of vehicles, including calming measures.  

14/09/21 
CATG to await outcome of 
discussions regarding 20mph 
assessment report before 
making decision. If the 
publication is likely to be 

2. KR 
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 Item Update from previous meeting  
Actions & 
Recommendations  

Priority  
1 – High 
2 - Low 

ACTION 
 

Who 

significantly further delayed, 
CATG will discuss how to 
proceed with 20mph speed 

9.3 4-21-14 Lowden Grass 
Verges 

Lorries and Vans park on the grass verge edge and on many 
occasions large lorries have carved up the grass and soil on 
the corner of the grassed area, making large indentations, 
causing mud all over the road.  The grass has only just come 
back, due to action I took with large stones being placed inset 
from the curb, painted bright white.  I also have continually 
mowed this area, as to not cause an issue with the Council 
mowing team. 
 
These stones have been removed by the Council.  A lot of the 
neighbours have appreciated the neat and tidy verge that had 
become of what I have done. 
 
We would like to apply for small verge marker posts to 
safeguard the nice grassy verge that we had come to 
appreciate.  A deterrent is needed to stop the drivers (who do 
not live in this area) driving their lorries and vans on the 
Council grass area which is appreciated by neighbours and 
walkers alike. We would like the small verge marker posts 
purchased and installed by the Council please. 

14/09/21 
 
KR to review.  

2 KR 

9.4 4-21-15 Westmead 
Field, Chippenham 

Chippenham Borough Lands Charity are building an Activity 
Centre on Westmead field, at the end of Westmead Lane, 
Chippenham. The facility is designed for residents of 
Chippenham but will attract visitors from much further afield to 
use the state-of-the-art climbing facilities, and skate park. 
We are encouraging visitors to travel by public transport, and 
for local residents to travel by foot/cycle. We are not seeking 
‘brown signs’ as we understand this applies only to rural 
facilities. We wish to use directional signage within the town 
both for pedestrians arriving by bus/train/foot and also signage 
to the nearest car parks. We don’t want car users to drive down 
Westmead Lane only to find they have to turn round again for a 

14/09/21 
Signing plan and estimate to 
be prepared.  

2. KR 
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 Item Update from previous meeting  
Actions & 
Recommendations  

Priority  
1 – High 
2 - Low 

ACTION 
 

Who 

car park (disabled only car parking is available on site), and we 
don’t want them driving round Chippenham searching for the 
site.  
 
We are seeking Council support to put up signage within 
Chippenham town both for vehicles and pedestrians wishing to 
use the Westmead Activity Centre. We are happy to discuss 
the precise location and design of these. 
 
The Town Council supports this request in principle with the 
offer of £5000 funding from Chippenham Borough Lands 
Charity. This would support the new facility in the Town and 
help people to find it, it was suggested that signs could be 
added to the existing finger posts within the town. However, 
this ‘in principle’ acceptance is made subject to a formal 
recommendation being made by Wiltshire Council and a fully 
costed report being submitted and is subject to further 
debate and decision at a future PET Committee meeting (PET 
Meeting 05/08/21 Minute 39 refers). 
 

9.5 4-21-16 Hill Corner 
Road, Chippenham 

There is poor visibility for drivers looking at oncoming traffic 
from the right hand side at the junction when turning from Hill 
Corner Rd onto the B4069. The overall visibility to the right 
(towards the town centre) for traffic exiting Hill Corner Road 
can be challenging due as drivers aren’t able to see very far 
down the road. Additionally, cars can travel at fast speeds, 
increasing the risk of pulling out.  

The view is compromised by the large conifer hedge on the 
nearside, however, trimming the hedge back could raise some 
aesthetic issues and could be disputed by local residents.  I 
have applied for a parabolic mirror to increase visibility but this 
application was denied and I’ve since been advised on the 
range of possible issues in installing parabolic mirrors.    

14/09/21 
KR to review suggested 
changes and prepare plan and 
estimate 

2.  KR 
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 Item Update from previous meeting  
Actions & 
Recommendations  

Priority  
1 – High 
2 - Low 

ACTION 
 

Who 

I’ve been in contact with Head of Services employee of 
Wiltshire council for advice on how best to increase road safety 
at the junction. Martin was kind enough to provide these 
suggestions and he estimated the total cost of the 
improvement would be approximately £1000. 
 
The road width on the B4069 at its junction with Hill Corner 
Road is approximately 7.6m. Adjustment to the warning lines in 
the centre of the road would allow the give way markings to be 
moved forward from their current position by approximately 
300-400m, which would improve visibility to approaching traffic 
by as much 25 - 30m. 
 
Edge line markings on the main road (nearside)  would help 
position northbound traffic on the B4069, away from the 
nearside and closer to the centre of the road to avoid the 
potential for collisions with waiting side road traffic. 
 
When Martin went to the site to investigate he observed some 
of the drivers on the main road leaving Chippenham are 
unaware of the presence of the Hill Corner Road junction and 
were looking towards the 50mph limit and the new roundabout, 
rather than observing the presence of side road traffic.  
 
Therefore, I propose in conjunction with the changes to the 
give way markings, is the provision of a new  junction warning 
sign with a ‘reduce speed now’ supplementary plate, and a 
‘SLOW ‘ road marking could also be used for added impact. 

9.6 4-21-18 A350 to A420 
Bumpers Farm 
roundabout to B4039 
Yatton Keynell slip 
road turning 

Excessive speeds creating significant highway safety issues.  
Attached letter refers 
 
Reduction in speed limit from the western approach to the slip 
road on the A420 to slow traffic and to reduce speeds at 
Allington crossroads and onwards to Bumpers Farm 
roundabout. Attached letter refers. 

14/09/21 
Group agreed a speed limit 
assessment would be 
appropriate and would like to 
see this extend further along 
the A420 to the boundary. 
North Wraxall and 

2 KR 
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 Item Update from previous meeting  
Actions & 
Recommendations  

Priority  
1 – High 
2 - Low 

ACTION 
 

Who 

Chippenham Without Parish 
Councils to be approached to 
consider a 25% contribution 
(£625) of the £2500 
assessment cost.  

9.7 Kingston St Michael – 
Advisory Crossing 

Advisory pedestrian crossing point is in poor condition, not 
maintained since installation in 2007. School warning sign on 
the southbound approach has gone missing. Advisory crossing 
confuses pedestrians (particularly school children) and vehicles 
alike. Some drivers give way to waiting pedestrians – others 
don't, even overtaking on the crossing point despite a 
pedestrian presence. Pre-existing safety risk compounded by 
COVID-19 as more parents/ guardian’s park and use the 
crossing to walk children to school (to prevent congregating on 
school grounds - but this shifts issue to the crossing). 
 
Upgrade advisory crossing point to Pelican or Zebra crossing. 
Ensure that vehicle drivers must give way to pedestrians, 
eliminating confusion for vehicle drivers and pedestrians alike.  
 
Reintroduce and improve school warning sign on southbound 
approach, improve or move the school warning sign on 
northbound approach (which is often obscured by vegetation). 
 

14/09/21 
 
KR to undertake site visit at 
school drop off/pick up times. 
Shift changes at Leigh 
Delamere also coincide with 
this.  

  

10 AOB –  

10.1  

 Agreement of Priority One issues  

11. Agreement of Priority 1 schemes (Max 5 to be progressed at any one time) Note: Issue which are ‘Greyed out’ indicate schemes where 
orders have been issued / about to be issued but await implementation.  
 



 
 

24 

 

 Item Update from previous meeting  
Actions & 
Recommendations  

Priority  
1 – High 
2 - Low 

ACTION 
 

Who 

Any issues highlighted in Yellow are awaiting agreement from the Area board  
 

1. 5827 – Village Gateways, Biddestone. £5000 contribution to complete signing due to cost increases.  
 

2. 4-20-10 Parliament Street – New Shared use Cycle / pedestrian link Topo Survey (CATG £1125.00, TC £375.00) 
 

3. 4-20-8 Various sites Chippenham – Welcome to Chippenham Signs (Fully funded by Chippenham TC) 
 

4. 4-19-5 Hill Rise/Barrow Green, Chippenham – design time only at this stage 
 

5. C151 Ford – design time only at this stage 
 

6. Bristol Road, Chippenham – Pedestrian Crossing Assessment (CATG £700, TC £300 ) 
 

7. Annual Dropped Kerbs Programme – £6000 CATG, £1500 CTC 
 

8. Hillside, Burton – Speed Limit Review - £1875 CATG and £625 PC 

12. Date of Next Meeting   - to be confirmed.  

 
 
Highways Officer – Kirsty Rose 
 

1. Environmental & Community Implications 
1.1. Environmental and community implications were considered by the CATG during their deliberations.  The funding of projects will contribute to the 

continuance and/or improvement of environmental, social and community wellbeing in the community area, the extent and specifics of which will be 
dependent upon the individual project. 

 
 

2. Financial Implications 
2.1. All decisions must fall within the Highways funding allocated to Chippenham Area Board. 
2.2. If funding is allocated in line with CATG recommendations outlined in this report, and all relevant 3rd party contributions are confirmed, Chippenham Area 

Board will have a remaining Highways funding balance of £17,366 
 

3. Legal Implications 
3.1. There are no specific legal implications related to this report. 
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4. HR Implications 
4.1. There are no specific HR implications related to this report. 
 
5. Equality and Inclusion Implications 
5.1 The schemes recommended to the Area Board will improve road safety for all users of the highway. 
 
6. Safeguarding implications – none  
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APPENDIX 1 
 

 

 

Chippenham  CATG As at 14th Sept 2021
Budget  2021-22

A £17,403.00 CATG Allocation 2020-21

B £20,436.99 2020-21 underspend

3rd Party Contributions

£375.00 Kington Langley Weight limit signs (£375 20/21)

£47,000.00 Biddestone Gateways & Texprint surface

£1,600.00 Chipp town council dropped kerbs (40%) 

£750.00 Sutton Benger  - Draycott Cerne SL assessment (30%)

£0.00 Chippenham TC gateway signs

£100.00 Chippenham TC for St Pauls Primary School (25%)

£283.50 GPC Contribution to C86

£283.50 YKPC contribution to C86

£300.00 Chippenham TC for Bristol Road Ped Assessment

Total contributions C £50,692.00

Total Budget 21/22 D £88,531.99 (A+ B+C)

Scheme Committments from  2020-21

Weight Limit Signs Days Lane Kington Langley £1,500.00 £375 contribution to be confirmed. Slip to 2021 for A350 lane closure  

Biddestone Gateways & texprint surface £47,000.00 Full cost (£47k) to be covered by PC. Incudes Area by Turnpike cottage

Phase 6  - Dropped kerb sites £4,000.00 TBC (Conway way / Queens Cres) (Conway Rd / Arundel Cl) 

B4122  Draycott Cerne  - Speed Limit review £2,500.00

Welcome to Chippenham   Gateway signs £0.00 To be funded in full by Chippenham TC (Mark Stansby)

St Pauls Primary  School - signs £400.00 £300 CATG £100 TC

New Schemes 2021-22

C86 Park Farm Bends Signing and Road Markings 1890 £283.50 each from YKPC and GPC

Bristol Road Chippenham Pedestrian Crossing Assessment 1000 £300 contribution from CTC

Current Commitment - E £58,290.00

Remaining Budget F £30,241.99 (D-E)

Completed schemes


