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 Date of meeting: 31st October 2024 

1. Attendees and apologies 

 Attendees 
 

 
 
 
 
 

 
 
 

Apologies 
 

Carole King (Chair - Wiltshire Councillor) 
Gordon King (Wiltshire Councillor) 
Suzanne Wickham (Wiltshire Councillor) 
Michael Sutton (Westbury Town Council) 
John Masson (Heywood Parish Council) 
Kate Davey (Wiltshire Council) 
Mark Banks (Wiltshire Council) 
Jenny Jones (Dilton Marsh Parish Council) 
Sarah Harris (Westbury Town Council officer) 
 
Edington Parish Council, Matthew Dean (Wiltshire Councillor), Penny 
Williams (DMPC), Keith Rayward (Bratton Parish Council) 
 

  

2. Notes of last meeting 

  The notes of the last meeting were agreed at the area board on 25th July 
2024.  
 

Agreed.  

3. Financial Position 

 
 
 

2024-25 allocation £20,908.00 
The available budget at the start of the meeting is £18,772.10. 
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The contribution level for Parish/Town Councils is set at 30%. 
 
Allocations made at meeting: 
 

 18-24-14 Westbury, The Tynings H-Bar £500 (LHFIG £350, 
WTC £150) *cost includes road marking establishment fee.  To 
be added to a list of requests and ordered as a batch in due 
course to allow for cost efficiency of establishment fee. 

 18-24-15 Westbury Bratton Road pedestrian crossing 
assessment £1,000 (LHFIG £700, WTC £300 TBC). 

 18-24-16 Westbury Edward Street 20mph speed limit 
assessment £3,100 (LHFIG ££2,170, WTC £930 TBC). 

 18-24-06 Dilton Marsh High Street topographical survey £2,000 
(LHFIG £1,400, DMPC £600 confirmed). 

 18-21-07 Westbury Frogmore Road footway Phase 2 
substantive bid £7,000 LHFIG contribution. WTC contribution 
TBC. 

 
Remaining budget:  £7,152.10 
 

4. New Issues / Requests 

a) 18-24-13 
Bratton, Court Lane junction. 

BPC is concerned about the dangers for residents from homes to the 
West of Court Lane going on foot, bicycle, and with buggies, pushchairs 
and wheelchairs to reach the amenities in centre of village (shop, pub, 
play area, village halls, village green). They have to cross Court Lane 
either at junction with B3098 or from BRAT24 to Bury Lane. 

31/10/24 
Arrange site meeting with 
SW and BPC. Investigate 
Development Control / 
Planning conditions 

 
KD 
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This in context that (a) Development on Site 321 increases such 
housing by c.30% (b) recent survey indicates traffic on Court Lane has 
doubled in 3 years. BPC asks for advice as to how these dangers to 
Bratton residents can best be ameliorated. 

including section 106 / CIL 
monies from this 
development site. 
 
 

b) 18-24-14 
Westbury, The Tynings. 

Resident concerns for The Tynings (opposite driveway to 38A) parking 
taking place by non-residents with cars and vans belonging to 
individuals living in Warminster Road and Leigh Road. A parking area 
designated for residents beyond No 40 is not well used a not well 
maintained.  Frequent occurrences of parking opposite driveway of 38A 
as well as blocking dropped kerb.  Furthermore, there have been 
incidents of refuge vehicles having access difficulties.  Request for 
double yellow lines opposite the resident’s driveway. 

31/10/24 
Group discussion on 
consequences of waiting 
restrictions and displaced 
parking.  Group agreed 
funding for H-bar marking 
to be implemented. WTC 
confirmed contribution.  
Start list of requests and 
order a batch of road 
markings in due course. 

 
 
 
 
KD 

c) 18-24-15 
Westbury, Bratton Road 
outside The Laverton. 

Lack of pedestrian crossing facility or traffic calming measure. The road 
outside The Laverton is on a busy blind bend which cars come round on 
at some speed. It became clear to me when visiting the Westbury 
Festival on two occasions this month that pedestrians crossing to enter 
the building are put at great risk of accident. There should be preferably 
a pedestrian crossing, or a zebra crossing put in place, or at the very 
least a traffic island installed. 
The Committee ask that Wiltshire Council LHFIG consider reviewing the 
speed limit from the top of Haynes Road to the top of Alfred Street and 
reduce to 20mph. 

31/10/24 
KD confirmed Wiltshire 
Policy on 20mph speed 
limits - not viable on routes 
of strategic function. 
Group discussion on the 
pros/cons of carrying out a 
pedestrian crossing 
assessment, last 
assessment conducted in 
2016. Group agreed 

 
 
 
 
 
KD/WT
C 
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funding for an assessment 
to be completed. Estimate 
£1,000 (LHFIG £700, WTC 
£300 TBC) 

d) 18-24-16 
Westbury, Church 
Street/Edward Street junction. 

Many residents from our retirement village and the neighbouring street 
of Church Street are of an advanced age and walk to the Morrisons 
supermarket on a regular basis. When trying to cross the road by the 
Angel public house, there is no pedestrian crossing in sight. A 
pedestrian crossing to be put up near the Angel public house, so 
pedestrians can cross Edward Street on to Morrisons supermarket, 
amongst other services. The Committee although sympathetic, felt that 
physically there was nowhere suitable for a pedestrian crossing etc. 
Pedestrians should be encouraged to use common sense and cross at 
a different place on this road. 
The committee wish for Wiltshire Council LHFIG to considering 
reviewing the speed limit from Edward Street (where the High Street 
ends) to the top of Edward Street that joins Warminster Road/Bratton 
Road and reduce to 20mph. 

31/10/24 
Group discussion on the 
pros / cons of carrying out a 
20mph speed limit 
assessment. Group agreed 
funding for an assessment 
to be completed. Estimate 
£3,100 (LHFIG £2,170, 
WTC £930 TBC) 
Investigate scope for 
dropped kerb in vicinity of 
The Angel public house. CK 
to discuss repositioning of 
advertising boards with MD 

 
 
KD/WT
C 
 
 
 
 
 
 
KD/CK 

e) 18-24-17 
Dilton Marsh, Petticoat Lane 

The Parish Council has recently been contacted by residents of 
Petticoat Lane who report that people are regularly parking their 
vehicles on the opposite side of the road to the private lane which leads 
to Dilton Marsh Social Club.  There have been several instances where 
vehicles have not been able to turn left when coming out of the lane due 
to the parked vehicles.  The PC is also aware that dustbin lorries 
regularly struggle to pass parked vehicles along the lane. The Parish 
Council would like to request that WC carry out an assessment of the 
reported parking issues and identify suitable mitigation measures. 

31/10/24 
DMPC explained concerns 
over parking at this location 
and group agreed for site 
observations to be carried 
out to understand full extent 
of the problem. KD to meet 
with JJ on site. 

 
KD/JJ 



 
 
 
 
 
 
LOCAL HIGHWAY AND FOOTWAY GROUP ACTION / NOTES LOG 
 

Page 5 of 19 
 

  
 Item Update Actions and 

recommendations Who 

f) 18-24-18 
Dilton Marsh, Fairwood Road 

The Parish Council continues to be concerned at the speeding issues 
experienced along Fairwood Road.  The road is very busy and vehicles 
travel at excessive speeds, creating danger for other road users. The 
Parish Council would like to request that WC consider the installation of 
30 mph roundel sign, to increase awareness of the speed limit for road 
users. 

31/10/24 
KD explained repeaters are 
not permitted in a 30mph by 
virtue of street lighting. 
Group agreed for site visit 
to ascertain street lighting 
section and confirm if scope 
for repeaters. 

 
KD 

g) 18-24-12 
Westbury Oldfield 
Road/Oldfield Park 

After receiving several highway improvement forms WTC conducted a 
survey for residents to highlight concerns on Oldfield Road/Oldfield 
Park.  WTC request a full review of the current traffic calming system on 
Oldfield Road as well as reviewing the cycle lane and parking in this 
area. 
25/7/24 Group discussion regarding local survey and results along with 
concerns raised on each improvement form.  Group agreed for WTC 
and KD to look at a more detailed survey to fully understand the issues. 
 

31/10/24 
Meeting arranged for 7th 
November to discuss more 
detailed survey for 
residents to complete. 

 
 
 

5. Top 5 Priority Schemes 

a) 18-24-06 
Dilton Marsh High Street 

Traffic is extremely congested on the High Street outside of Fairfield 
College, with traffic sometimes queuing as far back as the roundabout 
at the bottom of the Hollow.  Photographs of this issue have been sent 
into the Highways Engineer.  The congestion is due partly to on street 
parking along the road from the Memorial Hall to Fairfield College and 
also due to the delays caused by vehicles needing to navigate the 
chicane section outside of the College. 

31/10/24 
Feasibility and cost 
estimate sent to DMPC for 
review.  Response received 
in support of topographical 
survey in the first instance 
to enable design work to 
inform detailed cost 
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The Parish Council has received reports on this issue from residents, 
who have asked that some mitigation is put in place. The Parish Council 
would like to request that the chicane section is removed from the 
highway (together with the associated ‘build out’) and that this is 
replaced with one section of speed bump across the highway. 
09/05/24 Group agreed for feasibility design and estimate to be 
undertaken to consider financial implications. 
25/7/24 Feasibility and cost estimate in progress.  KD will submit to 
DMPC in due course. 

estimate for future 
substantive bid.  
Topographical survey quote 
£2,000 (LHFIG £1,400, 
DMPC £600 confirmed). 
Group agreed funding. 
Order survey. 

 
 
 
 
 
KD 

b) 18-24-03 
Westbury Bratton Road 

The narrowness of the pavement makes using it impossible, especially 
since the recent implementation of the scheme to widen the pavement 
along the road towards town as passing speeds have increased owing 
to drivers competing for priority and mounting the pavements 
everywhere through the improvement. 
Consider amending the current scheme by implementing a Phase 2 
including the widening of the pavement between 51 & 61 Bratton Road, 
similar to that already widened and owing to the narrowing of the 
carriageway and the length of carriageway narrowing, implement a 
responsive traffic light control system to make compliance with the 
priority settings clear to all road users improving safety. I would suggest 
to the Town Council that they should support this request and consider 
this proposal as a parish priority. 
09/05/24 Group agreed for site observations to be undertaken to 
determine whether further footway widening outside properties 51-61 
Bratton Road can be achieved. 
25/7/24 Site visit arranged for 31/7/24. 

31/10/24 
Site meeting and site 
observations undertaken 
with KR, GK, CK & KD.  
After reviewing the 
carriageway widths at this 
location, it is not feasible to 
increase the width of the 
footway in front of 
properties 51-61 Bratton 
Rd. 
 
No further action.  Remove 
from note tracker. 

 
 
 
 
 
 
 
 
 
 
 
 
KD 
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c) 18-19-8, 18-20-26 Frogmore 
Road (From Rosefield Way to 
Slag Lane).  
 
18-21-7 Slag Lane, Westbury 

 

The substantive bid was not submitted due to concerns by WTC.  
KR gave a presentation to HP&D outlining the options for this scheme.  
WTC have confirmed they now wish to proceed with a bid in the next 
round. 
19/10/23 Contributions have been confirmed, WTC agree £7,000 
contribution.  KD to submit application form. 
18/01/24 KD has submitted application.  Awaiting outcome. 
09/05/24 Substantive bid successful.  Design work underway.  
Anticipated construction February / March 2025. 
25/7/24 Design in progress anticipated construction March/April 2025. 
20mph speed limit to be completed in Phase 1. Look at estimate for 
phase 2 and potential substantive bid later this year. 

31/10/24 
Phase 1 anticipated 
construction for 
February/March 2025. This 
includes substantial 
vegetation clearance to 
allow footway construction. 
Phase 2 cost estimate for 
next substantive bid is in 
the region of £120,000 (1/3 
LHFIG budget approx. 
£7,000). Group agreed 
funding contribution. WTC 
to confirm £7,000 
contribution. 

 
 
 
 
 
 
 
 
 
 
 
 
WTC 
 

d) 18-23-15 A350 Wellhead 
Drove/Old Dilton junction, 
Westbury 

Substandard A350 Wellhead / Old Dilton Junction with overfast traffic 
(and especially HGVs). The HGV limit has been raised from 40mph to 
56mph nationally. Request for 40mph speed limit from immediately 
south of Madbrook Farm/Wellhead Farm. 
19/10/23 KR explained this request would require a speed limit 
assessment costing £2,900.  The last review was completed in 2009, 
and no changes were recommended, we are unaware of any substantial 
changes to the surrounding environment since this time, therefore 
potential for review to have the same outcome. 
Group discussion on costs vs benefits and decided no further action at 
this time.  WTC to inform requester. 

31/10/24 
Speed limit assessment 
report is in the process of 
being drafted.  KD to 
distribute once finalised 
anticipated during 
November. 
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18/01/24 Further correspondence has been received and the chair has 
requested this issue be kept on the note tracker for further discussion 
on funding a speed limit assessment at this location. Group agreed to 
allocated funding to carry out speed limit assessment. Westbury TC 
confirmed of 30% £870. Speed limit assessment to be commissioned 
after outcome of Environment Select Committee on speed limit review 
process. 
09/05/24 No further update regarding Environment Select Committee 
review of speed limit assessments.  Group agreed to progress this 
assessment now. 
25/7/24 Speed limit assessment has been submitted to consultant.  
WTC has submitted SID data as supporting information. 

 
 
 
 

6. Other Priority schemes 

a) 18-24-10 
Dilton Marsh Woodland View 

Residents of Woodland View recently attended a Parish Council 
meeting to express concerns at speeding issues in Woodland View and 
the surrounding estate roads.  Residents have requested a 10mph 
zone, appropriate signage and any other appropriate mitigating 
measures to address the speeding in the area.  Residents report that 
vehicles exit the High Street onto the estate roads at speed and 
continue at speed into the cul-de-sac and neighbouring roads.  In 
addition, residents expressed concern at the lack of signage to inform 
drivers of the 20mph zone around the school and the congested and 
dangerous nature of the parking there. The Parish Council would like to 
request that WC carry out an assessment of the reported speeding 
issues and identify appropriate mitigating measures.   

31/10/24 
KD chased traffic surveys 
16/10/24. New contractor 
now in place. Anticipated 
surveys early November 
after school half term. 
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The Parish Council would also like to request that consideration is given 
to additional signage for the 20mph zone near the school and seeks any 
available advice on how to deal with the congested and dangerous 
parking at school drop off and pick up times. 
09/05/24 Arrange site visit to determine best locations for traffic surveys 
to assess speeds. 
25/7/24 Site meeting carried out on 8/7/24 with DMPC.  Survey 
locations identified, KD has ordered traffic surveys and anticipate they 
will be carried out in October. 

b) 18-24-08 
Bratton village 

BPC has one Speed Indicator Device (SID) and 3 mounting locations 
which, we are informed, were established by Wiltshire Highways. 
Requests have been received for the BPC to register the SID so that 
data can be downloaded and passed to the police. However, we are 
informed that for this to be accepted, the SID must not be located within 
100m of the speed restriction signs (Paragraph 3.7 of the siting 
guidance). Request for the SID sites on B3098 to be moved 
accordingly. 
09/05/24 Group agreed funding for two SID sites to be relocated with an 
estimate of £1,000 (30% £300 contribution from BPC to be confirmed). 
25/7/24 
BPC confirmed this is to be put on hold for now.  Waiting for fact sheet 
from Police. 

31/10/24 
On hold – awaiting update 
from BPC. 

 
 

c) 18-24-07 
Westbury Alfred Street 

Maximisation of on street parking on north & south side of Alfred Street. 
Alfred Street has multiple residences of terraced and town housing with 
no dedicated parking space. Request for on street parking review for 
Alfred Street. 

31/10/24 
Outline design and estimate 
to be sent to WTC and GK 
for review and initial 

 
 
 
 
WTC 
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09/05/24 Group agreed for site assessment to take place and consider 
waiting restriction requests. 
25/7/24 Site assessment to be undertaken with GK on 31/7/24. 

consultation with 
emergency services. 

d) 18-24-05 
Westbury The Avenue 

Parking issues for residents of The Avenue, overcrowded Cul-De-Sac. 
Non-residents parking on bend entrance/The Crescent for use of town 
or workers/residents of the high street. Resident has been denied 
permission to turn front garden into a driveway by Selwood Housing.  
Cul-de-sac is a mix of Selwood housing and privately owned dwellings. 
09/05/24 Group agreed for site meeting to be arranged.  CK to contact 
Selwood Housing and Community Policing Team.  KD & WTC to attend. 
25/7/24 Site meeting arranged for 2nd August 2024. 

31/10/24 
Outcome of site meeting 
WTC to report back to 
original requester to explain 
options and ask for 
evidence log to be started. 

 
 
 
WTC 

e) 18-24-01 
Westbury Brook Lane 

Staff at Savencia Fromage & Dairy use the train station and walk to 
work from other areas within the town. On a twice daily basis they have 
to cross Brook Lane which is a busy road, taking traffic from Arla and 
other businesses in that direction. Request for pedestrian improvements 
and/or a mirror to improve blind spot. 
09/05/24 Group agreed for site observations to be undertaken to 
determine pedestrian desire line of travel across Brook Lane. 
25/7/24 Site visit undertaken on morning of 18th July.  Observations sent 
to WTC. WTC to consider if further site observations at alternative time 
is needed. 

31/10/24 
Further site observations to 
be conducted however 
appropriate timing to be 
investigated. 
 
Confirm appropriate time 
slot and arrange for further 
site observations. 

 
 
 
 
 
 
KD 
 

f) 18-23-22 West End, Westbury  Concerns relating to the current condition and width of the footway on 
south side of West End from Fountain Court to Station Road 
roundabout.  Request to widen footway or improve surface condition. 
18/01/24 Group requested an inspection of the existing footway 
surfacing and to report back to the group. 

31/10/24 
MB confirmed this 
maintenance work has 
been delayed due to this 
route being part of the 

 
 
To note 
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09/05/24 MB confirmed the condition on the south side is satisfactory.  
A section on the north side has been added to the list for resurfacing. 
25/7/24 MB confirmed the north side footway along Westend is on the 
list for resurfacing, no time scale for completion yet. 

current A36 road closure 
diversion route. 

g) 18-23-24 C219/C49 junction 
Edington 

It is reported by the owner of Crossroads Farm to Cllr Wickham that 
there are frequent collisions at this junction.  Request for the existing 
road layout be reviewed to see if anything can be done to reduce the 
frequency of the RTC’s. 
18/01/24 Group requested site visit to review junction, vegetation and 
visibility splays. 
09/05/24 KD conducted site visit in April 2024.  Briefing note with 
recommendations to be sent to EPC. MB confirmed the maintenance 
team will cut back vegetation to increase visibility and add road 
markings to the list to be refreshed in due course. 
25/7/24 MB confirmed road markings have been refreshed and warning 
sign has been ordered. Hedge cutting should be completed in 
September after nesting season. 

31/10/24 
All work complete. Remove 
from note tracker. 

 
KD 
 
 
 
 
 
 

h) 18-23-1 A350/Frogmore Road, 
Westbury (jct with Fore Street) 

20/04/23 CK reported that parking is generally an issue in Fore Street.  
It was also noted that the hairdressers no longer park in this area due to 
vandalism of their vehicles.  
19 households were approached in relation to residents parking and 
only 1 household was not in favour.  
It was agreed that the layout of the junction and potential for parking 
changes/residents parking would be reviewed. 
20/07/23 Site meeting to take place 31st July. 
19/10/23 Kirsty and Kate to have a site meeting and discuss options 
available at this site. 

31/10/24 
Data from CCTV survey 
has been reviewed and 
information will be 
distributed early November. 
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18/01/24 Design options attached to note tracker for review and 
discussion. WTC to consider options at HP&D meeting and report back 
to the group. Group agreed to pursue and fund CCTV survey at the 
junction to collect data on vehicle movements at £2,000. WTC 
confirmed contribution 30% £600. 
09/05/24 WTC do not wish to proceed with options suggested.  CCTV 
survey commissioned, awaiting results. 
25/7/24 CCTV survey results now received. KD to review data and issue 
to the group. 

i) 18-23-4 Bratton Road 
Westbury – between The 
Lodge and Cemetery  

20/04/23 KR and GK to undertake site visit to review request and extent 
of proposed restrictions. Proposal to be shared ahead of next meeting.  
Restrictions to be advertised as part of batch of restriction requests in 
Westbury. 
20/07/23 Site meeting to take place 31st July. 
19/10/23 Potential options include verge marker posts or decorative 
planters along the verge (maintenance for planters would be the 
responsibility of Westbury TC).  Alternatively, there is scope to consider 
tree planting which in the long term would be more sustainable and less 
maintenance whilst creating a visual narrowing effect at this site. 
All agreed on tree planting. WTC happy to fund and look after – take to 
HP&D. 
18/01/24 WTC to provide update from HP&D meeting.  Discussion to 
reconsider option for waiting restrictions at this location. Group agreed 
to pursue waiting restrictions with a ballpark estimate of £3,500.  WTC 
confirmed contribution 30% £1050. 

31/10/24 
Legal TRO to be advertised 
with formal consultation 
period for comments: 1st 
November – 25th November 
2024. 
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09/05/24 Waiting Restriction proposal plan sent to WTC and GK for 
review. WTC and GK confirmed agreement with proposal plan.  
Progress TRO accordingly. 
25/7/24 Legal documents with TRO team for processing and 
advertising. 

j) 18-24-04 
Westbury Edward Street 

Regular complaints from residents and staff about motorists who either 
ignore or mistakenly drive through the one-way system at Edward Street 
to access the High Street. Signage has been improved in this area, but 
this issue is still ongoing and is a regular problem. Staff have been on 
the receiving end of abuse from motorists, and this has been reported to 
the Police. Westbury Town Council would like LHFIG to investigate an 
ANPR add on to our existing CCTV system which our supplier has told 
us the CCTV control room is able to provide evidence of any breaches 
of this one-way system. We would like LHFIG to investigate the 
feasibility of this alongside enforcement by Wiltshire Council. 
09/05/24 Discussion regarding ongoing project by Parking Services 
team to apply for permission from DfT for enforcement of moving 
offences via ANPR.  KD has requested this site is added to the list for 
consideration if permission is granted. 
25/7/24 Action with parking services. 

31/10/24 
Action with parking 
services. 

 
To note 

k) 18-23-10 Alan Powell Lane, 
Dilton Marsh  

There is an issue with speed through the village, which is well 
documented and reported.  The PC is concerned at the impact of these 
speeds and the volume of traffic on children accessing the playing field 
and playground at Alan Powell Lane. The PC would like to see an 
assessment carried out to determine the feasibility of installing a 
playground sign and either rumble strips or a crossing area to improve 
the safety for children and people accessing the recreational facilities. 

31/10/24 
KD chased traffic surveys 
16/10/24. New contractor 
now in place. Anticipated 
surveys early November 
after school half term. 
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20/07/23 The parish council are to request a traffic survey to gather 
information about vehicle speeds. Warning signs may be provided at a 
cost of approximately £800. Await survey results prior to funding 
agreement. 
19/10/23 No Dilton Marsh PC representative at meeting. Chase traffic 
survey results. 
18/01/24 DMPC to provide update on traffic survey results. 
09/05/24 Further information to be submitted to Traffic Survey team by 
DMPC before survey is conducted. 
25/7/24 Traffic survey team confirmed there will be a new contractor 
completing the surveys and so there is a backlog.  Anticipate survey for 
October. 

7. Items awaiting construction / order issued.  

a) 18-22-14 Bratton – various 
roads 

20/04/23 The cost estimate for implementing the remaining parts of the 
20mph speed limit is £8,000. This includes the TRO costs. The extent of 
the proposed limit on Imber Road has been reviewed and the terminal 
points may be extended to begin the limit close to the property known 
as ‘Thus Far’. LHFIG did not agree to fund this at this stage but will 
reconsider before end of financial year. 
20/07/23 This item is to be considered for funding next financial year.  
The parish council have committed their contribution to next year’s 
budget. 
18/01/24 Consider funding in financial year 2024/25. Group agreed to 
pursue extension to 30mph on Imber Road with a ballpark estimate of 
£3,500.  BPC confirmed contribution 30% £1050. 

31/10/24 
Formal consultation 
process complete. 
 
Works with contractor for 
implementation. Anticipated 
December 2024. 
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09/05/24 Legal documents being prepared to submit to Traffic 
Regulation Order (TRO) Team. 
25/7/24 Formal consultation period for extension to speed limit to start 
on 12/7/24 and finish on 5/8/24. Group discussion on implementing a 
20mph.  KD explained Wiltshire Council policy on 20mph. Group agreed 
to implement 30mph speed limit and monitor. 

b) 18-23-13 Clivey, Dilton Marsh 19/10/23 Group agreed for site meeting to take place with Dilton Marsh 
PC to discuss issue. 
18/01/24 See above 18-23-12. 
09/05/24 DMPC confirmed no requirement for waiting restrictions at this 
time but confirmed the installation of SID at this end of the village. 
Group agreed funding for one SID site at £500 (30% £150 contribution 
from DMPC to be confirmed). Arrange site meeting to determine 
location for SID. 
25/7/24 Site meeting carried out on 8/7/24 with DMPC.  SID location 
agreed. KD has ordered works, anticipated installation end of Sept. 

31/10/24 
Works complete. Remove 
from note tracker. 

 
KD 
 
 
 
 
 
 
 
 
 

c) 18-24-11 
Bratton Lower Westbury Road 

Bratton Parish Council (BPC) have received a complaint about the 
speed of traffic entering Lower Westbury Road, despite the 20mph 
already in force. The complainant has a stable on one side of the road, 
and exercising paddocks on the other side of the road and has to take 
horses across the road (the road is effectively crossing a regular 
livestock route). It appears that traffic entering Lower Westbury Road 
from Court Lane is accelerating, as if unaware of the continuing 20mph 
speed limit, and this is scaring the complainant. Request to look at 
measures to reduce speed and raise awareness of equestrian 
movements. 

31/10/24 
Works with contractor for 
implementation.  
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09/05/24 Site visit to consider additional carriageway roundels. 
25/7/24 Design and estimate submitted to BPC. BPC confirmed 
contribution. Group agreed funding. KD to order and implement. 

d) 18-22-1 B3098 & Lower Road 
Edington – Pedestrian Safety 
Improvements 

KR to arrange site meeting with John Pollard and Suzanne Wickham 
and prepare proposals during December. 
Site meeting held to discuss potential options for improvements. KR to 
provide plans and costings. 
20/04/23 The City – Proposal for improved pedestrian and road 
narrows signing. Cost estimate £1400.   Funding was agreed for this 
with PC contribution. (£980 LHFIG / £420 PC) 
Sandy Lane area – potential options prepared and discussions with 
parish council ongoing. 
20/07/23 The parish council would like to continue discussions 
regarding the Sandy Lane area.   KR to prepare cost estimate and plan 
for gateway changes. CSW recorded 14 vehicles exceeding 36mph in a 
1hr period. 
19/10/23 The City pedestrian signing proposal to be ordered with 
contractor by end of October. KR & KD site visit for Sandy Lane area 
arranged for 13/11/23. 
18/01/24 The City pedestrian signing to be completed by end of 
January. Design discussions for B3098 Sandy Lane junction and Lower 
Road ongoing with EPC. 
09/05/24 The City signing is complete. Design for B3098 Sandy Lane 
junction and Lower Road has been agreed with EPC.  Cost estimate for 
project is £10,000.   Edington Parish Council have agreed 30% 
contribution of £3,000. Group agreed funding.  Order and implement. 
25/7/24 Works with contractor for implementation. 

31/10/24 
Works with contractor for 
implementation. Site work 
ongoing. Lower Road 
pedestrian road markings to 
be completed. 
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e) 18-24-02 
Westbury Station Road 

Resident and Cllr Dean raise concerns over cars parking across 
driveway of No 95 Station Road causing an obstruction. Request for 
access protection bar marking (H-Bar) to be installed. 
09/05/24 Group agreed for H-bar to be installed and for a site visit to be 
undertaken to determine whether a longer term solution of waiting 
restrictions is necessary.  
25/7/24 Works with contractor for implementation. 

31/10/24 
Works complete. Remove 
from note tracker. 

 
KD 

f) 18-20-18 Bratton Road 
Westbury – narrow section 

Substantive bid submitted and awaiting outcome.  
20/04/23 Substantive bid successful. Waiting restriction to be 
advertised. Works pack to be prepared and aiming for construction late 
2023. 
20/07/23 Works programmed for November 2023. A road closure will be 
required. Design work is progressing and the legal advert for proposed 
parking changes will be taken forward. 
19/10/23 Order issued.  Awaiting installation. Construction starts 
27/11/23. 
18/01/24 Construction complete. 
09/05/24 Stage 3 Road Safety Audit completed and raised no issues. 
KR confirmed additional road markings (hatching) to be provided to 
highlight the footway widening from the Bratton approach. 
Waiting restrictions Cabinet Member report approved and works order 
with contractor for installation. 
25/7/24 Works with contractor for implementation. 
 

31/10/24 
Works for waiting 
restrictions and additional 
bollards with contractor for 
implementation.  
 

 
 
 
 
 
 

g) 18-22-13 Gibbs Close, 
Westbury 

20/04/23 The new road is not adopted however waiting restrictions may 
still be provided with landowner approval.  Waiting restrictions were 
requested by Highways DC alongside the planning approval however 

31/10/24 
Works complete. Remove 
from note tracker. 

 
KD 
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were not formally included in the planning process. The developer has 
not been required to take this forward.  
20/07/23 Waiting restrictions to be included in batch advertisement.  H-
Bar marking agreed for driveway of no63 Alfred Street. 
19/10/23 Legal documents for waiting restrictions are with the traffic 
order team for processing. Formal consultation imminent. 
18/01/24 Formal consultation period taken place between 15/12/23 – 
15/01/24.  Awaiting confirmation on any comments received. 
09/05/24 Cabinet Member report approved.  Works order with contractor 
to complete. 
25/7/24 Works with contractor for implementation. 

 
 
 

8. Other Items 

a) 

 
Please note: This is a reminder and for future reference that all cost estimates submitted to the group are done so with as much accuracy as 
officers can, however prices and costs can be subject to change for several reasons such as changes in contracts, length of projects lasting over 
multiple financial years as well as unforeseen issues on site which are unavoidable.  It is important to note that such changes can affect 
contribution amounts.  Any changes in costs/contributions will be highlighted to the group before any invoicing is completed. 
 

b) Group discussion on Highway Improvement Form and the potential requirement to update it.  Cllr Carole King has taken an action to liaise with 
other Area Board Chairs to discuss further. 

c) Reminder that it is requested when issues are raised that a local evidence log has been completed to ensure the group are decision making and 
allocating funding using an evidence-based approach. 

9. Date of Next Meeting: 23rd January 2025 – The Laverton, Westbury 
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Westbury LHFIG  
 
Highways Officer – Kate Davey 
 
1. Environmental & Community Implications 

1.1. Environmental and community implications were considered by the LHFIG during their deliberations.  The funding of projects will 
contribute to the continuance and/or improvement of environmental, social and community wellbeing in the community area, the extent 
and specifics of which will be dependent upon the individual project. 

2. Financial Implications 
2.1. All decisions must fall within the Highways funding allocated to Westbury Area Board. 
2.2. If funding is allocated in line with LHFIG recommendations outlined in this report, and all relevant 3rd party contributions are confirmed, 

Westbury Area Board will have a remaining Highways funding balance of £7,152.10. 
3. Legal Implications 

3.1. There are no specific legal implications related to this report. 
4. HR Implications 

4.1. There are no specific HR implications related to this report. 
5. Equality and Inclusion Implications 

5.1 The schemes recommended to the Area Board will improve road safety for all users of the highway. 
6. Safeguarding implications  


