

APPENDIX 2

Warminster - Integrated Transport Schemes 2014/15

Road	Location	Scheme Description	Completion/ Programmed date
B390	Chitterne	Chevron warning signs	Completed
B3414	Warminster, Market Place	Keep clear markings	Completed
U/C	Warminster, access to central Car park	Waiting restrictions	Completed
U/C	Warminster, Sambourne Gardens	Bollards	Completed
U/C	Warminster, Newopaul Way	Creation of a new shared use cycleway	Completed

Warminster – Structures Schemes

Road	Location	Scheme Description	Completion/ Programmed date
C10	Sherrington	Incursion works, trief kerbs	February 2015
C280	Suffers Bridge, Boyton	Deck replacement	March 2015