

APPENDIX 1

Marlborough – Highways Major Maintenance Schemes 2014/15

Road	Location	Treatment	Estimated Length (m)	Completion/ Programmed date
U/C	Bayardo Lane, Clatford	Resurfacing	2,100	February 2015
C6	St. Martin's - Marlborough	Resurfacing and footways	350	Completed
U/C	Kings Drove - Mildenhall	Resurfacing	960	February 2015
U/C	Sandown, Off St. Martin's - Marlborough	Resurfacing and Footways	100	Completed
B4192	West Street/ South Street, Aldbourne	Surface Only	1,050	Pending completion of drainage schemes
A4	A4 East of Marlborough	Resurfacing	590	Completed
A4	A4 Beckhampton Roundabout	Resurfacing	280	February 2015
A361	A361 to Beckhampton Roundabout	Resurfacing	320	February 2015
A4	A4 London Road, Marlborough	Resurfacing	100	Completed
A4361	A4361 Swindon Road Winterbourne Monkton	Resurfacing	100	Completed
C6	C6 Ramsbury Road, Stichcombe	Resurfacing	310	February 2015
A4	A4, Fyfield, Marlborough	Resurfacing	110	Completed
A4	A4 Bath Road, Marlborough	Resurfacing	190	Completed

Road	Location	Treatment	Estimated Length (m)	Completion/ Programmed date
C189	C189, Ogbourne Road, Ogbourne St George	Resurfacing	70	Completed
C189	C189, Ogbourne Road, Ogbourne St George	Resurfacing	90	Completed