

South West Wiltshire Area Board - Public Rights of Way Improvement Programme
TISBURY COMMUNITY AREA

Parish	Audit(s) returned?	Work completed	Work planned / proposed
Ansty	✓	Sept 2014 - Vegetation cleared, stile replaced with gate and causeway built out of railway sleepers on footpath 11. Mar 2015 - 3 Stile replacements on fp 10, 11, 12. May 2015 - Our contractor working with local volunteer to improve 5 stiles in the parish	RoW proposal - Improve access to Turners copse by replacing stiles with gates on Footpaths 10, 11, 12 and 15. Improve drainage and install a sleeper causeway where the paths converge on the road. Work planned - Our contractor to work with local volunteers over the summer to complete further stile upgrade work.
Berwick St John	✓		RoW proposal - Upgrade stiles to gates on Footpaths 3, 4 and 6.
Berwick St Leonard			
Chicklade			
Chilmark	✓	Feb 2015 - Footpath 1 surface improved with stone as a linking path to school. Footpath 3 stile replaced by kissing gate next to church.	Co-ordinator has suggested amendments to RoW proposal - Footpath 1 improved as a linking path to school. Footpath 3 stile to be replaced by kissing gate.
Donhead St Andrew	✓		RoW proposal - 2 kissing gates required on Footpath 6. 1 kissing gate required in Footpath 7.
Donhead St Mary			
Fonthill Bishop			
Fonthill Gifford	✓		RoW proposal - Replace 3 stiles with gates on Footpath 2.
Fovant	✓		RoW proposal - Install kissing gate on Footpath 1 to complete set.
Hindon	✓		RoW proposal - Replace stile with wooden kissing gate on Footpath 1. Have met with local volunteers to look at potential improvements.
Sutton Mandeville	✓	Apr 2015 - 2 stiles replaced with gates on SMAN28. June 2015 - old stone pack horse bridge cleared near Ham Cross.	Work planned - to replace 3 gates on SMAN28 & SMAN5 during the spring/summer
Swallowcliffe	✓	June 2014 - 3 stiles on Footpath 13 replaced with kissing gates.	RoW proposal - Replace 2 stiles with kissing gates and possibly a third one at the junction with the A30 on Footpath 13.
Tisbury	✓	Oct 14 - 3 stiles replaced with gates on TISB62 Jan 15 - 1 stile replaced with kissing gate on TISB24 and two stiles replaced of TISB29. June 2015 - Clearance work on TISB10 and TISB31.	RoW proposal - Replace 3 stiles on Footpath 24. Replace 3 stiles on Footpath 17. Improve drainage and surface on Bridleway 42.
Tollard Royal			

West Tisbury	✓	<p>July 2014 - 5 stiles on Footpath 2 replaced by the metal pedestrian gates and sweet chestnut enclosures, plus a flight of steps. 2 gates and more steps installed on Footpath 8. Feb / Mar 2015 - 6 stiles and a sleeper bridge replaced with gates around Hatch on West Tisbury footpaths 3, 4, 6, 13</p>	<p>Upgrade a series of stiles with gates on Footpath 2. Work planned for August 2015 - West Tisbury bri 11- re aligning field gate and adding bridlegate, also a new sleeper footbridge alongside ford. Agreed with land owner</p>
--------------	---	-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

