Item	Lead
Royal assent to the bill	N/A
The secondary legislation passed, including the implementation order and general regulations	N/A
Version 1 programme and workstream PiDs signed off	JIT
Version 2 programme and workstream PiDs signed off	JIT
Implementation Executive meets (every month)	JIT
Budget setting process	WAFO
Vesting day	IE
Planning and conducting elections	KDC Chief Exec
Public facing external comms campaign	Prog Off
Key programme appointments made, risk and benefit mangement frameworks in place	Prog Off
Baseline data collection (finance, HR, performance etc)	Prog Off
1st draft Benefit Realisation Plan	Prog Off
Lead Officer appointments	All Workstreams
Orientation workshops	Prog Off
Creating shared understanding of vision	JIT
Access to services strategy produced	Cust Focus
Determine provisional *Frontline* and *Resource* project areas	WO FLS & Res
Service redesign (resources and front-line) schedule produced - identify early 'wins'	WO FLS & Res
Lean systems - capacity building	AD lean systems
Phase 1 of service redesign programme (using lean systems) initiated and completed (early wins?)	WO FLS & Res
Phase 2 of service redesign programme initiated and completed	WO FLS & Res
Phase 3 of service redesign programme initiated and completed	WO FLS & Res
High level property, Finance, HR and ICT strategies completed?	JIT
Chief Executive appointed	IE
Senior Management Structure determined and appointed	JIT
Provisional high level operating model produced (inc organisational structure)	JIT
Wiltshire Council Corporate Plan produced	JIT
Branding and launch activity	JIT
Area board pilots go live and reviewed	WO CL&G
Delegation to town and parish council review intitated and completed	WO CL&G
P'ships roll out to all community areas	WO CL&G
Parishing of Salisbury - review complete and recommendations made	WO CL&G
Boundary review	WO CL&G
BMP planning, implementation and go-live	WO BMP
Shared Service Centre location - option appraisal	WO BMP
Shared Service development and go-live	WO BMP