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SALISBURY TRANSPORTATION PLAN      ANNEX A 

JOINT COMMITTEE 

 

6
th
 NOVEMBER 2000 

 

SALISBURY TRANSPORTATION PLAN  

JOINT COMMITTEE 

HALF YEARLY REPORT 
 

Purpose of Report 
 
1. To advise the County Council and Salisbury District Council on the activities of 

the Salisbury Transportation Plan Joint Committee from 19
th
 June 2000 to 6

th
 

November 2000. 
 

Joint Committee Development 
 
2. County Council and Salisbury District Council joint working started in 

September 1993 with the Salisbury Traffic Management Joint Steering Group.  
The brief of the Steering Group was to take on Consultants’ recommendations 
of the “Study of Traffic in Salisbury” and determine “a new traffic 
management system for Salisbury City Centre”.  This it successfully did and the 
results of this are now substantially implemented. 

 
3. This was followed by the formation of the Salisbury District Joint Members’ 

Transportation Group in 1995 and then the Salisbury Transportation Plan Joint 
Members Group in 1998. 

 
4. Although this liaison proved to be very effective all this early joint working was 

basically consultative and executive decisions had to be taken by the 
respective authorities.  Thus, in September 1999 the Salisbury Transportation 
Plan Joint Committee was first established to provide joint executive action.  
There was a short period of formal suspension before the re-establishment on 
19

th
 June 2000. 

 

Joint Committee Membership 
 
5. The membership of the Joint Committee comprises six members each from 

the two authorities.  This level of representation has worked well, with 
substitutes acting when necessary. 

 

Heads of Terms 
 
6. The Heads of Terms establishing the principles and framework governing the 

working of the Joint Committee are attached at Appendix 1 for reference.  
All of the activities of the Committee have satisfied those conditions. 

 
7. The Transportation Plan area covers Salisbury and Wilton. 
 

Proceedings 
 
8. The first meeting of the reconstituted Joint Committee was held on 19

th
 June 

2000.  There have been four meetings up to and including today's meeting. 
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9. Significant items considered have included:- 
 

n The 2000-2001 Capital Programme for the Salisbury and Wilton 
Transportation Plan Area.  The November progress report is presented at 

Appendix 2; 

n The Government Office for the South West Salisbury Transport Plan 
recommendations;  

n The Salisbury Parking Strategy; 

n Decriminalisation of Parking; 

n The Salisbury City Centre 20 mph zone; 

n A Coach Access Plan for Salisbury; 

n A Taxi Strategy Consultation Document;  

n The use of Milford Street bus lane by taxis; 

n The Castle Road Traffic Management Scheme involving the first with-flow 
bus lanes in Salisbury; 

n The enhancement of the junction of High Street and Bridge Street; and 

n Problems with the bus services in Salisbury. 
 

Financial Control 
 
10. An assessment of the financial situation in October indicates the expenditure 

on the Transport Plan schemes in Salisbury and Wilton is on target for the full 
year. 

 

Conclusions 
 
11. Overall, the Joint Committee arrangement in Salisbury has worked very 

effectively and promises to continue to do so into the future. 
 
 
 
 
 
 
 

DENNIS W. BROWN 
Chairman 
Salisbury Transportation Plan Joint Committee 
 



CM05952/F 1 

APPENDIX 1 

 

 

SALISBURY TRANSPORTATION PLAN 

JOINT COMMITTEE 

 

HEADS OF TERMS 
 
 

Function 
 
1. To advise on policies and programmes for the Salisbury Transportation Plan Area. 
 
2. To implement through the Salisbury Joint Transportation Team a previously agreed 

programme of work for the Salisbury Transportation Plan Area. 
 
3. To consider associated traffic matters within the Plan Area. 
 

Powers delegated to the Joint Committee 
 
1. To agree a programme of work on an annual basis, for the implementation of the 

Salisbury Transportation Plan and associated enhancement works, taking account 
of recommendations from appropriate Committees of the County Council and the 
District Council using finance made available by the County and District Councils. 

 
2. To manage within the delegated funding the implementation of the agreed 

programme including the making of traffic and other relevant orders. 
 
3. To take decisions on consideration of officer report. 
 
4. To make recommendations (for the Salisbury Transportation Plan Area) relating to 

the Local Transport Plan to the County Council's and the District Council's 
appropriate Committees. 

 
5. To manage the implementation of the Balanced Parking Strategy for the Salisbury 

Transportation Plan area including recommending car parking charges and Park 
and Ride tariffs subject to the approval of the appropriate Committees of the 
County Council and the District Council. 

 
6. To agree the detailed specifications for schemes of significant impact. 
 
7. To monitor expenditure on schemes to ensure that the annual budget is not 

exceeded. 
 
8. To agree the priorities between schemes. 
 
9. To report to the County Council and the District Council twice yearly on the work of 

the Joint Committee. 
 
10. To report immediately to the appropriate Committees on any projected overspend 

on the agreed budget. 
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Powers delegated to Officers 
 
1. To arrange the implementation of schemes within the agreed annual programme 

to the extent of agreed funding in accordance with the scheme of delegation of 
the relevant parent authority. 

 
2. To negotiate in tandem with Development Control Officers of the County and 

District Councils with developers and others to achieve transport improvements or 
funding in lieu, contributing to the Plan objectives. 

 
3. To arrange minor alterations to car parking regulations and layouts in Salisbury 

District Council car parks affecting not more than 25 car parking spaces within the 
Plan Area. 

 
4. To arrange repair of Salisbury District Council car parks and maintenance of 

parking signs and lines within the agreed budget. 
 

General points 
 
1. The Chairmanship and the Clerkship of the Joint Committee are to rotate annually 

between the County Council and the District Council so that whichever Council 
holds the chair shall also clerk the meetings. 

 
2. The Standing Orders applicable to meetings of the Joint Committee shall be those 

of Wiltshire County Council. 
 
3. Both Councils shall appoint named Members to the Joint Committee and named 

Deputies for those Members, and if any one or more Member cannot attend a 
Joint Committee meeting, one or more of those Deputies can attend in their place. 

 
4. Expenditure on the projects (including any unbudgeted overspend) in the agreed 

programme is to be accounted for jointly in accordance with the proportions of 
the payments made into the single account for the years in question. 

 
5. The County Council select list of contractors or suppliers is to be used but must 

include Ringway Parkman and Salisbury Commercial Services, together with any 
contractors or suppliers the Officer Team considers appropriate. 

 
6. The Officer Team Co-ordinator to be a District Council Officer. 
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Salisbury Transportation Plan – Progress Update on 2000 – 2001 Programme November 2000 
 

SCHEME CURRENT STATUS 
FUNDING 

SOURCE 
ORIGINATOR  

ANTICIPATED 

END DATE 

A3094, Harnham Traffic 
Calming 

Working up draft proposals as outcome of public consultation. STP 
£20,000 

Harnham 
Neighbourhoo
d Forum  

Early 2001 

A338/A354 Harnham Speed 
Limits 

Modifications to Traffic Orders to be advertised with “County” 
orders in December/January. 

STP 
£20,000 

Harnham 
Neighbourhoo
d Forum 

January/Februar
y 2001 

Bus Stop Infrastructure Construction started in June in Devizes Road.  Traffic Orders for 
bus stop Clearways will be advertised in December/January. 

STP 
£50,000 
(2000/1 spend 
revised to 
£35,000) 

STP Key policy 
initiative 

This scheme will 
be ongoing.  The 
next stage will 
be in to the 
Bemerton Heath 
area. 

Castle Road Bus/Cycle 
Lane 

Please see report referred to under Agenda Item 5, as 
considered by the Joint Committee on 6/11/00. 

STP 
£150,000 
(Revised 
estimate 
following public 
consultation and 
detailed design 
£200,000) 
 

STP key policy 
initiative 

Early 2001 with 
the opening of 
the Beehive Park 
and Ride. 

Fisherton Street (Station) 
Pedestrian Crossing 

Detailed location has to be resolved. STP 
£40,000 

STP – Key 
policy initiative 

March 2001 

Eastern Chequers Phases 2 
& 3 Enhancement 

Proposals in draft. STP 
£15,000 
(revised spend 
2000/1 £0) 

Local 
residents/ 
Local Members 

Early 2001 

A30 Wilton Traffic Calming Almost complete. STP 
£10,000 

Wilton Town 
council/ Local 
Members 

November 2000 

A30 Wilton Traffic signal 
improvement 

Detailed design complete.  Implementation planning in 
progress. 

STP 
£20,000 

Wilton town 
Council/ Local 
Members 

January 2001 

St John Street/New 
Street/St Anns Street 
traffic/pedestrian signals 

Construction started. STP 
£50,000 

STP – Key 
policy initiative 

December 2000 

A
P
P
E
N
D
I
X
 2
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Salisbury Transportation Plan – Progress Update on 2000 – 2001 Programme November 2000 

 

SCHEME CURRENT STATUS 
FUNDING 

SOURCE 
ORIGINATOR  

ANTICIPATED 

END DATE 

Wilton Road Bus Lane 
(Trunk Road scheme - 
promotion by Highways 
Agency) 

Draft proposals under technical discussion. STP 
£10,000 
Revised spend 
for 2000/1 £0 

STP – Key 
policy initiative 

Early 2001 

20 mph Speed Limit Zone 
Review 

Additional measures in design. STP 
£40,000 
(Revised scheme 
estimate 
£50,000) 

STP Key policy 
initiative 

Early 2001 

Cycle Parking Cycle parking hoops provided as sites are identified. STP 
£5000 

STP Key Policy 
Initiative 

March 2001 

New Canal footway 
enhancement – 
contribution 

Scheme Complete. WCC - £40,000 
SDC – City 
centre 
Enhancements 

STP Key policy 
Initiative 

July 2000 

Blue Boar Row footway 
enhancement – 
contribution 

Pavement complete and bus shelters erected. WCC - £60,000 
SDC – City 
centre 
Enhancements 

STP Key policy 
Initiative 

November 2000 

High Street/Silver Street 
traffic signals and 
enhancement – 
contribution 

Public consultation carried out.  Detailed design almost 
complete. 

WCC - £50,000 
SDC – City 
Centre 
Enhancements 

STP – Key 
policy initiative 

March 2001  

City centre enhancement  
- new schemes 

New Canal Park and Ride bus stop completed. 
 
Outline designs for New Canal north side in preparation. 

WCC - £50,000 
SDC – City 
Centre 
Enhancements 

STP – key 
policy initiative 

October 2000 
 
March 2001 

SPA – Amendment to signs 
and yellow lines 

Survey etc in progress. STP 
£25,000 

STP Key policy 
initiative 

March 2001 

SPA – On street charging 
scheme 

Proposals being developed. STP 
£60,000 

STP Key policy 
Initiative 

March 2001 

SPA – Accommodation for 
staff 

Accommodation available. STP 
£50,000 

STP Key policy 
initiative 

November 2000 

Intelligent Transport System 
Development 

Strategy agreed by committee.  Under discussion with 
Consultants. 

STP 
£40,000 
(revised spend 

STP Key policy 
initiative 

Ongoing but 
appointment of 
service provider 
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2000/1 £20,000) 
 

by March 2001  

Coach Parking strategy Experimental coach stop in St John Street in operation and 
coach parking extended in Central coach park, July 2000. 

STP £20,000  
SDC EDT £4,500 

SDC T&E / Joint 
Committee 

Ongoing 
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Salisbury Transportation Plan – Progress Update on 2000 – 2001 Programme November 2000 

 
 

SCHEME CURRENT STATUS 
FUNDING 

SOURCE 
ORIGINATOR  

ANTICIPATED 

END DATE 

Bemerton Heath Road 
Safety scheme 

Detailed design in hand. STP 
£30,000 

Local 
members/ 
Safety study 

March 2001 

Town Path Cycle Route 
Design 

Consultations with interested parties in progress. STP 
£5,000 

STP – Key 
policy initiative  

March 2001 

Exeter Street Pedestrian 
Refuge 
 

Work commenced. STP 
£4,000 

STP – Key 
policy initiative 

November 2000 

Street Lighting 
Improvements for 
pedestrians 
 

WCC street lighting section briefed. STP 
£5,000 

STP – Key 
policy initiative 

March 2001 

Old Blandford Road Traffic 
Calming 

Public meeting held on 5 July, 2000. Detailed design in hand. 
 

STP 
£10,000 

Local members 
/ Area Surveyor 

November/ 
December 
2000 

 
 
STP - FUNDING IS FROM THE JOINT BUDGET (SDC £250,000, WCC £419,000) AND ALLOCATED PRORATA TO EACH AUTHORITY  
SDC City Centre Enhancements -  Funding from District Council Capital Programme 
 

Additional Works 

 
 

SCHEME CURRENT STATUS 
FUNDING 

SOURCE 
ORIGINATOR  

ANTICIPATED 

END DATE 

St Mark’s Path 
Enhancement 

Funding from Travelwise budget/St Mark’s School agreed 
Implementation planned November 2000  

Travelwise/St 
Mark’s School 

Safe Routes to 
School 

December 2000 

Bus Shelter contract Preparation of tender documentation for the supply, 
installation and maintenance of bus shelters in Salisbury Area 
underway.  

SDC 
Nominal cost of 
overseeing 
contract 

STP – Key 
policy initiative 

March 2001 

South Western Road/ 
Fisherton Street 

Brief issued for implementation. STP and 
Maintenance 

Salisbury Joint 
Transportation 
Committee  

December 2000 

 
 
 


