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1.0 INTRODUCTION

Background

1.1 The Government has reformed the planning system in order to make it
more responsive to changing circumstances. Development plans under
the new system will be more flexible, prepared more quickly and be kept
up-to-date through regular monitoring and review.

1.2 The Government also wishes to achieve more effective involvement with
the community throughout the process, so as to enable the people who
live and work in the area to help shape its future.

1.3 These changes have been brought about by the Planning and
Compulsory Purchase Act 2004, which commenced in July 2004.

Purpose of the Local Development Scheme

1.4 The Local Development Scheme (LDS) presents the Council’s
programme for the production of the various plans and documents which
will make up the new planning policy framework for West Wiltshire and
sets out the timetable for their production, monitoring and review.

1.5 The Scheme outlines the three year production of the documents which
will form the local development framework for the District. For each
document key stages are identified when the local community will be
consulted on emerging issues and proposals.

1.6 The LDS is a three year rolling programme and will be re-submitted to
the Secretary of State annually.

The Local Development Framework System

1.7 Under the new system, the Development Plan for West Wiltshire will
comprise a Regional Spatial Strategy (RSS) for the South West and a
series of Development Plan Documents (DPD) for West Wiltshire. These
latter documents will be contained within the West Wiltshire Local
Development Framework. This will be a portfolio of planning documents
that will replace local and structure plans. All local planning authorities
must have an LDF in place by April 2007.

1.8 DPDs include:

• A core strategy for the area, setting out a vision and key policies for
achieving the vision;

• Site specific allocations of land;
• A proposals map;
• Area action plans where needed, for areas that will change or for

areas of conservation.
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1.9 Other local development documents will not have the statutory status of
DPDs. These supplementary planning documents (SPDs) will provide
further detail on the implementation of policies and proposals in DPDs.

1.10 The Council must also produce a Statement of Community Involvement
(SCI) setting out how it intends to consult and involve the community in
the preparation and review of local development documents and in
significant development control decisions.

1.11 Sustainability appraisals will need to be taken for both DPDs and SPDs
to ensure that policies and proposals promote sustainable development.
A European Union Directive requires formal Strategic Environmental
Assessment (SEA) of certain plans and programmes which are likely to
have significant effects on the environment.

1.12 A key change from the previous planning system is the division of the
Development Plan into separate documents. However, all LDDs will sit
within the LDF “folder”. The preparation of the LDF will be a continual
process, with new LDDs adopted and included within the LDF at different
stages.

1.13 A glossary of terms is included at Appendix 1 to help with the
understanding of this document.
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2.0 WEST WILTSHIRE LOCAL DEVELOPMENT FRAMEWORK

Structure of the Local Development Framework

2.1 The West Wiltshire LDF will be structured around the Core Strategy. The
Core Strategy will be supported by series of DPDs, which in turn will be
supported by SPDs. The structure is complicated in the initial period due
to transitional arrangements which provide for the current Development
Plan to continue to operate for a period after 2004.

Existing Plans and Transitional Arrangements

2.2 Under the 2004 Act, existing development plans are saved for at least 3
years unless replaced at an earlier date by new DPDs.

2.3 The following documents, prepared under the terms of the Town and
Country Planning Act 1990, will be “saved” as the LDF for West Wiltshire:

Wiltshire and Swindon Structure Plan 2011
The adopted Structure Plan for Wiltshire.

Wiltshire and Swindon Structure Plan 2016
Due for adoption by Spring 2005. To be saved for 3 years or until
replacement by the RSS and new DPDs as appropriate.

West Wiltshire District Local Plan 1st Alteration
The adopted Local plan for West Wiltshire. To be saved until at least
April 2007, or until replaced.  Appendix 2a is a list of the policies which
will be saved beyond the 3 year transitional period.  Appendix 2b shows
how existing policies will be replaced by, or merged with, development
plan documents (DPDs).

2.4 Supplementary planning guidance prepared under the terms of the Town
and Country Planning Act 1990, cannot be “saved” but can be linked to a
saved policy and will be treated as a material planning consideration until
replaced by SPDs. Appendix 3 sets out existing supplementary planning
guidance and its status.

2.5 Appendix 4 sets out a detailed profile of all of the new DPDs to be
included within the West Wiltshire LDF, including for each, its role,
geographical coverage, status, timetable for production, broad indication
of resource requirements and approach to community involvement.

Figure 1:  How the Local Development Framework Fits Together
2.6  LDS

|
LDF

DPD   DPD   DPD   DPD   WSSP   LDD   LDD
|

SPD, SPD, SPD
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New Local Development Documents to be prepared

LDD: Statement of Community Involvement

2.7 This will set out the standards and approaches to involving stakeholders
and the community in the production of LDDs and also the handling of
major planning applications. It will be prepared in consultation with the
Local Strategic Partnership, stakeholders and the local community to find
out how they wish to be involved. It will describe the procedures for
consultation and the opportunities for people to get involved.

DPD: Recreation Policies and Proposals

2.8 This document will review recreation spatial policies including the need
for further open space allocations in the light of the results of the
Council’s Recreation Needs Assessment, which will be published in the
spring of 2005.

DPD: The Core Strategy

2.9 This will set out the Council’s vision for West Wiltshire up to 2016 and
address the spatial implications of the Community Strategy and other
strategies of the Council and other stakeholders. The adoption of the
Wiltshire Structure Plan 2016 in spring 2005 and the emerging Regional
Spatial Strategy will provide the strategic context for this document. This
will be the main DPD and other DPDs will need to conform to it.

DPD: Proposals Map

2.10 The current District Plan 1st Alteration Proposals Map will be replaced as
new DPDs are adopted and then kept up-to-date to reflect changes
introduced by subsequent DPDs.

SPD: Affordable Housing

2.11 A detailed guide for the provision of affordable housing will be finalised
having regard to Government policy, other guidance and best practice.
This will supplement and be linked to saved policies H2 and H22 of the
District Plan 1st Alteration.

SPD: Residential Development Design Guide

2.12 A detailed guide will be prepared to provide guidance on how new
housing sites should be designed having regard to Government policy,
other guidance and best practice. This will supplement and be linked to
saved policy H24 of the District Plan 1st Alteration.
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SPDs: Trowbridge, Melksham, Warminster, Westbury Town Centres and
Newtown, Trowbridge Conservation Area Character Assessments

2.13 Each assessment will set out the built form and natural character of the
conservation area and identify areas for protection and enhancement.
These will supplement and be linked to policies C17- C23 of the District
Plan 1st Alteration.

Future Local Development Documents (beyond 3 years)

DPD: Site Allocations

2.14 The adoption of the Core Strategy will provide the strategic context for a
review of the housing and employment site allocations set out in the
adopted West Wiltshire District Plan 1st Alteration and roll forward to
2016.

DPD: General Development Control Policies

2.15 This will provide a set of general criteria based policies against which
detailed development proposals will be considered. The Council will
review the effectiveness of existing policies in the adopted District Plan
1st Alteration and identify the policies needed to guide development
control. The production of this document is not considered an immediate
priority as policies in the adopted District Plan 1st Alteration are up-to-
date and the production of the Core Strategy will provide the key policies
for controlling development. The scope for joint working with other
Districts in the preparation of these generic policies will be investigated.

SPDs: Hilperton Road, Trowbridge and Boreham Road, Warminster
Conservation Area Character Assessments

2.16 The programme for producing character assessments will continue with
the appraisal of these edge of town conservation areas. These will
supplement and be linked to policies C17- C23 of the District Plan 1st

Alteration.

Relationship with the Community Strategy and other strategies

2.17 West Wiltshire District Council, along with all other local authorities, is
required by the Local Development Act 2000 to produce a Community
Strategy. Wiltshire’s Community Strategy was approved in December
2003.  West Wiltshire’s Community Strategy has now been approved by
West Wiltshire’s Local Strategic Partnership (LSP) and an Action Plan is
under development.

2.18 These community strategies will have to be taken into account in
preparation of the LDF. These should be a clear relationship between the
policies in LDDs and the community strategies. This will ensure that the
planning framework for the area is consistent with and helps to deliver,
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the spatial aspects of the community strategies.  Further consultation on
the community strategies will be used to inform the LDF and consultation
on the LDF will be used to inform the review of the community strategies.
Wherever possible, joint consultation will be undertaken.

2.19 West Wiltshire District Council has prepared a Corporate Plan which sets
out the Council’s intentions, direction and focus for the 5 year period
2005 - 2010.  It addresses the issues of concern identified by local
people and as a strategy it will inform the preparation of the LDF.

2.20 Wiltshire County Council has produced a Local Transport Plan (LTP)
which is a 5 year plan that runs from 2001 to 2006.  It contains a strategy
to co-ordinate and improve local transport provision and movement and
covers all forms of transport.  The Plan is currently under review and
local communities will be involved in the consultation process for the new
2006 document.

2.21 The West Wiltshire Sustainable Transport Strategy (WWSTS) which is a
part of Local Transport Plan has been identified as the priority major
scheme for the Western Wiltshire transport “corridor”. The Strategy
identifies a package of bus, rail cycle and pedestrian improvements and
road and rail improvements to facilitate goods transport.  This will be
updated as part of the LTP review process.

Community and Stakeholder Involvement

2.22 The Statement of Community Involvement (SCI), mentioned at para 1.10,
will provide a framework for future consultation on LDDs.

2.23 The main stages of public consultation will be:-

In the case of DPDs:
• Pre-submission consultation on key issues, options and a preferred

option
• Formal consultation on submission of the draft DPDs to ODPM, with

objections recorded individually and reported to the Planning
Inspectorate for the public examination

In the case of SPDs:
• Consultation on the content of draft SPDs, with responses reported to

the District Council Cabinet for consideration.

2.24 Table 1 is a summary of the timetable for the preparation of each LDD,
and shows all the milestones for pre-production including stakeholder
and community consultation at the issues and options and the preferred
options and proposals stages.





TABLE 1: Schedule of Proposed Local Development Documents
Document Title Status Brief Description Chain of

Conformity
Links with other
documents

Consultation
with
stakeholders/
community on
Issues and
Options

Consultation
with
stakeholders/
community on
on Preferred
Options

Date for
Submission to
Secretary of
State

Proposed Date
for Adoption

9

Statement of
Community
Involvement

Local
Development
Document

Sets out the standards
and approach to involving
stakeholders and the
community in the
production
of the LDF

All LDDs must comply
with the Statement of
Community
Involvement

February 2005 N/A May 2005 December 2005

Annual
Monitoring Report

Local
Development
Document

Assesses the
implementation of the
LDS and the extent to
which the policies in the
LDF are being achieved

N/A N/A N/A N/A December on an
annual basis

Recreation Plan
and Proposals

Development
Plan Document

Sets out the policy
framework for the future
provision of leisure and
recreation space within
the District, including the
allocation of sites

General Conformity
with the saved
Structure Plan 2016
and the emerging
Regional Spatial
Strategy

May 2005 September 2005 February 2006 February 2007

The Core
Strategy

Development
Plan Document

Sets out the vision,
objectives and strategy for
the spatial development of
the District

General Conformity
with the saved
Structure Plan 2016
and the emerging
Regional Spatial
Strategy
All LDDs to be in
conformity with the
Core Strategy

January 2006 April 2006 January 2007 February 2008

Proposals
Map

Development
Plan Document

Identifies, on an
Ordnance Survey base
map, the proposals,
designations, locations
and areas to which
specific policies and
allocations apply.

Conformity with Core
Strategy and saved
policies and revised
when any DPD is
produced

Changes on
adoption of
DPDs
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Document Title Status Brief Description Chain of

Conformity
Links with other
documents

Consultation
with
stakeholders/
community on
Issues and
Options

Consultation
with
stakeholders/
community on
on Preferred
Options

Date for
Submission to
Secretary of
State

Proposed Date
for Adoption

10

Affordable
Housing

Supplementary
Planning
Document

Sets out detailed
guidance on the provision
of affordable housing
through the planning
system

Supplements policies
H2 and H22 of West
Wiltshire District Plan
1st Alteration

February - April
2004

March 2005 N/A June 2005

Residential
Development
Design Guide

Supplementary
Planning
Document

Sets out detailed
guidance on the design
and layout of new housing
developments

Supplements policies
C31a and H24 of West
Wiltshire District Plan
1st Alteration

December 2004 May 2005 N/A October 2005

Bradford on Avon
Town Centre
Conservation
Area (CA)
Character
Assessment

Supplementary
Planning
Document

Sets out the built form and
character of the
conservation area and
identifies key areas for
protection and
enhancement

Supplements saved
policies C17-C23 of
West Wiltshire District
Plan 1st Alteration

November 2005 January 2006 N/A July 2006

Melksham Town
Centre CA
Character
Assessment

Supplementary
Planning
Document

Sets out the built form and
character of the
conservation area and
identifies key areas for
protection and
enhancement

Supplements saved
policies C17-C23 of
West Wiltshire District
Plan 1st Alteration

September 2006 November 2006 N/A March 2007

Trowbridge Town
Centre
CA Character
Assessment

Supplementary
Planning
Document

Sets out the built form and
character of the
conservation area and
identifies key areas for
protection and
enhancement

Supplements saved
policies C17-C23 of
West Wiltshire District
Plan 1st Alteration

March 2005 May 2005 N/A September 2005

Newtown,
Trowbridge CA
Character
Assessment

Supplementary
Planning
Document

Sets out the built form and
character of the
conservation area and
identifies key areas for
protection and
enhancement

Supplements saved
policies C17-C23 of
West Wiltshire District
Plan 1st Alteration

March 2007 May 2007 N/A September 2007



TABLE 1: Schedule of Proposed Local Development Documents
Document Title Status Brief Description Chain of

Conformity
Links with other
documents

Consultation
with
stakeholders/
community on
Issues and
Options

Consultation
with
stakeholders/
community on
on Preferred
Options

Date for
Submission to
Secretary of
State

Proposed Date
for Adoption
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Westbury Town
Centre
CA Character
Assessment

Supplementary
Planning
Document

Sets out the built form and
character of the
conservation area and
identifies key areas for
protection and
enhancement

Supplements saved
policies C17-C23 of
West Wiltshire District
Plan 1st Alteration

July 2006 September 2006 N/A January 2007

Warminster Town
Centre
CA Character
Assessment

Supplementary
Planning
Document

Sets out the built form and
character of the
conservation area and
identifies key areas for
protection and
enhancement

Supplements saved
policies C17-C23 of
West Wiltshire District
Plan 1st Alteration

November 2005 January 2006 N/A May 2006
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3.0 FURTHER INFORMATION AND CONTACTS

3.1 Information on West Wiltshire’s LDF and current planning policies is available
on the West Wiltshire District Council’s website at: www.westwiltshire.gov.uk

3.2 If you have any questions regarding West Wiltshire’s draft LDS or LDF, please
contact a member of the Planning Policy & Conservation Team at West
Wiltshire District Council.

Telephone Hotline: 01225 762471

Fax: 01225 770314

Email: districtplan@westwiltshire.gov.uk

Address: West Wiltshire District Council
Bradley Road
Trowbridge BA14 0RD

3.3 For more information on the new planning system, visit the Office of the
Deputy Prime Minister website at www.odpm.gov.uk
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4.0 SUPPORTING STATEMENT - ARRANGEMENTS FOR THE PRODUCTION
OF LDDs

Project Management

4.1 The project manager for West Wiltshire LDDs will be the Planning Policy and
Conservation Manager at West Wiltshire District Council. The Portfolio Holder
(Planning) will hold Executive responsibility for LDDs.

Partnership Working  - Internal Partners

4.2 The principal internal partners for the preparation of LDDs will be:-

• Corporate Team
• Development Control Manager
• Housing Services Manager
• Economic Development Manager
• Community Leadership Manager
• Technical Services Manager

Partnership Working - External Partners

4.3 The principal external partners for the preparation of LDDs will be:-

• ODPM via GOSW Local Strategic Partnership
• Planning Inspectorate South West Regional Assembly
• Environment Agency Other Wiltshire District Councils
• English Nature Town and Parish Councils
• Countryside Agency Wiltshire Wildlife Trust
• English Heritage Statutory utility companies
• Local amenity and environmental groups

Resources, Staffing and Budgets

4.4 Staff resources are primarily the Planning Policy & Conservation Team, which
consists of a senior planning policy officer, a planning officer, an urban design
and conservation assistant, a conservation officer and a planning technician.
Other internal resources are identified as internal partners above.

4.5 Specialist consultants will be used to provide parts of the evidence base to the
LDF, and to advise on community involvement issues.

4.6 The financial implications of the LDS will be identified for inclusion in the
Planning Policy and Conservation Team budget.



14

Constraints, Risks and Contingencies

4.7 The main constraints on the preparation of LDDs would be loss of staff or
reductions in budget at West Wiltshire District Council. Currently, recruitment
of experienced and able staff is difficult for planning departments in general.
The scheme is dependant on revenue derived from the Planning Delivery
Grant 2004/5 and any subsequent grants.

4.8 The only realistic contingency open to the District Council in the event of staff
losses or budget cuts will be to revise the LDS accordingly.

The Evidence Base

4.11 In preparing LDDs, a range of evidence needs to be gathered to ensure that
West Wiltshire has a robust basis for planning policies and proposals.

4.12 Relevant evidence will be published as supporting information to assist with
community involvement in the preparation of LDDs.

4.13 The evidence needed to inform the West Wiltshire LDF is listed in Appendix 5.
This is not an exhaustive list and other items of evidence are likely to be
published in the course of preparing LDDs.

Strategic Environmental Assessment (SEA) / Sustainability Appraisal

4.14 The purpose of SEA/SA is to ensure that environmental considerations are
fully taken into account during the preparation of development plans.  The key
element of the procedure is the production of an environmental report which
will outline the likely effects of implementing a plan, and its alternatives, on the
environment.  The reports will be made available for public consultation during
the production process of each plan.

Monitoring and Review

4.15 Local planning authorities are required to prepare Annual Monitoring Reports
(AMRs) to:

• assess progress on the delivery of the LDF as set out in the LDS;
• assess the extent to which LDDs are having an impact on the District.

4.16 The first AMR on the West Wiltshire District LDF will be submitted to the
Secretary of State and published by the District Council in December 2005
and every December thereafter.
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Appendix 1

GLOSSARY OF TERMS

AAP Area Action Plan
These Plans will focus upon implementation, providing an important mechanism for
ensuring development of an appropriate, scale, mix and quality for key areas of
opportunity, change or conservation.

AMR Annual Monitoring Report
Authorities are required to produce AMRs to assess the implementation of the LDS
and the extent to which policies in LDDs are being achieved.

DPD Development Plan Document
A collective name for the documents that a local planning authority must prepare
which have to be subject to rigorous procedures of community involvement,
consultation and independent examination.

LDF Local Development Framework
The LDF will contain a portfolio of LDDs which will provide the local planning
authority’s policies for meeting the community’s economic, environmental and social
aims for the future of their area where this affects the development of land.

LDD Local Development Document
A generic term for all the documents which are subcomponents of the LDF.  LDD’s
comprise DPDs, SPDs, the SCI, and the SEA/SA

LDS Local Development Scheme
The LDS sets out the programme for preparing the LDDs

PPS Planning Policy Statements
Government statements of national planning policy, being phased in to supersede
Planning Policy Guidance notes (PPGs)

RSS Regional Spatial Strategy
The RSS, incorporating a regional transport strategy, provides a spatial framework to
inform the preparation of local development documents, local transport plans and
regional and sub-regional strategies and programmes that have a bearing on land-use
activities.

SA Sustainability Appraisal
Assessment of the social, economic, and environmental impacts of the polices and
proposals contained within the LDF

SCI Statement of Community Involvement
Document explaining to stakeholders and the community, how and when they will  be
involved in the preparation of the LDF, and the steps that will be taken to facilitate this
involvement.

SEA Strategic Environmental Assessment
Assessment of the environmental impacts of the polices and proposals contained
within the LDF (in line with SEA Directive 2002)

SPD Supplementary Planning Document
SPDs are intended to elaborate upon the policy and proposals in DPDs but do not
have their status.

SPG Supplementary Planning Guidance
Supporting document produced in accordance with previous planning legislation
which elaborates on existing saved District Plan policies; non-statutory, with status as
a material consideration.
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Appendix 2a

LIST OF SAVED POLICIES
The following policies of the West Wiltshire District Plan 1ST Alteration
are to be saved beyond the 3 year transitional period

POLICY SUBJECT
GB3 Safeguarded Land - Bradford on Avon
C2 Areas of Outstanding Natural Beauty
C3 Special Landscape Areas
C4 Landscape Setting
C4a Nature Conservation
C5 Sites of Special Scientific Interest
C6 Areas of High Ecological Value, Regionally Important Geological or

Geomorphological Sites and Sites of Nature Conservation Interest
C6a Landscape Features
C7 Protected Species
C8 Woodlands
C9 Rivers
C10 Local Nature Reserves
C11 Military Land
C12 Redundant Military Land
C13 Archaeology - Nationally Important Sites
C14 Archaeological Field Evaluation
C15 Archaeological Assessment
C16 Archaeological Investigation and Recording
C17 Conservation Areas
C18 New Development in Conservation Areas
C19 Alterations in Conservation Areas
C20 Change of Use in Conservation Areas
C21 Planning Permission in Conservation Areas
C22 Demolition in Conservation Areas
C23 Street Scene
C24 Advertisements
C25 Shopfronts
C26 Maintenance of Buildings
C27 Listed Buildings
C28 Alterations and Extensions to Listed Buildings
C29 Demolition in Listed Buildings
C30 Skylines
C31 Historic Parks and Gardens
C31a Design
C32 Landscaping
C33 Recycling
C34a Resource Consumption and Reduction
C34 Renewable Energy
C35 Light Pollution
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C36 Noise
C37 Contaminated Land
C38 Nuisance
C39 Environmental Enhancements
C40 Tree Planting
C41 Areas of Opportunity
H1b Phasing
H3 Urban Brownfield Housing Allocations
H4 Urban Mixed Use Brownfield Housing Allocations
H6 East of Melksham
H7 Staverton Triangle
H7A New Terrace, Staverton
H8 Land north of Paxcroft Way, Trowbridge
H8a Land south of the Grange, Trowbridge
H8b Blue Hills, Devizes Road
H8c Land north of Green Lane, Trowbridge
H9 Land at Southview, Trowbridge
H10 Land at West Ashton Road, Trowbridge
H11 Land south of Paxcroft Mead, Trowbridge
H12 Land north of Victoria Road, Warminster
H13a Land adjacent to Westbury Hospital
H13 Leigh Park, Westbury
H14 Land at Station Road, Westbury
H16 Flat Conversions
H18 Areas of Minimum Change
H19 Development in Open Countryside
H20 Replacement Dwellings
H21 Conversion of Rural Buildings
H23 New Housing near Intensive Livestock Units
H24 New Housing Design
E1 New Employment Land Allocations
E7 Farm Diversification
E8 Rural Conversions
E9 Agricultural Land
E10 Horse Related Development
T1 A350 Improvements
T1a Westbury Bypass Package
T2 TA36 Trunk Road
T4 New Distributor Roads
T5 New Link Roads
T7 Westbury-Swindon Railway Services
T8 Melksham Rail Station
T8a Rail Freight Facility
T11 Cycleways
T12 Footpaths and Bridleways
SP2 Land at Court Street / Castle Street, Trowbridge
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SP4 Primary Retail Frontages
SP5 Secondary Retail Frontages
SP6 Local Shopping in Towns and Villages
SP7 Village Shops
LE1 Leisure and Entertainment
LE2 St. Stephen's Place, Trowbridge
TC1 Upper Floor Uses in Town Centres
TC2 Traffic Management and Pedestrian Priority
TO1 Tourist Attractions
TO2 Minor Tourist Facilities
TO3 Hotels, Guest Houses and Self Catering Accommodation
TO4 Camping, Caravans, Holiday Homes
CF1 Community Facilities
CF2 Re-use of Community Facilities
CF3 Villages and Rural Areas
S2 Primary Schools
CF4 Community Halls - Paxcroft Mead
CF5 Community Halls - East of Melksham
CF6 Community Halls - Leigh Park
CF7 Community Halls - Bowerhill
CF8  Community Health
CF9 Bradford on Avon Police Station
CF10 Cemeteries
CF11 Travelling Show People
CF12 Gypsy Caravan Sites
U1a Foul Water Disposal
U2 Surface Water Disposal
U3 Flooding
U4 Groundwater Source Protection Areas
U4a Bowerhill Sewage Treatment Works
U5 Sewage Treatment Works
U6 Telecommunications
I2 The Arts
I3 Access for Everyone
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HOW EXISTING POLICIES WILL BE REPLACED BY, OR MERGED WITH, DEVELOPMENT PLAN DOCUMENTS (DPDs)
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Development
Plan

Document

Content Policies of the adopted District Plan to be replaced by or merged with
DPDs

Core Strategy Sets out the Vision, Strategic
Objectives, District Spatial
Strategy and Core Policies.

GB1 Western Wiltshire Green Belt
GB2 Control of Development in Green Belt
C1 Countryside Protection
H1a Housing Land Provision
H1 Further Housing Development Within Towns
H2 Affordable Housing Within Towns and Villages
H17 Village Policy Limits
H19 Development in Open Countryside
H22 Affordable Housing on Rural Exception Sites
E2 Employment Policy Areas
E4 Premises outside Employment Policy Areas
E5 Loss of Employment Floorspace
E6 Rural Employment
T3 Transport Provision for New Developments
T6 Public Transport - Railway Services
T9 Public Transport - Bus Services
T10 Car Parking
SP1 Town Centre Shopping
SP3 Out of Centre Shopping
S1 Education
U1 Infrastructure
I1 Implementation
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HOW EXISTING POLICIES WILL BE REPLACED BY, OR MERGED WITH, DEVELOPMENT PLAN DOCUMENTS (DPDs)
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Development
Plan

Document

Content Policies of the adopted District Plan to be replaced by or merged with
DPDs

Recreation
Policies and
Proposals

Provides recreation spatial
policies including open space and
leisure allocations

R1 Recreation Space
R2 Protection of Recreation Space
R3 Dual Use of Education Land
R4 Open Space in New Housing Developments
R5 Further Provision of Recreation Space
R6 Trowbridge Football Stadium
R7 Trowbridge Cricket Ground
R8 Greenspace Network
R9 Country Parks
R10 Poulton Field Bradford on Avon
R11 Footpaths and Rights of Way
R12 Allotments
R13 Sailing Lakes
R14 Golf Courses
R15 Development at Golf Courses
R16 indoor Facilities
CA1 Kennet and Avon Canal
CA2 Canal Related Tree Planting
CA3 Canal Related Environmental Enhancement
CA4 Wilts & Berks Canal

Proposals
Maps

Identifies on an Ordnance Survey
map base the main constraints,
designations, proposals and
areas to which specific policies
apply.
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EXISTING SPG DATE OF ADOPTION POLICY LINK TO
SAVED PLAN

REPLACED BY DPD or
SPD

REMAIN AS SPG

Open Space in New Housing
Developments: A Guide

July 2004 R4, C32 DPD: Recreation Policies
and Proposals

Policy Statement on Canals June 2004 CA1, CA2, CA3, CA4 Policy Statement on Canals
Planning Enforcement 2000 I1 Planning Enforcement
Guidelines For Sustainability
Checklist

1999 C34a Guidelines For Sustainability
Checklist

Access for Everyone May 1995 I3 Access for Everyone
Design Guide: Core Document June 2004 C31a Design Guide: Core Document
Design Guide: House
Alterations and Extensions

June 2004 C31a, C38 Design Guide: House
Alterations and Extensions

Trowbridge Urban Design
Framework

May 2004 C31a, H3, H4, H24,
SP2, LE2, TC2, I2

Trowbridge Urban Design
Framework

Steeple Ashton Village Design
Statement

June 2000 C12-C17, C18-C21,
C29, R2, H4, H5, H6,
H9, E5, E6, E8, CF3

Steeple Ashton Village Design
Statement

Keevil Village Design
Statement

C12-C17, C18-C21,
C29, R2, H4, H5, H6,
H9, E5, E6, E8, CF3

Keevil Village Design
Statement

Kingston Mills, Bradford on
Avon Development Brief

December 1994 H4A Kingston Mills, Bradford on
Avon Development Brief

GEC Site, Melksham
Development Brief

1999 C41A, T8 GEC Site, Melksham
Development Brief

East Melksham Development
Brief

October 2004 H6 East Melksham Development
Brief

Broad Street, Trowbridge May 1984 H4D Broad Street, Trowbridge
East Trowbridge Development
Brief

September 2004 H11 East Trowbridge Development
Brief

Vivash Park, Westbury September 1990 C41H Vivash Park, Westbury
Market Place and East Street,
Warminster Development Brief

1999 H4H Market Place and East Street,
Warminster Development Brief

Bradford on Avon
Conservation Area Character
Assessment

January 2001 C17-C23 SPD: Bradford on Avon
Conservation Area Character
Assessment
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West Wiltshire District Local Plan 1st Alteration

Document Details

What is the subject of the document? Sets out the planning strategy, aims and policies for development within the
District

What geographical area will it cover? West Wiltshire District
What is the status of the document? Saved Plan
What is the “chain of conformity” Conformity with the saved Structure Plan 2011

Timetable

What is the timetable for its production and adoption?
Completion of pre-production / survey stage
Issues and Options consultation
Prepare Preferred Options Paper
Consultation on Preferred Options and collate representations
Consideration of representations and prepare document
Submission of document to Secretary of State
Public consultation period on submission document
Pre-examination consideration of representations
6 weeks notice period for Examination Period
Examination period
Production and receipt of binding report
Adoption and publication

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
Adopted June 2004

Arrangements for Production

Which organisation / department of the authority will lead the process? N/A
What will be the management arrangements? N/A
What is the approach being taken to involve interested parties and the
community?

N/A

What financial and staff resources will be required to produce the document? N/A
Are any resources available from external parties? N/A
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 Statement of Community Involvement

Document Details

What is the subject of the document? Sets out the standards and approach to involving stakeholders and the
community in the production of the LDF

What geographical area will it cover? West Wiltshire District
What is the status of the document? Local Development Document (LDD)
What is the “chain of conformity” All LDDs must comply with the Statement of Community Involvement

Timetable

What is the timetable for its production and adoption?
Completion of pre-production / survey stage
Issues and Options informal consultation
Consideration of representations and prepare document
Submission of document to Secretary of State
Public consultation period on submission document
Pre-examination consideration of representations
6 weeks notice period for Examination Period
Examination period
Production and receipt of binding report
Adoption and publication

Up to end of January 2005
February 2005
March – April 2005
May 2005
May 2005
June - August 2005
September 2005
October 2005
November 2005
December 2005

Arrangements for Production

Which organisation / department of the authority will lead the process? Planning Policy & Conservation Team
What will be the management arrangements? Executive and Policy Project Group
What is the approach being taken to involve interested parties and the
community?

In accordance with minimum requirements as set out in regulations.

What financial and staff resources will be required to produce the document? The Council’s Planning Policy Team will be primarily focused on its production
Are any resources available from external parties? To be determined as part of project planning for the production of the document
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Annual Monitoring Report

Document Details

What is the subject of the document? Assesses the implementation of the LDS and the extent to which the policies in
the LDF are being achieved

What geographical area will it cover? West Wiltshire District
What is the status of the document? N/A
What is the “chain of conformity” N/A

Timetable

What is the timetable for its production and adoption?
Completion of pre-production / survey stage
Issues and Options informal consultation
Consideration of representations and prepare document
Submission of document to Secretary of State
Public consultation period on submission document
Pre-examination consideration of representations
6 weeks notice period for Examination Period
Examination period
Production and receipt of binding report
Adoption and publication

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
On an annual basis - December 2005, 2006, 2007

Arrangements for Production

Which organisation / department of the authority will lead the process? Planning Policy & Conservation Team
What will be the management arrangements? Executive
What is the approach being taken to involve interested parties and the
community?

N/A

What financial and staff resources will be required to produce the document? The Council’s Planning Policy Team will be primarily focused on its production
Are any resources available from external parties? To be determined as part of project planning for the production of the document
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Recreation Plan and Proposals

Document Details

What is the subject of the document? Sets the policy framework for the future provision of leisure and recreation open
space within the District, including the allocation of sites.

What geographical area will it cover? West Wiltshire District
What is the status of the document? Development Plans Document (DPD)
What is the “chain of conformity” To conform with the Structure Plan 2016

Timetable

What is the timetable for its production and adoption?
Completion of pre-production / survey stage
Issues and Options consultation
Prepare Preferred Options Paper
Consultation on Preferred Options and collate representations
Consideration of representations and prepare document
Submission of document to Secretary of State
Public consultation period on submission document & site allocation
representations
Pre-examination consideration of representations
6 weeks notice period for Examination Period
Examination period
Production and receipt of binding report
Adoption and publication

Up to end of April 2005
May 2005
June – August 2005
September 2005
October 2005 – January 2006
February 2006
February - April 2006
March - August 2006
August 2006
September – November 2006
December – February 2007
February 2007

Arrangements for Production

Which organisation / department of the authority will lead the process? Planning Policy & Conservation Team
What will be the management arrangements? Executive and Policy Project Group
What is the approach being taken to involve interested parties and the
community?

Initially, in accordance with minimum requirements as set out in regulations.
Later stages in accordance with the Statement of Community Involvement

What financial and staff resources will be required to produce the document? The Council’s Planning Policy Team will be primarily focused on its production
Are any resources available from external parties? To be determined as part of project planning for the production of the document
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Core Strategy

Document Details

What is the subject of the document? Sets out the vision, objectives and strategy for the spatial development of the
area, and will provide the framework for the control of development. To include
the role and function of settlements, the overall levels and distribution of housing
and employment provision, town centre regeneration and provision of
infrastructure and services.

What geographical area will it cover? West Wiltshire District
What is the status of the document? Development Plans Document (DPD)
What is the “chain of conformity” General conformity with the saved Structure Plan 2016 and emerging Regional

Spatial Strategy. All other LDDs to be in conformity with Core Strategy

Timetable

What is the timetable for its production and adoption?
Completion of pre-production / survey stage
Issues and Options consultation
Prepare Preferred Options Paper
Consultation on Preferred Options and collate representations
Consideration of representations and prepare document
Submission of document to Secretary of State
Public consultation period on submission document
Pre-examination consideration of representations
6 weeks notice period for Examination Period
Examination period
Production and receipt of binding report
Adoption and publication

Up to December 2005
January 2006
February – March 2006
April 2006
May –  December 2006
January 2007
January - February 2007
February – September 2007
July 2007
September – November 2007
December – February 2008
February 2008

Arrangements for Production

Which organisation / department of the authority will lead the process? Planning Policy & Conservation Team
What will be the management arrangements? Executive and Policy Project Group
What is the approach being taken to involve interested parties and the
community?

In accordance with the Statement of Community Involvement

What financial and staff resources will be required to produce the document? The Council’s Planning Policy Team will be primarily focused on its production
Are any resources available from external parties? To be determined as part of project planning for the production of the document
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Affordable Housing

Document Details

What is the subject of the document? Sets out detailed guidance on the provision of affordable housing through the
planning system

What geographical area will it cover? West Wiltshire District
What is the status of the document? Supplementary Planning Document (SPD)
What is the “chain of conformity” Supplements saved Policies H2 and H22 of West Wiltshire District Local Plan 1st

Alteration

Timetable

What is the timetable for its production and adoption?
Issues and Options informal consultation
Consideration of representations and Prepare Draft SPD
Public consultation on Draft SPD
Consideration of representations and prepare Final SPD
Adoption and publication

2004
January - February 2005
March 2005
April – May 2005
June 2005

Arrangements for Production

Which organisation / department of the authority will lead the process? Planning Policy & Conservation Team
What will be the management arrangements? Executive and Policy Project Group
What is the approach being taken to involve interested parties and the
community?

Initially, in accordance with minimum requirements as set out in regulations.
Later stages in accordance with the Statement of Community Involvement

What financial and staff resources will be required to produce the document? The Council’s Planning Policy Team will be primarily focused on its production
Are any resources available from external parties? To be determined as part of project planning for the production of the document
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Residential Development Design Guide

Document Details

What is the subject of the document? Sets out detailed guidance on the design and layout of new housing
developments

What geographical area will it cover? West Wiltshire District
What is the status of the document? Supplementary Planning Document (SPD)
What is the “chain of conformity” Supplements saved Policy H24 and C31a of West Wiltshire District Local Plan 1st

Alteration

Timetable

What is the timetable for its production and adoption?
Issues and Options informal consultation
Consideration of representations and Prepare Draft SPD
Public consultation on Draft SPD
Consideration of representations and prepare Final SPD
Adoption and publication

December 2004 - End of January 2005
February – End of April 2005
May – End of June 2005
July – End of September 2005
October 2005

Arrangements for Production

Which organisation / department of the authority will lead the process? Planning Policy & Conservation Team
What will be the management arrangements? Executive and Policy Project Group
What is the approach being taken to involve interested parties and the
community?

Initially, in accordance with minimum requirements as set out in regulations.
Later stages in accordance with the Statement of Community Involvement

What financial and staff resources will be required to produce the document? The Council’s Planning Policy Team will be primarily focused on its production
Are any resources available from external parties? To be determined as part of project planning for the production of the document
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Bradford on Avon Town Centre Conservation Area Character Assessment

Document Details

What is the subject of the document? Sets out the built form and natural character of the conservation area and
identifies key areas for protection and enhancement

What geographical area will it cover? West Wiltshire District
What is the status of the document? Supplementary Planning Document (SPD)
What is the “chain of conformity” Supplements saved Policies C17-C23 of West Wiltshire District Local Plan 1st

Alteration

Timetable

What is the timetable for its production and adoption?
Issues and Options informal consultation
Consideration of representations and Prepare Draft SPD
Public consultation on Draft SPD
Consideration of representations and prepare Final SPD
Adoption and publication

November 2005
December 2005
January 2006
April 2006
July 2006

Arrangements for Production

Which organisation / department of the authority will lead the process? Planning Policy & Conservation Team
What will be the management arrangements? Executive and Policy Project Group
What is the approach being taken to involve interested parties and the
community?

In accordance with the Statement of Community Involvement

What financial and staff resources will be required to produce the document? The Council’s Planning Policy Team will be primarily focused on its production
Are any resources available from external parties? To be determined as part of project planning for the production of the document



PROFILES OF DOCUMENTS INCLUDED WITHIN THE FRAMEWORK         Appendix 4

30

 Melksham Town Centre Conservation Area Character Assessment

Document Details

What is the subject of the document? Sets out the built form and natural character of the conservation area and
identifies key areas for protection and enhancement

What geographical area will it cover? West Wiltshire District
What is the status of the document? Supplementary Planning Document (SPD)
What is the “chain of conformity” Supplements saved Policies C17-C23 of West Wiltshire District Local Plan 1st

Alteration

Timetable

What is the timetable for its production and adoption?
Issues and Options informal consultation
Consideration of representations and Prepare Draft SPD
Public consultation on Draft SPD
Consideration of representations and prepare Final SPD
Adoption and publication

September 2006
October 2006
November 2006
December 2006
March 2007

Arrangements for Production

Which organisation / department of the authority will lead the process? Planning Policy & Conservation Team
What will be the management arrangements? Executive and Policy Project Group
What is the approach being taken to involve interested parties and the
community?

In accordance with the Statement of Community Involvement

What financial and staff resources will be required to produce the document? The Council’s Planning Policy Team will be primarily focused on its production
Are any resources available from external parties? To be determined as part of project planning for the production of the document
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Trowbridge Town Centre Conservation Area Character Assessment

Document Details

What is the subject of the document? Sets out the built form and natural character of the conservation area and
identifies key areas for protection and enhancement

What geographical area will it cover? West Wiltshire District
What is the status of the document? Supplementary Planning Document (SPD)
What is the “chain of conformity” Supplements saved Policies C17-C23 of West Wiltshire District Local Plan 1st

Alteration

Timetable

What is the timetable for its production and adoption?
Issues and Options informal consultation
Consideration of representations and Prepare Draft SPD
Public consultation on Draft SPD
Consideration of representations and prepare Final SPD
Adoption and publication

March 2005
April 2005
May 2005
June 2005
September 2005

Arrangements for Production

Which organisation / department of the authority will lead the process? Planning Policy & Conservation Team
What will be the management arrangements? Executive and Policy Project Group
What is the approach being taken to involve interested parties and the
community?

In accordance with minimum requirements as set out in regulations.

What financial and staff resources will be required to produce the document? The Council’s Planning Policy Team will be primarily focused on its production
Are any resources available from external parties? To be determined as part of project planning for the production of the document
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Newtown, Trowbridge Conservation Area Character Assessment

Document Details

What is the subject of the document? Sets out the built form and natural character of the conservation area and
identifies key areas for protection and enhancement

What geographical area will it cover? West Wiltshire District
What is the status of the document? Supplementary Planning Document (SPD)
What is the “chain of conformity” Supplements saved Policies C17-C23 of West Wiltshire District Local Plan 1st

Alteration

Timetable

What is the timetable for its production and adoption?
Issues and Options informal consultation
Consideration of representations and Prepare Draft SPD
Public consultation on Draft SPD
Consideration of representations and prepare Final SPD
Adoption and publication

March 2007
April 2007
May 2007
June 2007
September 2007

Arrangements for Production

Which organisation / department of the authority will lead the process? Planning Policy & Conservation Team
What will be the management arrangements? Executive and Policy Project Group
What is the approach being taken to involve interested parties and the
community?

In accordance with the Statement of Community Involvement

What financial and staff resources will be required to produce the document? The Council’s Planning Policy Team will be primarily focused on its production
Are any resources available from external parties? To be determined as part of project planning for the production of the document
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Westbury Town Centre Conservation Area Character Assessment

Document Details

What is the subject of the document? Sets out the built form and natural character of the conservation area and
identifies key areas for protection and enhancement

What geographical area will it cover? West Wiltshire District
What is the status of the document? Supplementary Planning Document (SPD)
What is the “chain of conformity” Supplements saved Policies C17-C23 of West Wiltshire District Local Plan 1st

Alteration

Timetable

What is the timetable for its production and adoption?
Issues and Options informal consultation
Consideration of representations and Prepare Draft SPD
Public consultation on Draft SPD
Consideration of representations and prepare Final SPD
Adoption and publication

July 2006
August 2006
September 2006
October 2006
January 2007

Arrangements for Production

Which organisation / department of the authority will lead the process? Planning Policy & Conservation Team
What will be the management arrangements? Executive and Policy Project Group
What is the approach being taken to involve interested parties and the
community?

In accordance with the Statement of Community Involvement

What financial and staff resources will be required to produce the document? The Council’s Planning Policy Team will be primarily focused on its production
Are any resources available from external parties? To be determined as part of project planning for the production of the document
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Warminster Town Centre Conservation Area Character Assessment

Document Details

What is the subject of the document? Sets out the built form and natural character of the conservation area and
identifies key areas for protection and enhancement

What geographical area will it cover? West Wiltshire District
What is the status of the document? Supplementary Planning Document (SPD)
What is the “chain of conformity” Supplements saved Policies C17-C23 of West Wiltshire District Local Plan 1st

Alteration

Timetable

What is the timetable for its production and adoption?
Issues and Options informal consultation
Consideration of representations and Prepare Draft SPD
Public consultation on Draft SPD
Consideration of representations and prepare Final SPD
Adoption and publication

November 2005
December 2005
January 2006
February 2006
May 2006

Arrangements for Production

Which organisation / department of the authority will lead the process? Planning Policy & Conservation Team
What will be the management arrangements? Executive and Policy Project Group
What is the approach being taken to involve interested parties and the
community?

Initially, in accordance with minimum requirements as set out in regulations.
Later stages in accordance with the Statement of Community Involvement

What financial and staff resources will be required to produce the document? The Council’s Planning Policy Team will be primarily focused on its production
Are any resources available from external parties? To be determined as part of project planning for the production of the document
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  Appendix 5

EVIDENCE BASE AND TECHNICAL STUDIES FOR LOCAL DEVELOPMENT
DOCUMENTS

DATA SOURCE
Ecological Data Wiltshire and Swindon Biological Records Centre

Wiltshire Wildlife Trust, English Nature, The
Environment Agency, SW Regional Observatory

Landscape and Countryside
Character

Countryside Agency
Landscape Character Assessment

Geology OS Geological Maps, British Geological Society
Published sources

Soils Published Soil Maps and data
Soil Resources Institute, DEFRA

Archaeology, Scheduled
Monuments and Heritage

Wiltshire Archaeologist
English Heritage

Extent of designated and
protected areas, plus areas
allocated for other forms of
development

Existing Local Plan (where not covered by the
above)

Water environment and pollution Environment Agency, Centre for Ecology and
Hydrology
British Geological Society (groundwater), DEFRA
English Nature, Water Companies

Traffic levels, road classification,
designated lorry routes, road
improvements and rail network

WCC Highway Authority,  Local Transport Plan
Department for Transport
Highways Agency

Air quality and noise DEFRA and (limited) local authority sites

Demographic data WCC Environmental Services Data
Census, Other Office of National Statistics sources
SW Regional Observatory

Economic and Social Data WCC Environmental Services Data, Census, West
Wilts Economic Partnership, DTI, SW Regional
Observatory

Sustainability Government Quality of Life Counts
SW Region Sustainable Development web site
UK Climate Impacts Programme (UKCIP)

Public Opinion Best Value Surveys of Planning Issues
People’s Voice Surveys of Public Opinion
Local Community Aspirations – Village Design
Statements

Development Requirements
(incorporating housing and
employment)

Adopted Structure Plan
RSS (reviewed every 5 years)

Data on housing and WWDC annual monitoring reports and
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employment completions development control data

Data on housing completions on
previously developed land

3 monthly housing monitoring survey

Data on housing densities 3 monthly housing monitoring survey
Data on Housing Needs (incl.
Affordable Housing
requirements)

Housing Needs Survey (to be updated every 3
years)

Estimates of Urban Capacity Urban Capacity Study
Retail and Leisure Capacity SBC (via specialist consultants) (update in

progress)
Recreation and Open Space
Audit

Consultants Recreation Needs Assessment
(update as  required)

Monitoring LDDs produced in
neighbouring authorities

Adjoining authorities

Monitoring targets WWDC annual monitoring reports and
development control data

Site Appraisals
Sustainability (SEA) Appraisals


